



CompTIA

Exam Questions PK0-004

CompTIA Project+ Certification Exam

About ExamBible

Your Partner of IT Exam

Found in 1998

ExamBible is a company specialized on providing high quality IT exam practice study materials, especially Cisco CCNA, CCDA, CCNP, CCIE, Checkpoint CCSE, CompTIA A+, Network+ certification practice exams and so on. We guarantee that the candidates will not only pass any IT exam at the first attempt but also get profound understanding about the certificates they have got. There are so many alike companies in this industry, however, ExamBible has its unique advantages that other companies could not achieve.

Our Advances

* 99.9% Uptime

All examinations will be up to date.

* 24/7 Quality Support

We will provide service round the clock.

* 100% Pass Rate

Our guarantee that you will pass the exam.

* Unique Gurantee

If you do not pass the exam at the first time, we will not only arrange FULL REFUND for you, but also provide you another exam of your claim, ABSOLUTELY FREE!

NEW QUESTION 1

Which of the following are characteristics of a project? (Choose two.)

- A. Ongoing
- B. Temporary
- C. Start and finish
- D. Achieving a goal
- E. Consisting of milestones
- F. Restricting the budget

Answer: BC

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 27

NEW QUESTION 2

A project manager has identified a minor skills gap in the operational team that will end up supporting the project solution. Which of the following is the BEST risk mitigation strategy that the project manager should use?

- A. Organize adequate training and have one of the operational staff as part of the project team.
- B. Raise a risk in the risk register, identify the likelihood and the consequence of the risk occurring.
- C. Have the project adequately document the solution and ensure a transition is in place.
- D. Escalate this as an issue to the project control board and ensure that there is adequate discussion.

Answer: A

NEW QUESTION 3

A quality auditor finds suspicious code during a software test. For which of the following could this be a trigger?

- A. Incident response
- B. Quality control
- C. Resource changes
- D. Business continuity response

Answer: A

NEW QUESTION 4

Which of the following roles has approval authority for project funding?

- A. Champion
- B. Chief Financial Officer (CFO)
- C. Project Management Office (PMO)
- D. Sponsor

Answer: D

Explanation:

References <https://books.google.com.pk/books?id=scjmDQAAQBAJ&pg=PA29&lpg=PA29&dq=comptia+roles+has+appr>

NEW QUESTION 5

Which of the following job roles is primarily tasked with communicating the project timeline changes?

- A. Project scheduler
- B. Project manager
- C. Project sponsor
- D. Project coordinator

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 93

NEW QUESTION 6

A milestone task on the critical path has been completed. Which of the following should the project manager notify?

- A. Owner of predecessor task
- B. Project team
- C. Project sponsor
- D. Project steering committee

Answer: C

NEW QUESTION 7

A company decides to give a large section of its development project to another firm to manage and complete because that firm has the appropriately skilled

resources to execute the work. This approach is referred to as:

- A. Resource leveling
- B. Staff Augmentation
- C. Work relocation
- D. Outsourcing

Answer: D

Explanation:

References: References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 297

NEW QUESTION 8

A company hires a number of interns and assigns them key roles on a project. Which of the following should the project manager MOST likely anticipate?

- A. Reduced quality
- B. Reduced scope
- C. Reduced risk
- D. Reduced timeline

Answer: A

NEW QUESTION 9

A project manager has contracted a third-party vendor to achieve milestones. Which of the following risk strategies is the project manager applying?

- A. Transfer
- B. Accept
- C. Avoid
- D. Mitigate

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 238

NEW QUESTION 10

ABusiness has implemented a new online performance management tool that allows functional and project managers to rate employees online. This action is known as which of the following?

- A. Business process change
- B. Organizational change
- C. Internal reorganization
- D. Business continuity planning

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 297

NEW QUESTION 10

A PM receives notification that an issue will impact ADeliverable on the critical path. The issue is logged with a unique ID and assigned to a team member; however, the team member has not addressed it after a week. Which of the following would be the BEST approach to resolving the issue?

- A. Assign ADifferent team member to resolve the issue before the next status meeting.
- B. Review the issue with the assigned team member to determine ADue date.
- C. Set ADue date to resolve the issue and inform the assigned team member.
- D. Report the team member to a functional manager for disciplinary action.

Answer: B

NEW QUESTION 13

The executive sponsor asks a project manager to summarize the following for a project:

1. Final capital expenditures.
2. Anticipated cost of new employee resources to support the solution.
3. Maintenance estimates.

Which of the following information should the project manager provide?

- A. Cost baseline
- B. Burn rate
- C. Cost variance report
- D. Total project cost

Answer: A

NEW QUESTION 14

A project manager travels abroad to meet the offshore team and sends out a meeting invitation to review requirements. However, many team members decline the meeting invitation. The PM approaches one team member to determine why people are declining. The team member indicates the project manager scheduled the meeting at a time when employees typically have permission to take a nap. Which of the following is the project manager facing?

- A. Language barriers
- B. Time zones
- C. Cultural differences
- D. Personal preferences

Answer: C

NEW QUESTION 16

A new stakeholder has requested the status and progress reports for the project milestones. Which of the following documents should the project manager address FIRST?

- A. Project communication plan
- B. Project status report
- C. Project management plan
- D. Project backlog

Answer: C

NEW QUESTION 19

Which of the following vendor documents specifically address quality? (Select TWO).

- A. LOI
- B. SLA
- C. Warranty
- D. PO
- E. NDA

Answer: AB

NEW QUESTION 22

Which of the following describes KPIs?

- A. Analyses of organizational strengths and weaknesses
- B. Graphical representations of process flow
- C. Elements against which performance can be measured
- D. Collaboration platform tools

Answer: C

NEW QUESTION 24

A project manager needs to identify the resources assigned to a particular task. In which of the following documents can this information be found?

- A. Project schedule
- B. Cost plan
- C. Scope statement
- D. Impact assessment

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 156

NEW QUESTION 25

During the testing phase, a team member has informed the project manager that the test environment was set with inadequate client information, putting the project in jeopardy. Which of the following should the project manager do NEXT?

- A. Ask the team member to move to A Different test environment.
- B. Ask the team member to refrain from testing the scenarios.
- C. Revisit the risk management plan and provide corrective actions.
- D. Revisit the contingency plan and provide corrective actions.

Answer: D

NEW QUESTION 27

Which of the following statements are correct regarding project management? (Select two.)

- A. A project can be part of an organization's program management.
- B. An organization's portfolio will include programs.
- C. A program has A Defined start and finish.
- D. An organization's portfolio is a temporary and unique endeavor.
- E. A project portfolio will be managed under program management.

Answer:

BC

NEW QUESTION 28

Which of the following activity sequencing techniques uses nodes to symbolize activities and arrows to show how their dependencies are connected?

- A. Critical Path Method
- B. Arrow Diagramming Method
- C. Critical Chain Method
- D. Precedence Diagramming Method

Answer: D

NEW QUESTION 30

Team members have reported that meetings are poorly attended and unproductive.

Which of the following steps can the project manager take to make the meetings more productive?

- A. Discontinue the meetings with the poorest attendance.
- B. Decrease the length of the meetings.
- C. Distribute an agenda before each meeting.
- D. Document team member attendance and report it to management.

Answer: C

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 326

NEW QUESTION 31

Which of the following inherently affects quality standards?

- A. SLA
- B. MOA
- C. MOU
- D. WBS

Answer: D

NEW QUESTION 35

Which of the following is an example of a project?

- A. Purchasing pedometers from local retail stores for employees
- B. Implementing a health awareness program at an organization
- C. Conducting semi-annual blood drives at an organization
- D. Presenting a scripted workshop at an organization's three locations

Answer: B

NEW QUESTION 36

A contract review meeting has been scheduled with a non-performing vendor. The project manager has been asked to provide recommendations for continuous service improvements and removal of the vendor. Which of the following documents should the project manager review BEFORE the meeting?

- A. Issue log
- B. Status report
- C. Risk register
- D. SOW

Answer: B

NEW QUESTION 37

A project sponsor wants to demonstrate progress on a deliverable to all stakeholders at the next tollgate meeting. This feature was not scheduled for this tollgate, but the project manager plans to add it to the next phase. Which of the following describes what the project manager is doing?

- A. Crashing the schedule
- B. Prioritizing tasks
- C. Determining milestones
- D. Developing sprints

Answer: B

NEW QUESTION 40

A company hires an outside vendor to provide 24/7 support.

Which of the following documents would determine the contractual obligations?

- A. PO
- B. SLA
- C. LOI

D. MOU

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 303

NEW QUESTION 44

A project team is comprised of a mix of in-house and virtual team members.

When a complex announcement needs to go out to the entire project team, which of the following is the MOST effective way to communicate it?

- A. Composing a project team email with the details of the announcement is the best method.
- B. It gives the project manager the opportunity to explain but not be overcome with questions from the team.
- C. Using text messaging to make the announcement is the best method.
- D. It allows the project manager to reach the project team members wherever they are located.
- E. Sending a fax is the best method.
- F. It gives the project manager the opportunity to explain the announcement and come up with questions and answers the team may have.
- G. Hosting a webConference meeting is the best method.
- H. It gives the project manager the opportunity to explain the announcement and answer any questions from the team.

Answer: D

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 260

NEW QUESTION 47

An authorized change to a construction project was implemented. During the modification, the team identified a defect in which the change caused the building power output to be outside the KPPs.

Which of the following actions should the project manager take?

- A. Submit a new change request.
- B. Initiate the regression plan.
- C. Add remediation to the schedule.
- D. Accept the new power output.

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 294

NEW QUESTION 51

The project manager is reviewing the earned value of work completed compared to the planned value and is representing it in a dollar figure.

This type of analysis is an example of which of the following?

- A. Cost performance index
- B. Risk mitigation
- C. Schedule variance
- D. Cost variance

Answer: C

NEW QUESTION 52

A stakeholder is unaware of a project's status.

Which of the following documents should the project manager consult to ensure all stakeholders are notified of project changes? (Choose two.)

- A. Status report
- B. Organizational chart
- C. RACI matrix
- D. Meeting minutes
- E. Communication plan

Answer: AD

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 261

NEW QUESTION 53

A project has fallen behind schedule for no obvious reason, so the PM has gathered the team to brainstorm. Which of the following should the PM do NEXT?

- A. Go over the meetings objectives and agenda.
- B. Brief the team on which tasks have fallen behind schedule and where the project has slack.
- C. Refer to the risk register to map the risks to issues and mitigation strategies.
- D. Review the issue log with the project team and identify potential risks.
- E. Review an Ishikawa diagram with the project team to determine possible causes and effects.

Answer: B

NEW QUESTION 54

A project manager is managing a project with a hard deadline in two weeks. At the current rate of progress, the project will not finish on time. Which of the following techniques is MOST likely to be used to complete the project on time?

- A. Throttling
- B. Crashing
- C. Resource leveling
- D. Resource smoothing

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 170

NEW QUESTION 57

The client accepts the critical design review. Which of the following meetings should be held to move to the NEXT step in the project?

- A. Execution
- B. Kickoff
- C. Closure
- D. Planning

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 112

NEW QUESTION 58

A company is in the process of combining the human resources and marketing departments. Which of the following describes this change?

- A. Business process change
- B. Business merger
- C. Internal reorganization
- D. Interorganizational change

Answer: A

NEW QUESTION 59

A client has provided a list of deliverables to include in the project scope. Which of the following will allow the project team to ensure all deliverables are included in the final product while managing scope creep?

- A. Requirements traceability matrix
- B. Gantt chart
- C. SWOT analysis
- D. Project charter

Answer: A

NEW QUESTION 60

A minor change to the baseline schedule is required. This change will be the second minor modification to the schedule. Which of the following is the appropriate version number?

- A. 0.3
- B. 1.2
- C. 2.0
- D. 3.0

Answer: B

NEW QUESTION 63

A project manager has received a change order that will reduce a project's timeline and budget. However, the change order also indicates the goals and deliverables of the project must remain unchanged. Which of the following is the MOST logical impact to the project?

- A. The reduced timeline will impact the quality of the deliverables because the amount of time to test will be reduced.
- B. The reduced budget will result in reduced resources, which will lead to a strong matrix organizational structure being used.
- C. The reduced timeline will decrease risk, resulting in an increased contingency reserve.
- D. The reduced budget will cause the project manager to reject the change order.

Answer: B

NEW QUESTION 65

A company is hired to perform some of another organization's work. Which of the following types of organizational change is described?

- A. Outsourcing

- B. Business process change
- C. Shared resources
- D. Split

Answer: A

Explanation:

References: References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 297

NEW QUESTION 69

A team lead informs the project manager that the datacenter will not be accessible when the project needs to be completed. The team lead also indicates that the team member who is assigned to complete the datacenter project is out on medical leave.

Which of the following should a project manager update to document this information?

- A. A list of realized risks
- B. A list of decomposed activities
- C. A sequenced list of project tasks
- D. A Document describing agreed-upon communication methods

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 240

NEW QUESTION 70

Which of the following is the MOST appropriate communication method for a highly confidential message to a Multilanguage global project team?

- A. Encrypted email
- B. Face-to-face communication with a translator
- C. Social media communication through a secure connection
- D. Voice conferencing

Answer: A

NEW QUESTION 71

Before a team can start on a sprint, they will need to:

- A. create a set of iterations to work on and prioritize.
- B. generate an icebox of work items to review.
- C. review the backlog of work items to prioritize.
- D. take client requirements and draft them into a task list.

Answer: A

NEW QUESTION 75

During the storming stage of a project team's development, it is common to experience confusion about tasks and responsibilities because:

- A. there is unfamiliarity with the project structure.
- B. there is a lack of trust among team members.
- C. there are minimal team decisions.
- D. there is no engagement of the team by the project manager.

Answer: B

NEW QUESTION 80

The project team is not comfortable moving an expensive material.

A third party is hired to move the material. This is an example of risk:

- A. Transference
- B. Sharing
- C. Avoidance
- D. Acceptance

Answer: A

NEW QUESTION 81

Which of the following are examples of organizational change? (Choose two.)

- A. Relocation
- B. Scope
- C. Business process
- D. Schedule
- E. Risk event

Answer: AC

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 297

NEW QUESTION 83

An active project has a CPI of 0.92. Which of the following can be determined?

- A. The project is currently over budget.
- B. The project has ABudget surplus.
- C. The project is ahead of schedule.
- D. The project is behind schedule.

Answer: A

Explanation:

Reference
<http://smallbusiness.chron.com/project-management-cpi-numbers-mean-35541.html>

NEW QUESTION 87

A senior manager asks a project manager for an estimated budget on a new project. Which of the following is the BEST step for the project manager to take?

- A. Tell the senior manager the estimation is not available yet.
- B. Use the budget from a similar project to generate estimates.
- C. Ask a SME for an opinion and propose an estimate.
- D. Gather the team to immediately generate estimates.

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 164

NEW QUESTION 88

Which of the following activities are associated with the closing phase of a project? (Choose two.)

- A. Risk mitigation
- B. Archiving of project documents
- C. Tracking of expenditures
- D. Lessons learned
- E. Quality assurance

Answer: BD

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 338, 339

NEW QUESTION 92

In a project with a of \$235,000, the CPI is 0.80, and the SPI is 1.20. Based on this information, which of the following can the key stakeholders determine about the project?

- A. The project is under budget and ahead of schedule.
- B. The project is over budget and ahead of schedule.
- C. The project is under budget and behind schedule.
- D. The project is over budget and behind schedule.

Answer: A

NEW QUESTION 94

Which of the following risk strategies prevents a risk from impacting a project?

- A. Accept risk
- B. Mitigate risk
- C. Avoid risk
- D. Transfer risk

Answer: C

Explanation:

Reference <https://pm4id.org/chapter/11-2-risk-management-process/>

NEW QUESTION 96

A vendor is unable to deliver an order by the specified date.

Which of the following should be the project manager's NEXT steps? (Choose two.)

- A. The project manager should notify the affected project team and, if necessary, adjust the schedule because the project could potentially encounter delays.
- B. The project manager should notify the project sponsor to update the schedule in the documentation because the project could potentially encounter delays.
- C. The project manager should adjust the schedule in the documentation and, if necessary, take steps to rush other areas of the schedule so the project will not encounter delays.

- D. The project manager should update the project management plan in the documentation to reflect the reason for the possible delay in the project timeline.
- E. The project manager should update the procurement plan and action items to reflect the possible delay in the project timeline.

Answer: AD

NEW QUESTION 97

Two team members have concluded that documentation is not required due to the size of the current project. The project manager has encouraged them to align strictly within the process.

Which of the following conflict resolution techniques has the project manager utilized?

- A. Smoothing
- B. Forcing
- C. Compromising
- D. Avoiding

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 200

NEW QUESTION 102

A project requires daily status updates.

Which of the following is the MOST effective method for providing these updates?

- A. Backlog
- B. Standup
- C. Kickoff
- D. Retrospective

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 306

NEW QUESTION 104

A project manager does not have enough time to complete several tasks on a critical path. The budget is a low concern. Which of the following should be used to complete the tasks on time?

- A. Fast-track the tasks.
- B. Utilize positive float.
- C. Crash the schedule.
- D. Remove the critical path

Answer: A

NEW QUESTION 105

The chairperson of the board is visiting from another country and wishes to meet the project team members. The next project team meeting will be held next week, but the chairperson is leaving before the meeting.

Which of the following actions should the project manager take?

- A. Schedule a conference call for the team meeting and invite the chairperson.
- B. Arrange an impromptu team meeting with the chairperson.
- C. Email the chairperson the meeting minutes from the scheduled meeting
- D. Invite the chairperson to the next project team meeting

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 259

NEW QUESTION 106

Which of the following documents does a vendor rely on MOST before committing funding and resources to a project?

- A. SOW
- B. PO
- C. SLA
- D. MOU

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 299

NEW QUESTION 109

A project has been experiencing some difficulties due to third-party vendors. The project manager should request.

- A. Additional resources
- B. A gate review
- C. A risk register update
- D. A performance audit

Answer: C

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 272

NEW QUESTION 113

Which of the following represents additional unauthorized requirements from the client?

- A. Scope creep
- B. Changing scope baseline
- C. Change request
- D. Gold plating

Answer: A

NEW QUESTION 118

A project has fallen behind schedule. Upon investigation, the project manager determines that team members have implemented requirements relayed via impromptu hallway meetings with the client.

Which of the following should the project manager do to resolve this issue?

- A. Update the scope management plan.
- B. Modify the project baselines.
- C. Implement change control management.
- D. Inform the stakeholders of the issue.

Answer: D

NEW QUESTION 122

The final project report should contain which of the following?

- A. Minutes of all the project meetings
- B. Project design documentation
- C. Detailed breakdown of the schedule
- D. Summary of the project cost

Answer: D

NEW QUESTION 125

A project manager is working on the project charter. Which of the following phases does this describe?

- A. Initiation
- B. Planning
- C. Execution
- D. Closing

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 107

NEW QUESTION 126

Due to a new government regulation, a project change is required. The project manager evaluates the change and realizes a representative from the legal department will need to approve the change as well.

The project manager should:

- A. follow the change process flow and notify the legal department after the change is implemented.
- B. extend a formal invitation to the legal department representative to join the CCB.
- C. hold a separate meeting with the legal department representative and ask for approval.
- D. notify the legal department representative in the event of an upcoming audit.

Answer: B

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 294

NEW QUESTION 128

A project manager is managing a transactional project. One of the key team members is having difficulties understanding the client requirements. Which of the following actions would be BEST for the project manager to take?

- A. Ask the client to provide additional language resources to the team.
- B. Purchase a language translation program.

- C. Hire a translator to help the key team member
- D. Ask the client to provide requirements in the native language of the team.

Answer: D

NEW QUESTION 133

The design activity of a project has the following cost attributes: PV = 100,000

EV = 20,000

AC = 90,000

Based on this scenario, calculate the schedule variance.

- A. -80,000
- B. -70,000
- C. 10,000
- D. 120,000

Answer: A

NEW QUESTION 136

A team member has completed an assigned task. Which of the following roles should be notified FIRST?

- A. Project sponsor
- B. Key stakeholders
- C. Project manager
- D. Project team

Answer: C

NEW QUESTION 137

A project manager receives a call from the area regional building department and is informed that, upon inspection, waterlines from public water access to the project building do not meet local material and installation code specifications. Which of the following items BEST describes the unmet objective?

- A. Schedule
- B. Milestone
- C. Gate
- D. Task

Answer: D

NEW QUESTION 141

A WBS is being developed for a project.

Which of the following would be BEST suited to contribute cost and time estimates for the project activities?

- A. Project team members
- B. Project sponsor
- C. Project manager
- D. Project scheduler

Answer: C

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 82

NEW QUESTION 142

A project has passed a phase-gate, and the new phase is ready to begin. Which of the following is the MOST appropriate method to communicate the transition to team?

- A. Kickoff meeting
- B. One-on-one meetings
- C. Voice conferencing
- D. Instant messaging

Answer: B

NEW QUESTION 147

A company has updated the method it uses to initiate projects. The company requires RFPs from three vendors, and low and high bids must be rejected to determine the selected vendor.

Which of the following terms describe this requirement?

- A. Outsourcing
- B. Business acquisition
- C. Business process change
- D. Internal reorganization

Answer: A

Explanation:

References: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 297

NEW QUESTION 150

.....

Relate Links

100% Pass Your PK0-004 Exam with ExamBible Prep Materials

<https://www.exambible.com/PK0-004-exam/>

Contact us

We are proud of our high-quality customer service, which serves you around the clock 24/7.

Viste - <https://www.exambible.com/>