

PRINCE2-Exams

Exam Questions PRINCE2-Foundation

PRINCE2 Foundation exam



NEW QUESTION 1

- (Exam Topic 1)

Which of the following statements about the Project Initiation Documentation are true?

- * 1. The Project Initiation Documentation is used to ensure that a sound basis exists before the Project Board authorizes a project.
- * 2. The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 2

- (Exam Topic 1)

Which should be funded by a change budget?

- A. Increase in agreed scope
- B. Initiation stage
- C. Change Authority
- D. Handover activities

Answer: A

NEW QUESTION 3

- (Exam Topic 1)

Which is the purpose of the Change theme?

- A. Prevent change to baselined products
- B. Identify, assess and control any potential and approved changes to baselined products
- C. Establish mechanisms to monitor and compare actual achievements against those planned
- D. Assess and control uncertainty

Answer: B

NEW QUESTION 4

- (Exam Topic 1)

Which is the base product against which the Project Board can assess progress, issues and ongoing viability questions?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Benefits Review Plan

Answer: B

NEW QUESTION 5

- (Exam Topic 1)

Which characteristic of a project reflects that there are different perspectives and motivations for customers and suppliers?

- A. Change
- B. Cross-functional
- C. Unique
- D. Risk

Answer: B

NEW QUESTION 6

- (Exam Topic 1)

Which two roles are linked by the Managing Product Delivery process?

- A. Corporate or programme management and Project Board
- B. Project Board and Project Manager
- C. Project Manager and Team Manager
- D. Team Manager and external supplier

Answer: C

NEW QUESTION 7

- (Exam Topic 1)

Which of the following can be done to control the size of the Project Board on a project that involves multiple users and suppliers?

- A. Create a separate Project Board to manage the supplier elements of the project
- B. Create multiple smaller Project Boards during the process of Starting up a Project, one for each of the project's stages.
- C. Create user and supplier groups

D. Appoint corporate quality assurance to perform the Project Assurance role for all members of the Project Board

Answer: C

NEW QUESTION 8

- (Exam Topic 1)

Identify the missing word in the following sentence. A member of the Project Board is responsible for [?] assurance.

- A. quality
- B. supplier
- C. risk
- D. product

Answer: B

NEW QUESTION 9

- (Exam Topic 1)

What process is used by the Project Manager to maintain focus on delivery of a stage's products within agreed tolerances?

- A. Directing a Project
- B. Controlling a Stage
- C. Managing a Stage Boundary
- D. Managing Product Delivery

Answer: B

NEW QUESTION 10

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Ensure that work on products allocated to the team is authorized and agreed
- C. Control the day-to-day running of the project
- D. Delegate day-to-day management of the project to the Project Manager

Answer: D

NEW QUESTION 10

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Provide the information required to confirm if it is worthwhile to initiate a project
- B. Enable overall control of a project to be exercised by the Project Board
- C. Establish the level of control required by the Project Board after initiation.
- D. Provide sufficient information so that the current stage can be reviewed and the next Stage Plan approved

Answer: B

NEW QUESTION 15

- (Exam Topic 1)

Which is a typical core activity within configuration management?

- A. Quality assurance
- B. Risk management
- C. Verification and audit
- D. Progress reporting

Answer: C

NEW QUESTION 16

- (Exam Topic 1)

What is the definition of a project outcome?

- A. A measurable improvement that is perceived as an advantage by one or more stakeholders
- B. The reason for the project
- C. The result of the change derived from using the project's outputs
- D. The project's specialist products.

Answer: C

NEW QUESTION 17

- (Exam Topic 1)

What is the collective name for individuals or groups who may be affected by a project?

- A. Customers

- B. Project Support
- C. Stakeholders
- D. Team members

Answer: C

NEW QUESTION 18

- (Exam Topic 1)

What is an off-specification?

- A. A new requirement
- B. A quality tolerance
- C. A type of issue
- D. A major risk

Answer: C

NEW QUESTION 19

- (Exam Topic 1)

Identify the missing words in the following sentence. At the end of a stage, the [?] should be used to check whether there is a requirement to send copies of the End Stage Report to external interested parties.

- A. Stage Plan
- B. Communication Management Strategy
- C. Follow-on action recommendations
- D. Quality Management Strategy

Answer: B

NEW QUESTION 20

- (Exam Topic 1)

Which characteristic distinguishes a project from regular business operations?

- A. Produces benefits
- B. Introduces business change
- C. Manages stakeholders
- D. Incurs cost

Answer: B

NEW QUESTION 21

- (Exam Topic 1)

Which is a purpose of the Initiating a Project process?

- A. Decide if it is worthwhile to initiate a project
- B. Decide on the project approach
- C. Establish solid foundations for a project
- D. Identify the number of Work Packages required

Answer: C

NEW QUESTION 24

- (Exam Topic 1)

Which statement about the Directing a Project process is true?

- A. Provides a mechanism for the Project Board to assure that there is continued business justification
- B. Covers the day-to-day activities of the Project Manager
- C. Ensures there are regular progress meetings
- D. Begins on completion of the Initiating a Project process

Answer: A

NEW QUESTION 27

- (Exam Topic 1)

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time
- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

Answer: B

NEW QUESTION 31

- (Exam Topic 1)

Which is a purpose of the Controlling a Stage process?

- A. Assign work to be done and take corrective action to ensure that the stage remains within tolerance
- B. Provide a fixed reference point at which acceptance for the project product is confirmed
- C. Enable the Project Board to be provided with sufficient information to authorize the next stage
- D. Enable the organization to understand the work that needs to be done to deliver the project's products

Answer: A

NEW QUESTION 36

- (Exam Topic 1)

If the Project Board instructs the Project Manager to implement a request for change, which document would contain details of that change?

- A. Checkpoint Report
- B. Highlight Report
- C. Issue Report
- D. Product Status Account

Answer: C

NEW QUESTION 39

- (Exam Topic 1)

Identify the missing words in the following sentence. A project is [?] organization that is created for the purpose of delivering business products.

- A. a corporate
- B. a temporary
- C. an external
- D. a technical

Answer: B

NEW QUESTION 43

- (Exam Topic 1)

From whom does a Team Manager obtain approval for a completed product?

- A. Project Manager
- B. Project Support
- C. The authority defined in the Product Description
- D. Senior Supplier

Answer: C

NEW QUESTION 47

- (Exam Topic 1)

Which process covers the work done by external suppliers who may NOT be using PRINCE2?

- A. Closing a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: C

NEW QUESTION 49

- (Exam Topic 1)

Which does the Executive need to ensure is in place before the project is initiated?

- A. All Work Packages are authorized
- B. An understanding of how the project will contribute to corporate objectives
- C. The Project Plan has been approved
- D. The Project Initiation Documentation is complete

Answer: B

NEW QUESTION 54

- (Exam Topic 1)

Which is NOT represented by one of the three primary categories of stakeholder identified in PRINCE2?

- A. Those with a financial interest in the project
- B. Those who will manage the project on a day-to-day basis
- C. Those who will specify the desired outputs of the project
- D. Those who will create the project's outputs

Answer: B

NEW QUESTION 58

- (Exam Topic 1)

Which product documents the information needed to demonstrate continued business justification?

- A. Business Case
- B. Communication Management Strategy
- C. Project Product Description
- D. Quality Management Strategy

Answer: A

NEW QUESTION 60

- (Exam Topic 1)

What takes place during the Closing a Project process?

- A. The post-project benefits reviews are performed
- B. Ownership of the project's products is transferred to the customer
- C. An End Stage Report is prepared for the final stage
- D. The project closure notification is reviewed and approved

Answer: B

NEW QUESTION 61

- (Exam Topic 1)

What needs to be in place to ensure effective issue and change control?

- A. Configuration management system
- B. Manage by exception
- C. Quality planning
- D. Information needs for stakeholders

Answer: A

NEW QUESTION 66

- (Exam Topic 1)

Which is an objective of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Provide management control and direction
- C. Control the day-to-day running of the project
- D. Provide accurate progress information to the Project Manager

Answer: B

NEW QUESTION 71

- (Exam Topic 1)

What process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- A. Directing a Project
- B. Managing a Stage Boundary
- C. Controlling a Stage
- D. Starting up a Project

Answer: C

NEW QUESTION 74

- (Exam Topic 2)

Identify the missing word(s) in the following sentence.

The 'controlling a stage' process is used to manage and control each [?] of a project.

- A. delivery step
- B. benefit
- C. delivery stage
- D. team plan

Answer: C

NEW QUESTION 76

- (Exam Topic 2)

Which product defines how the project board should approve the management products produced during the 'initiating a project' process?

- A. Communication management approach
- B. Quality management approach
- C. Project plan
- D. Initiation stage plan

Answer: C

NEW QUESTION 77

- (Exam Topic 2)

Which is a key decision made during the 'directing a project' process?

- A. Select and appoint the project executive
- B. Approve the project manager role description
- C. Confirm that the benefits management approach addresses all expected benefits
- D. Approve the proposed project mandate

Answer: B

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-practitioner/purpose-of-directing-a-project-process-in-princ>

NEW QUESTION 80

- (Exam Topic 2)

Identify the missing words in the following sentence.

PRINCE2 requires that the business case is formally verified by [?] at stage boundaries.

- A. corporate, programme management or the customer
- B. the project board
- C. the project manager
- D. the change authority

Answer: B

NEW QUESTION 81

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To create the plan to deliver the project product
- B. To select and appoint the project manager
- C. To design the project management team roles
- D. To give authority to deliver the project product

Answer: B

NEW QUESTION 85

- (Exam Topic 2)

Which principle helps to ensure that all changes to the outputs are agreed?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Learn from experience
- D. Manage by exception

Answer: A

NEW QUESTION 86

- (Exam Topic 2)

What is a risk actionee responsible for?

- A. Identifying risks to the project that might occur in their department
- B. Owning and authorizing the use of the risk budget to fund risk responses
- C. Managing, monitoring and controlling of all aspects of an assigned risk
- D. Carrying out a risk response action to respond to a particular risk

Answer: D

NEW QUESTION 90

- (Exam Topic 2)

Which is a minimum requirement for applying the plans theme?

- A. The project must have at least two management stages
- B. The team managers in the project must prepare team plans
- C. Scope tolerance must be prioritized using MoSCoW
- D. The project plan must be presented as a Gantt chart

Answer: B

Explanation:

Reference

http://prince2.wiki/Themes#Plans_Theme

NEW QUESTION 95

- (Exam Topic 2)

Why is it necessary to apply the 'defined roles and responsibilities' principle?

- A. Because the people involved in a project should know what is expected of them
- B. Because the project management team should be cross-functional
- C. Because the user and supplier interests should be involved on a need-to-know basis
- D. Because the project manager should represent all the stakeholders of the project

Answer: A

NEW QUESTION 96

- (Exam Topic 2)

Which is a purpose of the 'controlling a stage' process?

- A. To produce a team plan for the work to be assigned to a team manager
- B. To select and implement actions that will resolve deviations from a plan within tolerance
- C. To obtain approvals for products delivered in a work package
- D. To update a project plan to incorporate the actuals from a stage plan

Answer: B

Explanation:

Reference

http://prince2.wiki/Controlling_a_Stage#Purpose

NEW QUESTION 100

- (Exam Topic 2)

Which is a purpose of a Project Brief?

- A. Enable the assembly of the project mandate
- B. Describe the reporting requirements of the various layers of management involved with the project
- C. Describe how changes to products will be controlled
- D. Provide a solid basis for the initiation of the project

Answer: D

NEW QUESTION 102

- (Exam Topic 2)

Which is a purpose of the 'controlling a stage' process?

- A. To review the success of the project at the end of a management stage
- B. To agree work package acceptance and delivery requirements
- C. To produce regular highlight reports for the project board
- D. To re-plan the current stage and the project when requested

Answer: C

NEW QUESTION 107

- (Exam Topic 2)

Which process ensures that key roles and responsibilities are allocated before a decision is made to initiate a project?

- A. Managing Product Delivery
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Starting up a Project

Answer: D

NEW QUESTION 108

- (Exam Topic 2)

Which is a minimum requirement for applying the organization theme?

- A. To document the project management team structure
- B. To define the experience required for each project role
- C. To include external stakeholders on the project board
- D. To train project team members in the use of PRINCE2

Answer: A

Explanation:

Reference

http://prince2.wiki/Themes#Organization_Theme

NEW QUESTION 109

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To review and approve a project mandate
- B. To ensure corporate or programme management has an interface to the project
- C. To define how risks, issues and changes will be managed
- D. To obtain approval for completed products

Answer: B

Explanation:

Reference

http://prince2.wiki/Directing_a_Project#Objective

NEW QUESTION 111

- (Exam Topic 2)

Which describes a time-driven control?

- A. The dates for the project's end stage assessment included in the project plan
- B. The expected frequency of progress reports specified in a work package
- C. The expected dates for planned checks of specialist products included in a stage plan
- D. The planned exception assessment meeting to authorize a requested exception plan

Answer: B

NEW QUESTION 113

- (Exam Topic 2)

Identify the missing words in the following sentence. The role of [?] is responsible for carrying out a risk response action to respond to a particular risk.

- A. Project Assurance
- B. Project Support
- C. the risk actionee
- D. the risk owner

Answer: C

NEW QUESTION 116

- (Exam Topic 2)

What is the project manager role responsible for?

- A. Approving the completion of each management stage
- B. Ensuring that the project produces the required products
- C. Defining the project-level tolerances
- D. Verifying that the project gives value for money

Answer: B

Explanation:

Reference

http://prince2.wiki/Project_Manager

NEW QUESTION 119

- (Exam Topic 2)

Which is an assumption about the PRINCE2 customer/supplier environment?

- A. The supplier will pay for the project
- B. The customer will provide the resources to deliver the products
- C. The customer will specify the desired result
- D. The supplier will tailor the project's application of PRINCE2

Answer: C

NEW QUESTION 124

- (Exam Topic 2)

Which is a task of product-based planning?

- A. Identify activities and dependencies
- B. Write the Project Product Description
- C. Prepare the Work Packages
- D. Produce Product Status Accounts

Answer: B

NEW QUESTION 128

- (Exam Topic 2)

Which is a responsibility of the project board?

- A. To manage the team managers and project support
- B. To ensure production of the project's outputs
- C. To ensure effective communication with external stakeholders
- D. To implement the change control approach

Answer: C

Explanation:

Reference:

http://prince2.wiki/Organization#Project_Board

NEW QUESTION 133

- (Exam Topic 2)

Which approach must be followed as a minimum requirement for applying the plans theme?

- A. Activity-based planning
- B. Product-based planning
- C. Agile
- D. Risk management

Answer: B

NEW QUESTION 137

- (Exam Topic 2)

Which are characteristics of stakeholders?

- * 1. They are often affected by the project
- * 2. They agree with every project objective
- * 3. They are only/always external to the corporate organization
- * 4. They typically interact with the project

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: D

Explanation:

Reference <https://www.prince2.com/blog/how-to-identify-stakeholders/>

NEW QUESTION 142

- (Exam Topic 2)

How is the tailoring approach defined for a project?

- A. The project board approves the approach
- B. The project board documents the approach
- C. Project assurance approves the approach
- D. Project assurance documents the approach

Answer: A

NEW QUESTION 146

- (Exam Topic 2)

Why is the 'initiating a project' process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required work packages
- D. To enable corporate or programme management to give authorization to deliver a project

Answer: B

Explanation:

Reference <https://www.whatisprince2.net/prince2-process-initiating-a-project.php>

NEW QUESTION 148

- (Exam Topic 2)

Which is a minimum requirement for applying the change theme?

- A. To identify whether an issue affects the continuation of the project
- B. To ensure each change is managed as an exception
- C. To produce a breakdown of the products to be produced
- D. To tailor all changes to improve the quality of the project

Answer: B

NEW QUESTION 151

- (Exam Topic 2)

Identify the missing words in the following sentence. A risk budget is a sum of money included in the [?] and set aside to fund specific management responses to a project's threats and opportunities.

- A. change budget
- B. project budget
- C. project's cost tolerance
- D. project's risk tolerance

Answer: B

NEW QUESTION 153

- (Exam Topic 2)

Where should a team manager look for information about the quality required for a product?

- A. Project initiation documentation
- B. Product description
- C. Team plan
- D. Quality management approach

Answer: B

Explanation:

Reference

http://prince2.wiki/Quality#The_Quality_Knowledge_provided_by_PRINCE2

NEW QUESTION 158

- (Exam Topic 2)

Which document should record the agreed amount of risk budget for a project?

- A. Project Brief
- B. Project Plan
- C. Risk Management Strategy
- D. Risk Register

Answer: B

NEW QUESTION 160

- (Exam Topic 2)

What is an advantage of applying the 'learn from experience' principle?

- A. It allows the project board to delegate cost tolerances to the project manager
- B. It allows the project team to fully understand their roles and responsibilities
- C. It allows the project manager to delegate time tolerances to the team managers
- D. It allows the project team to identify improvements to be made during the project

Answer: D

NEW QUESTION 162

- (Exam Topic 2)

According to the 'continued business justification' principle, when is a justifiable reason for a project FIRST needed?

- A. After the executive has been appointed
- B. When authorized by the corporate, programme management or the customer
- C. Before work to start the project commences
- D. When an organization produces its business plans

Answer: C

Explanation:

Reference:

http://prince2.wiki/Continued_business_justification

NEW QUESTION 167

- (Exam Topic 2)

Which describes an off-specification?

- A. An interdependency between products that was previously unidentified
- B. The addition of an improvement to a product description
- C. A prototype demonstrating a possible design solution
- D. The production of more than the defined quantity of a specialist product

E. That the right people are involved in appropriate roles

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-change-control/>

NEW QUESTION 169

- (Exam Topic 2)

Which is an objective of the 'initiating a project' process?

- A. To ensure that baselines are established and controlled
- B. To ensure that the business case is kept under review
- C. To ensure that the planned products are delivered within tolerances
- D. To ensure that user acceptance of the products is confirmed

Answer: C

Explanation:

Reference

http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION 172

- (Exam Topic 2)

Identify the missing words in the following sentence. A Project Manager agrees the [?] with a Team Manager.

- A. project cost tolerance
- B. stage cost tolerance
- C. Work Package cost tolerance
- D. product cost tolerance

Answer: C

NEW QUESTION 174

- (Exam Topic 2)

Which statement describes the context of the 'initiating a project' process?

- A. The project is viewed from the perspective of the project board in this process
- B. This process should result in key stakeholders being committed to the project
- C. This process is triggered by the assembly of the project brief
- D. The 'controlling a stage' process will start immediately after this process

Answer: B

NEW QUESTION 175

- (Exam Topic 2)

Which is a benefit of applying the 'tailor to suit the project' principle?

- A. Project management becomes less bureaucratic
- B. The capability of leadership is strengthened
- C. The project environment complexity is reduced
- D. The number of outputs is reduced

Answer: C

NEW QUESTION 176

- (Exam Topic 2)

Who are considered as the stakeholders in a project?

- A. Only those benefitting the project
- B. Everyone in the corporate organization
- C. Everyone involved in or affected by the project
- D. Only those who are users of the products

Answer: C

NEW QUESTION 180

- (Exam Topic 2)

Which product identifies how often stakeholders require information?

- A. Communication management approach
- B. Quality management approach
- C. Change control approach
- D. Risk management approach

Answer: A

Explanation:

Reference

http://prince2.wiki/Communication_Management_Strategy_Template#Content_of_the_Communication_Manag

NEW QUESTION 182

- (Exam Topic 2)

According to the 'tailor to suit the project' principle, what is the basis for effective project management?

- A. That the appropriate number and type of meetings are held
- B. That the project is divided into an appropriate number of stages
- C. That the appropriate information is provided to make decisions
- D. That the project method relates to the project's environment

Answer: D

Explanation:

Reference

http://prince2.wiki/Tailor_to_suit_the_project_environment

NEW QUESTION 186

- (Exam Topic 2)

Which are objectives of the 'managing a stage boundary' process?

- * 1. To control the link between the people managing the project and the people producing the products
- * 2. To approve requests for change received during the completed stage
- * 3. To provide information to the project board on the performance of the current stage
- * 4. To review and, if necessary, update the project management team structure and role descriptions

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: C

Explanation:

Reference

http://prince2.wiki/Managing_a_Stage_Boundary#Objective

NEW QUESTION 190

- (Exam Topic 2)

According to the 'defined roles and responsibilities' principle, how many categories of stakeholder interest need to be represented in the project management team?

- A. One
- B. Two
- C. Three
- D. Six

Answer: C

Explanation:

Reference: <https://p2.tech-academy.co.uk/organisation/>

NEW QUESTION 195

- (Exam Topic 2)

Identify the missing words in the following sentence. A purpose of the Plans theme is to [?] the project's plans.

- A. define a coding system to provide a unique identifier for the products within
- B. summarize the results of the quality activities performed on
- C. provide a framework to design, develop and maintain
- D. define the project benefits to be achieved by each of

Answer: C

NEW QUESTION 200

- (Exam Topic 2)

Which are advantages of a clear end to a project?

- * 1. No further costs will be incurred by the project
- * 2. Project products will be transferred to operations and support
- * 3. All benefits will have been achieved
- * 4. The project brief will be re-baselined

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: A

Explanation:

Reference
http://prince2.wiki/Closing_a_Project

NEW QUESTION 201

- (Exam Topic 2)

Which of the following statements about lines of authority and reporting are true?

- * 1. The Project Manager has day-to-day control for a management stage within the limits laid down by the Project Board.
- * 2. If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 206

- (Exam Topic 2)

What may be funded from a risk budget?

- A. Corrections required due to off-specifications
- B. Impact analysis of requests for change
- C. Implementation of a fallback plan
- D. Preparation of the risk management approach

Answer: C

Explanation:

Reference
http://prince2.wiki/Risk#Risk_Budget

NEW QUESTION 209

- (Exam Topic 2)

Which is shown in a product breakdown structure?

- A. Management stages, major products and control points
- B. In which order the products should be created
- C. The major products that are to be developed in a plan
- D. What resources are required to develop the products

Answer: C

NEW QUESTION 211

- (Exam Topic 2)

Which statement about project roles is CORRECT?

- A. The project organization must be defined using the roles and responsibilities in PRINCE2
- B. The project team structure defined in PRINCE2 must be used, but other roles may be added
- C. The project board roles defined in PRINCE2 must be used, but other roles can be defined as required
- D. Any role can be defined as required the responsibilities defined in PRINCE2 are fulfilled

Answer: C

NEW QUESTION 215

- (Exam Topic 2)

Which is a minimum requirement when applying the business case theme?

- A. To specify the solution to be used to deliver the business option selected
- B. To ensure the corporate business plan is updated with the project costs and benefits
- C. To define the management actions required to ensure the project's outcomes are achieved
- D. To integrate the benefits management approach with the project and stage plans

Answer: A

NEW QUESTION 216

- (Exam Topic 2)

What is a benefits management approach used to assess?

- A. How the project's products have performed when in operational use
- B. The effectiveness of the project strategies
- C. How the project has progressed against its plans
- D. The suitability of the project management team structure

Answer: A

Explanation:

Reference <https://mplaza.pm/prince2-benefits-management-approach-template/>

NEW QUESTION 220

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'managing product delivery' process provides a controlled link between [?] and a project manager.

- A. project assurance
- B. the project board
- C. the corporate, programme management or the customer
- D. a team manager

Answer: D

NEW QUESTION 223

- (Exam Topic 2)

Which role is responsible for creating Checkpoint Reports?

- A. Senior Supplier
- B. Team Manager
- C. Change Authority
- D. Project Support

Answer: B

NEW QUESTION 226

- (Exam Topic 2)

Which process monitors work that has been assigned to a team manager?

- A. Controlling a stage
- B. Directing a project
- C. Managing a stage boundary
- D. Managing product delivery

Answer: D

Explanation:

Reference <https://www.whatisprince2.net/prince2-process-managing-product-delivery.php>

NEW QUESTION 229

- (Exam Topic 2)

Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?

- A. Risk category
- B. Risk description
- C. Risk response
- D. Risk status

Answer: C

NEW QUESTION 233

- (Exam Topic 2)

Which is a true statement about time-driven controls?

- A. Time-driven controls are used for monitoring the progress of Work Packages and management stages
- B. Time-driven controls take place when specific events happen
- C. Time-driven controls are produced at the end of a stage
- D. An Exception Report is a time-driven control

Answer: A

NEW QUESTION 234

- (Exam Topic 2)

Which is a purpose of a project brief?

- A. To act as a base document which enables the project board to assess progress

- B. To provide a sound basis for project initiation
- C. To define how the achievement of the project's benefits can be measured
- D. To provide a description of the means and frequency of communication

Answer: B

Explanation:

<http://www.prince2how2.com/2014/12/prince2-project-brief-template.html>

NEW QUESTION 238

- (Exam Topic 2)

Why can PRINCE2 be applied to any type of project?

- A. Because it provides the project manager with procedures for managing project risks and issues
- B. Because it allows each member of the project management team to fully understand their role and responsibilities
- C. Because it separates the management of the project from the specialist work needed to deliver the products
- D. Because it provides the project manager with a planning procedure to plan the project more effectively

Answer: B

Explanation:

Reference <https://www.prince2.com/uk/prince2-methodology>

NEW QUESTION 241

- (Exam Topic 2)

Why is the 'learn from experience' principle applied to a project?

- A. To enable the project team to repeat successes from previous projects
- B. To enable the project team to develop a business case for the project
- C. To allow the project to be divided into management stages
- D. To enable the project team to use tolerances to delegate authority

Answer: A

Explanation:

Reference https://link.springer.com/chapter/10.1007/978-3-319-23000-9_4

NEW QUESTION 244

- (Exam Topic 2)

Which report must be used to inform the project board of a predicted deviation from agreed stage limits?

- A. End stage report
- B. Checkpoint report
- C. Highlight report
- D. Exception report

Answer: D

NEW QUESTION 249

- (Exam Topic 2)

Identify the missing word in the following sentence.

The PRINCE2 method addresses project management with four integrated elements: principles, themes, [?] and tailoring PRINCE2 to the project environment.

- A. activities
- B. processes
- C. products
- D. quality

Answer: B

Explanation:

Reference

<http://www.innolead.co.bw/index.php/inno-content/cid/27/prince2/>

NEW QUESTION 250

- (Exam Topic 2)

According to PRINCE2, which characteristic is necessary for an effective project board?

- A. An ability to delegate
- B. An attention to detail
- C. A calm management style
- D. A 'problem-solving' approach

Answer: A

Explanation:

Reference <https://www.prince2primer.com/project-board/>

NEW QUESTION 251

- (Exam Topic 2)

Which is a benefit of using PRINCE2?

- A. It promotes consistency of project work and the ability to reuse project assets.
- B. It includes techniques for critical path analysis and earned value analysis
- C. It enables a project manager to be accountable for the success of a project
- D. It prevents any changes once the scope of a project has been agreed

Answer: A

NEW QUESTION 252

- (Exam Topic 2)

Which statement about time-driven controls is CORRECT?

- A. Time-driven controls are used for monitoring the progress of work packages and management stages
- B. Time-driven controls take place when specific events happen
- C. Time-driven controls are produced at the end of a stage
- D. An exception report is a time-driven control

Answer: A

Explanation:

Reference
http://prince2.wiki/Progress#Event-Driven_and_Time-Driven_Controls

NEW QUESTION 257

- (Exam Topic 2)

Which product identifies the management stages and timescales of a project?

- A. Project Brief
- B. Project Product Description
- C. Project Plan
- D. Initiation Stage Plan

Answer: C

NEW QUESTION 262

- (Exam Topic 2)

Which statement applies to Stage Plans?

- A. Always have the same duration as the Project Plan
- B. Are produced at the same time as the Project Initiation Documentation
- C. Assist the Project Manager in the day-to-day running and control of the project
- D. Provide a baseline against which the Project Board monitor overall progress

Answer: C

NEW QUESTION 267

- (Exam Topic 2)

Which role is responsible for the quality of the specialist products delivered in the project?

- A. Executive
- B. Senior user
- C. Senior supplier
- D. Project assurance

Answer: C

Explanation:

Reference
http://www.fmdconsultants.co.uk/p2_roles_and_responsibilities_v01.docx

NEW QUESTION 272

- (Exam Topic 2)

Which is a true statement about PRINCE2 event-driven controls?

- A. Event-driven controls take place at predefined periodic intervals
- B. Event-driven controls are produced at the frequency defined in a Work Package
- C. Event-driven controls are used for decision making
- D. Checkpoint Reports are event-driven controls

Answer: C

NEW QUESTION 275

- (Exam Topic 2)

Which activity is part of the recommended risk management procedure?

- A. Allocating a budget to investigate issues
- B. Reviewing risk management practices to ensure that they are performing effectively
- C. Sending information to stakeholders about risks to the projects
- D. Resolving conflicts between the project and the programme board

Answer: B

NEW QUESTION 279

- (Exam Topic 2)

What must a PRINCE2 project demonstrate?

- A. Application of PRINCE2 principles
- B. Application of proper leadership skills
- C. Application of the activities in each process
- D. Application of tools appropriate for the industry

Answer: A

NEW QUESTION 284

- (Exam Topic 2)

Which is an objective of the 'starting up a project' process?

- A. To approve the initiation stage
- B. To select the project mandate
- C. To define the project quality management approach
- D. To appoint the project management team

Answer: A

Explanation:

Reference

http://prince2.wiki/Starting_Up_a_Project#Purpose

NEW QUESTION 286

- (Exam Topic 2)

Which process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- A. Directing a project
- B. Managing a stage boundary
- C. Controlling a stage
- D. Starting up a project

Answer: C

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/introduction-on-controlling-a-stage-process-in-p>

NEW QUESTION 289

- (Exam Topic 2)

Which management product is used to record relationships between specialist products?

- A. Change control approach
- B. Configuration item record
- C. Issue register
- D. Product status account

Answer: B

NEW QUESTION 291

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'directing a project' process starts when [?] and is triggered by the request to initiate a project.

- A. the 'starting up a project' process is completed
- B. the project mandate has been approved by the project board
- C. the project board has agreed the project strategies
- D. corporate, programme management or the customer have authorized a project

Answer: A

Explanation:

Reference <https://www.siliconbeachtraining.co.uk/blog/prince2-directing-project-process-dp>

NEW QUESTION 293

- (Exam Topic 2)

How does the use of product descriptions support the 'focus on products' principle?

- A. By documenting the scope tolerance for the project
- B. By documenting the quality expected by the customer
- C. By documenting the costs for the product
- D. By documenting the delivery date for the product

Answer: B

Explanation:

Reference

http://prince2.wiki/Focus_on_products

NEW QUESTION 298

- (Exam Topic 2)

Which are reasons for a benefits management approach?

- * 1. To state how improvements will be measured
- * 2. To confirm that the benefits are realized
- * 3. To estimate the costs of improvement
- * 4. To define the reason for delivering the improvement

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: AB

NEW QUESTION 299

- (Exam Topic 2)

Which is a purpose of a quality register?

- A. To record cross-references to issues relating to the quality of the products
- B. To record the date a completed work package was received
- C. To provide the status of quality activities carried out for completed products
- D. To capture quality concerns about completed products

Answer: B

NEW QUESTION 304

- (Exam Topic 2)

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Project Support
- D. Administrator

Answer: D

NEW QUESTION 308

- (Exam Topic 2)

Which product identifies how often stakeholders require information?

- A. Communication management approach
- B. Lessons report
- C. Configuration item record
- D. Benefits management approach

Answer: A

NEW QUESTION 313

- (Exam Topic 2)

As a minimum requirement for applying the risk theme, what must specifically be assessed?

- A. Whether a risk may cause the project to exceed its cost tolerance
- B. Whether a risk may affect the project-level quality tolerances
- C. Whether a risk may impact the underlying technical assumptions
- D. Whether a risk may alter the project's business justification

Answer: D

NEW QUESTION 316

- (Exam Topic 2)

Which describes a project benefit?

- A. A specialist product of the project
- B. The result of a change derived from using the project's products
- C. An uncertain result caused by project actions
- D. A measurable improvement resulting from an outcome

Answer: D

NEW QUESTION 318

- (Exam Topic 2)

How should the Team Manager report that tolerances are forecast to be exceeded?

- A. Create an Exception Report
- B. Create a Highlight Report
- C. Raise an issue
- D. Grant a concession

Answer: C

NEW QUESTION 321

- (Exam Topic 2)

Which describes an off-specification?

- A. An interdependency between products that was previously unidentified
- B. The addition of an improvement to a product description
- C. A prototype demonstrating a possible design solution
- D. The production of more than the defined quantity of a specialist product

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-change-control/>

NEW QUESTION 323

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To decide if it is worthwhile to initiate a project
- B. To decide on the project approach
- C. To establish solid foundations for a project
- D. To identify the number of work packages required

Answer: C

Explanation:

Reference

http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION 327

- (Exam Topic 2)

Which process has the objective of confirming that acceptance criteria have been met?

- A. Controlling a stage
- B. Directing a project
- C. Managing product delivery
- D. Closing a project

Answer: D

NEW QUESTION 329

- (Exam Topic 2)

Which product describes the method the project will use to engage with corporate, programme management or the customer?

- A. Quality management approach
- B. Communication management approach
- C. Change control approach
- D. Benefits management approach

Answer: A

NEW QUESTION 332

- (Exam Topic 2)

What product would enable the Project Manager to review how a Work Package is performing against its cost tolerance?

- A. Configuration Item Record
- B. Quality Register
- C. Highlight Report
- D. Checkpoint Report

Answer: D

NEW QUESTION 334

- (Exam Topic 2)

What must be done for a project to be a PRINCE2 project?

- A. The project must form part of a programme or portfolio
- B. The project must meet the minimum requirements for applying the themes
- C. The project must use the recommended approach to planning
- D. The project roles must be combined wherever possible

Answer: A

NEW QUESTION 337

- (Exam Topic 2)

Which is a factor when deciding the duration of a management stage?

- A. The work packages to be delivered
- B. The level of risk in the project
- C. The cost of the stage
- D. The number of products to be produced in the project

Answer: B

Explanation:

Reference <https://www.prince2primer.com/the-design-of-prince2-management-stages/>

NEW QUESTION 340

- (Exam Topic 2)

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Chair
- D. Producer

Answer: C

NEW QUESTION 344

- (Exam Topic 2)

Which is a purpose of a Lessons Log?

- A. Note any lessons that are raised in Checkpoint Reports
- B. Record that corrective action is being taken
- C. Escalate lessons to the Project Board
- D. Raise improvements with Project Assurance

Answer: A

NEW QUESTION 345

- (Exam Topic 2)

Which is a purpose of a Project Product Description?

- A. Records the costs and timescales for delivery of the project's final product
- B. Shows the dependencies between the project's products to aid planning
- C. Provides a list of all the products to be delivered by the project
- D. Defines what the project must deliver in order to gain acceptance

Answer: D

NEW QUESTION 348

- (Exam Topic 2)

Which activity takes place within the Managing a Stage Boundary process?

- A. Produce Highlight Reports
- B. Take corrective action within the limits of a stage's tolerance
- C. Produce an Exception Plan
- D. Authorize a Stage Plan for the next stage

Answer: C

NEW QUESTION 353

- (Exam Topic 2)

How should the "managing a stage boundary" process be used towards the end of a project's final delivery stage?

- A. To plan the activities of the closing a project' process
- B. To implement any exception plan requests from the project board
- C. To create a benefits management approach for corporate, programme management or the customer
- D. To review an issue received from a team manager

Answer: A

NEW QUESTION 355

- (Exam Topic 2)

When tailoring PRINCE2 to suit the project, [?] may be changed to suit other standards or policies.

- A. Defined acceptance criteria
- B. the PRINCE2 principles
- C. the terminology used
- D. the number of themes applied

Answer: D

NEW QUESTION 360

- (Exam Topic 2)

Which PRINCE2 principle is being applied when tolerances are set to establish limits of authority and accountability?

- A. Continued business justification
- B. Defined roles and responsibilities
- C. Manage by exception
- D. Manage by stages

Answer: C

Explanation:

Reference

http://prince2.wiki/Manage_by_exception

NEW QUESTION 364

- (Exam Topic 2)

Which theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change
- C. Organization
- D. Quality

Answer: A

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-progress.php>

NEW QUESTION 365

- (Exam Topic 2)

Who should use the information in a Lessons Report to refine, change and improve the standards within a quality management system?

- A. Corporate group
- B. Project Board
- C. Project Assurance
- D. Executive

Answer: A

NEW QUESTION 368

- (Exam Topic 2)

Why does the project board review the PID during an end stage assessment?

- A. To confirm that project controls are adequate for the remainder of the project
- B. To notify the commissioning organization that the project has been authorized
- C. To review summarized progress to date and decide what to do next with the project
- D. To ensure that post-project reviews of operational performance are planned

Answer: C

NEW QUESTION 371

- (Exam Topic 2)

Which is a purpose of the Risk theme?

- A. Establish a procedure to ensure every change is agreed by the relevant authority before it takes place
- B. Establish a cost-effective procedure to identify, assess and control uncertainty
- C. Establish mechanisms to control any unacceptable deviations from plan
- D. Establish mechanisms to manage risks at the corporate or programme level of an organization

Answer: B

NEW QUESTION 375

- (Exam Topic 2)

Which management level should approve a course of action if project-level tolerance is exceeded?

- A. Corporate, programme management or the customer
- B. Project board
- C. Project manager
- D. Team manager

Answer: A

NEW QUESTION 380

- (Exam Topic 2)

In a commercial environment, which process links the team manager and the PRINCE2 method used in a project?

- A. Directing a project
- B. Managing product delivery
- C. Managing a stage boundary
- D. Initiating a project

Answer: B

Explanation:

Reference <https://www.prince2.com/blog/the-7-principles-themes-and-processes-of-prince2/>

NEW QUESTION 382

- (Exam Topic 2)

Which is a true statement about acceptance criteria?

- A. Acceptance criteria are used to produce the customer's quality expectations
- B. Acceptance criteria are less specific and precise than customer's quality expectations
- C. Once agreed, acceptance criteria CANNOT be changed
- D. Acceptance criteria should be agreed between the customer and the supplier

Answer: D

NEW QUESTION 383

- (Exam Topic 2)

Within which integrated element does PRINCE2 set minimum requirements?

- A. Themes
- B. Processes
- C. Principles
- D. Project environment

Answer: A

NEW QUESTION 384

- (Exam Topic 2)

Which product is created in the 'starting up a project' process to define and confirm the scope of the project?

- A. Project mandate
- B. Initiation stage plan
- C. Project initiation documentation
- D. Project brief

Answer: B

NEW QUESTION 389

- (Exam Topic 2)

How does the 'managing product delivery' process achieve its purpose?

- A. By agreeing requirements for how project work should be undertaken
- B. By producing highlight reports to enable the project board to oversee the work
- C. By requiring the project manager to produce and monitor team plans
- D. By escalating issues and risks that cannot be resolved within stage tolerance

Answer:

A

NEW QUESTION 390

- (Exam Topic 2)

Which is a minimum requirement for applying the risk theme?

- A. Threats must be assessed for their impact on the viability of the project
- B. A single role that is responsible for all risks must be defined
- C. The PRINCE2 risk management procedure must be followed
- D. Team managers must maintain their own risk registers

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-2017-risk-theme-changes/>

NEW QUESTION 391

- (Exam Topic 2)

How does PRINCE2 ensure that the specific management needs of an organization are met?

- A. By incorporating tailoring
- B. By mandating training
- C. By focusing on viability
- D. By representing best practice

Answer: D

NEW QUESTION 396

- (Exam Topic 2)

Identify the missing word in the following sentence.

[?] is the measurable decline resulting from a negative outcome.

- A. An exception
- B. A dis-benefit
- C. An off-specification
- D. A risk

Answer: B

NEW QUESTION 398

.....

Thank You for Trying Our Product

We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

PRINCE2-Foundation Practice Exam Features:

- * PRINCE2-Foundation Questions and Answers Updated Frequently
- * PRINCE2-Foundation Practice Questions Verified by Expert Senior Certified Staff
- * PRINCE2-Foundation Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PRINCE2-Foundation Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

100% Actual & Verified — Instant Download, Please Click
[Order The PRINCE2-Foundation Practice Test Here](#)