



PRINCE2-Exams

Exam Questions PRINCE2-Foundation

PRINCE2 Foundation exam

NEW QUESTION 1

- (Topic 1)

Which product summarizes progress and is used to decide whether to amend the project scope or stop the project?

- A. Checkpoint Report
- B. End Stage Report
- C. End Project Report
- D. Product Status Account

Answer: B

NEW QUESTION 2

- (Topic 1)

Identify the missing words in the following sentence. During the Initiating a Project process the [?] before a project is authorized.

- A. minimum necessary is done to decide if a project is worthwhile
- B. aim is to establish sound foundations to achieve a successful project
- C. Project Brief is assembled and approved
- D. project approach appropriate for delivering a project is selected

Answer: B

NEW QUESTION 3

- (Topic 1)

Which statement about stages is true?

- A. Management stages should be of the same duration
- B. The use of technical stages is mandatory
- C. The use of management stages is mandatory
- D. Management stages are driven by specialist teams

Answer: C

NEW QUESTION 4

- (Topic 1)

What process is used by the Project Board to respond to an Exception Report?

- A. Controlling a Stage
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: D

NEW QUESTION 5

- (Topic 1)

Which provides a single source of reference that may be used by people joining a project after it has been initiated so they can quickly and easily find out how the project is being managed?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Project Product Description

Answer: B

NEW QUESTION 6

- (Topic 1)

Which process provides the Project Board with the information it requires in order to commit resources to the project?

- A. Managing Product Delivery
- B. Initiating a Project
- C. Controlling a Stage
- D. Directing a Project

Answer: B

NEW QUESTION 7

- (Topic 1)

Upon what environment is PRINCE2 based?

- A. Operational
- B. Configuration

- C. Programme
- D. Customer/supplier

Answer: D

NEW QUESTION 8

If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager down by the Project Board.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 9

- (Topic 1)

Which is a task of product-based planning?

- A. Design the plan
- B. Create the product flow diagram
- C. Analyze the risks
- D. Prepare the schedule

Answer: B

NEW QUESTION 10

- (Topic 1)

Which is an objective of the quality review technique?

- A. To baseline a product
- B. To provide a common understanding of what products a project will create
- C. To define the quality methods required within a project
- D. To determine the quality responsibilities of a project team

Answer: A

NEW QUESTION 10

- (Topic 1)

Which is a difference between management and technical stages?

- A. Management stages require planning and technical stages do not
- B. Technical stages can overlap and management stages cannot
- C. Management stages deliver products and technical stages do not
- D. Technical stages require resources and management stages do not

Answer: B

NEW QUESTION 11

- (Topic 1)

Which of the following statements about customer's quality expectations and acceptance criteria are true?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 12

Customer's quality expectations form a specific and precise list of Acceptance criteria are often expressed in broad terms as a means to gain common understanding of general quality requirements.

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 16

- (Topic 1)

Which may be funded from a risk budget?

- A. Corrections due to off-specifications
- B. Impact analysis of requests for change
- C. Implementation of a fallback plan
- D. Preparation of the Risk Management Strategy

Answer: C

NEW QUESTION 17

- (Topic 1)

Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?

- A. Risk category
- B. Risk description
- C. Risk response
- D. Risk status

Answer: C

NEW QUESTION 20

- (Topic 1)

Which is a benefit of using PRINCE2?

- A. Provides a defined structure of accountability, delegation, authority and communication
- B. Includes techniques for critical path analysis and earned value analysis
- C. Enables a Project Manager to be accountable for the success of a project
- D. Prevents any changes once the scope of a project has been agreed

Answer: A

NEW QUESTION 25

- (Topic 1)

Which product is NOT created in the Managing a Stage Boundary process?

- A. Benefits Review Plan
- B. End Stage Report
- C. Lessons Report
- D. Exception Plan

Answer: A

NEW QUESTION 28

- (Topic 1)

During the Managing a Stage Boundary process what product is updated with estimated costs and time for the stage that is about to begin?

- A. End Stage Report
- B. Team Plan
- C. Work Package
- D. Project Plan

Answer: D

NEW QUESTION 30

- (Topic 1)

Which principle helps to define what should be included and what should be excluded from a project?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Manage by stages
- D. Continued business justification

Answer: B

NEW QUESTION 33

- (Topic 1)

Which two roles are linked by the Managing Product Delivery process?

- A. Corporate or programme management and Project Board
- B. Project Board and Project Manager
- C. Project Manager and Team Manager
- D. Team Manager and external supplier

Answer: C

NEW QUESTION 35

- (Topic 1)

Which of the following is NOT a purpose of the Closing a Project process?

- A. Plan the activities required to close a project
- B. Enable a comparison of the original objectives of a project against what was actually achieved
- C. Enable premature closure if the Project Board request that a project should no longer continue

D. Provide a fixed point at which acceptance for the project product is confirmed

Answer: A

NEW QUESTION 38

- (Topic 1)

Which regular report provides the Project Board with a summary of stage status?

- A. Communication Management Strategy
- B. Project Brief
- C. Highlight Report
- D. Checkpoint Report

Answer: C

NEW QUESTION 42

- (Topic 1)

Which is a purpose of quality planning?

- A. Define the structure of the project management team
- B. Detail the acceptance criteria, in order for the Project Board to agree the level of quality expected of the project's product
- C. Document approval records for those project products that have met their quality criteria
- D. Produce the Project Plan with resource and schedule information

Answer: B

NEW QUESTION 47

- (Topic 1)

Identify the missing word in the following sentence. The purpose of the [?] theme is to identify, assess and control uncertainty.

- A. Change
- B. Plans
- C. Quality
- D. Risk

Answer: D

NEW QUESTION 51

- (Topic 1)

Identify the missing words in the following sentence, The six aspects of project performance to be managed are [?] costs, timescales and scope,

- A. benefits, progress, risk,
- B. benefits, quality, risk,
- C. change, quality, progress,
- D. benefits, customers, quality,

Answer: B

NEW QUESTION 55

- (Topic 1)

Which characteristic distinguishes a project from regular business operations?

- A. Produces benefits
- B. Introduces business change
- C. Manages stakeholders
- D. Incurs cost

Answer: B

NEW QUESTION 60

- (Topic 1)

Which of the following is NOT part of quality planning?

- A. Define quality responsibilities
- B. Gain acceptance of the project product
- C. Agree acceptance criteria
- D. Set quality tolerances

Answer: B

NEW QUESTION 65

- (Topic 1)

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project

- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

Answer: B

NEW QUESTION 68

- (Topic 1)

Which of the following statements about stakeholders are true?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 69

Someone who thinks they will be affected by a project is a stakeholder on that project

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 71

Stakeholders may be internal or external to the corporate organization

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 72

- (Topic 1)

Which statement is FALSE?

- A. A project outcome perceived to be negative by one or more stakeholders is a dis-benefit
- B. A project's output is any of the project's specialist products
- C. A project benefit is only realized after the project has closed
- D. A project outcome is the result of the change derived from using the project's outputs

Answer: C

NEW QUESTION 77

- (Topic 1)

Which is a purpose of the Business Case theme?

- A. Identify which role is responsible for producing the Business Case
- B. Identify the project's outputs
- C. Establish the controls to manage changes that may impact the project benefits
- D. Establish a viable investment proposition

Answer: D

NEW QUESTION 78

- (Topic 1)

Which statement describes the Implement' step within the recommended risk management procedure?

- A. Take planned action to respond to a risk
- B. Implement the responsibilities for risks defined in the Risk Management Strategy
- C. Assess the proximity of a risk
- D. Identify the level of risks that can be tolerated by the project

Answer: A

NEW QUESTION 80

- (Topic 1)

Which is a responsibility of the managing level within the project management team?

- A. Set project tolerances
- B. Approve stage completion
- C. Ensure that the products are produced within the constraints agreed with the Project Board
- D. Appoint the project management team

Answer: C

NEW QUESTION 84

- (Topic 1)

Which is a purpose of the Project Product Description?

- A. Define the key responsibilities for delivering product quality
- B. Provide information about the state of products
- C. Define the quality anticipated by the customer
- D. Provide product cost input to the Business Case

Answer: C

NEW QUESTION 89

- (Topic 1)

Where should an off-specification be recorded?

- A. Risk Register
- B. Issue Register
- C. Work Package
- D. Configuration Management Strategy

Answer: B

NEW QUESTION 90

The Closing a Project process provides a fixed point for the receipt of completed Work Packages for the work performed in the final stage.

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 95

The Project Initiation Documentation is used to ensure that a sound basis exists before the Project Board authorizes a project.

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 100

The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project before the Project Board authorizes a project.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 104

- (Topic 1)

Which is a responsibility of a risk owner?

- A. Identify risks to the project that might occur in their department
- B. Own and authorize the use of the risk budget to fund risk responses
- C. Manage, monitor and control all aspects of an assigned risk
- D. Determine project risk appetite

Answer: C

NEW QUESTION 105

- (Topic 1)

If a project's benefit tolerance is forecast to be exceeded, to whom should this be escalated to for a decision?

- A. Senior User
- B. Executive
- C. Corporate/programme management
- D. Senior Supplier

Answer: C

NEW QUESTION 109

- (Topic 1)

Identify the missing word in the following sentence, A project's output is produced during a project but the [?] for the project are often only realized after the project has closed.

- A. costs
- B. risks
- C. benefits
- D. issues

Answer: C

NEW QUESTION 110

- (Topic 1)

Which of the following describes a use of a Configuration Item Record?

- A. Define the identification scheme to be applied to the project
- B. Identify the techniques and procedures required within the Work Package
- C. Record the change in a product's status
- D. Record the reporting requirements for the Work Package

Answer: C

NEW QUESTION 115

- (Topic 1)

What process is used by the Project Manager to maintain focus on delivery of a stage's products within agreed tolerances?

- A. Directing a Project
- B. Controlling a Stage
- C. Managing a Stage Boundary
- D. Managing Product Delivery

Answer: B

NEW QUESTION 120

- (Topic 1)

When considering risks, which describes an opportunity in a project?

- A. An uncertain event that could have a negative impact on objectives
- B. An uncertain event that could have a favourable impact on objectives
- C. An event that has occurred resulting in a negative impact on objectives
- D. An event that has occurred resulting in a favourable impact on objectives

Answer: B

NEW QUESTION 123

- (Topic 1)

Identify the missing word(s) in the following sentence, PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management involved in a project,

- A. Management strategies
- B. Plan
- C. Stakeholder interests
- D. Time-driven controls

Answer: B

NEW QUESTION 128

- (Topic 1)

Why is the Initiating a Project process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required Work Packages
- D. To enable corporate or programme management to give authorization to deliver a project

Answer: B

NEW QUESTION 130

- (Topic 2)

Which is an objective of the Managing a Stage Boundary process?

- A. Understand what has gone well and what can help the next stage
- B. Review and approve the next Stage Plan
- C. Assure the Project Board that all project products have been completed and approved
- D. Prepare an Exception Report to advise the Project Board of a forecast deviation from tolerance

Answer: A

NEW QUESTION 135

- (Topic 2)

Identify the missing word(s) in the following sentence. Quality assurance provides assurance to the [?] that the project is being conducted appropriately whilst Project Assurance provides the same assurance to all the project's stakeholders.

- A. Project Manager
- B. Executive
- C. corporate or programme management organization
- D. Suppliergroups

Answer: C

NEW QUESTION 139

- (Topic 2)

Which is an objective of the Controlling a Stage process?

- A. Prepare a Stage Plan for the next stage
- B. Obtain approvals for completed products
- C. Prevent scopecreep' by monitoring products for uncontrolled change
- D. Make arrangements to address all open issues and risks, with follow-on action recommendations

Answer: C

NEW QUESTION 140

- (Topic 2)

Which role is responsible for specifying the project benefits?

- A. Corporate or programmemanagement
- B. Executive
- C. Senior User(s)
- D. Project Manager

Answer: C

NEW QUESTION 141

- (Topic 2)

A product can NOT be supplied to meet all of the requirements in its baselined Product Description. What first action should be taken?

- A. Raise a request for change
- B. Raise an off-specification
- C. Write an Exception Report
- D. Amend the Work Package

Answer: B

NEW QUESTION 146

- (Topic 2)

Which is a purpose of the Risk theme?

- A. Establish a method for the implementation of continuous improvement during the project
- B. Identify, assess and control problemsthat have occurred
- C. Provide the Project Board with a time-driven control to capture all project risks
- D. Establish a cost-effective procedure to identify, assess and control risks

Answer: D

NEW QUESTION 150

- (Topic 2)

Which is a valid statement about the Project Support role?

- A. Can be performed by the Project Manager
- B. Is an optional role for a PRINCE2 project
- C. Produces Checkpoint Reports for the Project Manager
- D. Can be combined with the Project Assurance role

Answer: A

NEW QUESTION 155

- (Topic 2)

What product should be used to confirm the version number of ail products in a particular stage?

- A. Issue Register
- B. Product Status Account
- C. Product Description
- D. Configuration Item Record

Answer: B

NEW QUESTION 160

- (Topic 2)

When considering how long the project stages should be, which might be a reason for one stage to be longer than others?

- A. A substantial amount of the project budget is to be spent
- B. More human resources are required than in other stages
- C. The risk is lower
- D. No changes to the project management team are envisaged

Answer: C

NEW QUESTION 164

- (Topic 2)

What product identifies the management stages and other major control points in a project?

- A. Business Case
- B. Project Plan
- C. Work Package
- D. Project Brief

Answer: B

NEW QUESTION 165

- (Topic 2)

Which theme defines the accountability for realization of the project's benefits?

- A. Plans
- B. Progress
- C. Organization
- D. Quality

Answer: C

NEW QUESTION 166

- (Topic 2)

Which statement is true for ALL project stakeholders?

- A. Internal to the corporate organization
- B. May either affect or be affected by the project
- C. Review the Communication Management Strategy
- D. Support the project

Answer: B

NEW QUESTION 170

- (Topic 2)

Which is NOT a purpose of a Benefits Review Plan?

- A. Define the periodover which the cost-benefit analysis will be based
- B. Describe how to measure the performance of the project's products in operational use
- C. Define the scope, timing and ownership of the benefit reviews required
- D. Describe how to measure and confirm anybenefits that are to be realised after the project is closed

Answer: A

NEW QUESTION 174

- (Topic 2)

Which is NOT a recommended quality review team role?

- A. Administrator
- B. Chair
- C. Producer
- D. Reviewer

Answer: C

NEW QUESTION 179

- (Topic 2)

Identify the missing words in the following sentence.

A problem/concern, a request for change and [?] are the three types of issue.

- A. a constraint
- B. a deviation from tolerance

- C. an off-specification
- D. a threat

Answer: C

NEW QUESTION 180

- (Topic 2)

What product forms the contract' between the Project Board and the Project Manager?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Project Plan

Answer: B

NEW QUESTION 185

- (Topic 2)

Which is an objective of the Closing a Project process?

- A. Review and approve the plan for project closure
- B. Review the performance of the project against its baseline
- C. Perform any post-project reviews
- D. Create a Benefits Review Plan

Answer: B

NEW QUESTION 190

- (Topic 2)

In which product does a Project Manager define the time and cost tolerances for the work to be done by a Team Manager?

- A. Product Description
- B. Team Plan
- C. Work Package
- D. Stage Plan

Answer: C

NEW QUESTION 195

- (Topic 2)

Which is a purpose of the Controlling a Stage process?

- A. Assign work to be done and take corrective action to ensure that the stage remains within tolerance
- B. Provide a fixed reference point at which acceptance for the project product is confirmed
- C. Enable the Project Board to be provided with sufficient information to authorize the next stage
- D. Enable the organization to understand the work that needs to be done to deliver the project's products

Answer: A

NEW QUESTION 199

- (Topic 2)

Identify the missing word(s) in the following sentence.

Following initiation, the Controlling a Stage process is used to manage and control each [?] of a project.

- A. technical stage
- B. benefit
- C. management stage
- D. Team Plan

Answer: C

NEW QUESTION 203

Ensure corporate or programme management has an interface to a project

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 206

- (Topic 2)

What is a purpose of a Benefits Review Plan?

- A. Provide information regarding unfinished work to the group which will support the project's products in their operational life

- B. Give a detailed analysis of only those benefits that were realized before the project closed
- C. Document the justification for undertaking the project, based on the estimated costs versus the anticipated benefits
- D. Provide details of the time and effort needed to carry out the planned benefits reviews

Answer: D

NEW QUESTION 208

- (Topic 2)

What process provides the information required to decide whether to authorize the delivery of a project?

- A. Directing a Project
- B. Initiating a Project
- C. Managing Product Delivery
- D. Starting up a Project

Answer: B

NEW QUESTION 210

- (Topic 2)

What theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change
- C. Organization
- D. Quality

Answer: A

NEW QUESTION 212

- (Topic 2)

Which aspect of project performance must be managed to avoid misunderstandings on what the project is to deliver?

- A. Timescale
- B. Scope
- C. Risk
- D. Costs

Answer: B

NEW QUESTION 213

- (Topic 2)

Which product describes the roles and responsibilities for achieving the effective management of anticipated threats and opportunities in a project?

- A. Quality Management Strategy
- B. Risk Management Strategy
- C. Communication Management Strategy
- D. Configuration Management Strategy

Answer: B

NEW QUESTION 214

- (Topic 2)

If Work Package tolerance is forecast to be exceeded, to whom should the Team Manager report?

- A. Corporate management
- B. Project Board
- C. Project Assurance
- D. Project Manager

Answer: D

NEW QUESTION 218

- (Topic 2)

How is a Benefits Review Plan used in the Closing a Project process?

- A. Checked for inclusion of activities to confirm those benefits which cannot be measured until after project closure
- B. To capture the baseline measures against which to assess benefits
- C. To capture side-effects (beneficial or adverse) identified during post-project benefits reviews
- D. To gain approval for the post-project activities and transfer responsibility to corporate or programme management

Answer: A

NEW QUESTION 223

- (Topic 2)

Which PRINCE2 principle helps to address a concern that the project team may NOT have worked on a similar project?

- A. Defined roles and responsibilities
- B. Learn from experience
- C. Manage by exception
- D. Focus on products

Answer: B

NEW QUESTION 224

- (Topic 2)

What do acceptance criteria identify?

- A. The approach that will be used to prove whether the project's products have been completed
- B. A measureable improvement resulting from a project outcome
- C. The measureable definitions of the attributes for a set of products to be acceptable to key stakeholders
- D. The project controls set up during the process Initiating a Project

Answer: C

NEW QUESTION 229

- (Topic 2)

Which is a PRINCE2 time-driven control?

- A. End Stage Report
- B. Project Brief
- C. Project Initiation Documentation
- D. Checkpoint Report

Answer: D

NEW QUESTION 234

- (Topic 2)

When should the Project Board refer to corporate or programme management for a decision?

- A. The stage requires resources
- B. It is forecast that project level tolerance will be exceeded
- C. The Senior Supplier or Senior User needs to be changed
- D. Any request for change needs to be approved

Answer: B

NEW QUESTION 237

- (Topic 2)

Which is NOT undertaken during the Initiating a Project process?

- A. Review why the project is needed
- B. Identify if the project is sufficiently aligned with corporate objectives
- C. Show how the outcome is to be achieved
- D. Appoint an Executive and Project Manager

Answer: D

NEW QUESTION 238

- (Topic 2)

Identify the missing words in the following sentence.

The Team Manager should check the [?] for any interfaces that must be maintained while developing products.

- A. Project Product Description
- B. Project Plan
- C. Checkpoint Report
- D. Work Package

Answer: D

NEW QUESTION 241

- (Topic 3)

Which is a purpose of the Quality theme?

- A. Establish how the project will ensure that all products created meet their requirements
- B. Establish quality assurance to maintain the quality management system
- C. Identify all the products of the project to ensure the scope has been adequately defined
- D. Determine the communication needs of the organization's quality assurance function

Answer: A

NEW QUESTION 243

- (Topic 3)

What needs to be in place to ensure effective issue and change control?

- A. Configuration management system
- B. Manage by exception
- C. Quality planning
- D. Information needs for stakeholders

Answer: A

NEW QUESTION 246

- (Topic 3)

What theme estimates the cost of delivering the project?

- A. Business Case
- B. Change
- C. Plans
- D. Progress

Answer: C

NEW QUESTION 247

- (Topic 3)

Which is a true statement about time-driven controls?

- A. Time-driven controls are used for monitoring the progress of Work Packages and management stages
- B. Time-driven controls take place when specific events happen
- C. Time-driven controls are produced at the end of a stage
- D. An Exception Report is a time-driven control

Answer: A

NEW QUESTION 251

- (Topic 3)

Which role is part of the Project Board?

- A. Corporate or programme management
- B. Risk owner
- C. Project Manager
- D. Senior Supplier

Answer: D

NEW QUESTION 252

- (Topic 3)

Which is part of quality control?

- A. Document the project's acceptance criteria in the Project Product Description
- B. Define the quality responsibilities of those involved in the production of the products
- C. Produce quality records to show that the planned quality activities have been carried out
- D. Maintain the corporate organization's quality management system

Answer: C

NEW QUESTION 255

- (Topic 3)

Identify the missing word in the following sentence.

The PRINCE2 method addresses project management with four integrated elements: principles, themes, [?] and tailoring PRINCE2 to the project environment.

- A. activities
- B. processes
- C. products
- D. quality

Answer: B

NEW QUESTION 258

- (Topic 3)

Which of the following are true statements about a Project Brief?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 259

Used to provide a foundation for the Initiating a Project process

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 262

Created in the Starting up a Project process

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 264

Verification and audit

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 267

Identification

- A. 1, 2, 3
- B. 1, 2, 4
- C. 1, 3 ,4
- D. 2, 3, 4

Answer: C

NEW QUESTION 269

- (Topic 3)

Which is a purpose of the Initiating a Project process?

- A. Decide if it is worthwhile to initiate a project
- B. Decide on the project approach
- C. Establish solid foundations for a project
- D. Identify the number of Work Packages required

Answer: C

NEW QUESTION 270

- (Topic 3)

What theme provides the justification for the project?

- A. Quality
- B. Plans
- C. Progress
- D. Business Case

Answer: D

NEW QUESTION 275

- (Topic 3)

Which product is used by the Project Manager to authorize work?

- A. Team Plan
- B. Stage Plan
- C. Work Package
- D. Product Description

Answer: C

NEW QUESTION 280

- (Topic 3)

Identify the missing words in the following sentence.

The [?] should include representation to satisfy the interests of the three primary categories of stakeholders affected by a PRINCE2 project.

- A. Corporate or programme management
- B. Project Board
- C. Team Managers
- D. Project Support

Answer: B

NEW QUESTION 284

- (Topic 3)

Which does the Executive need to ensure is in place before the project is initiated?

- A. All Work Packages are authorized
- B. An understanding of how the project will contribute to corporate objectives
- C. The Project Plan has been approved
- D. The Project Initiation Documentation is complete

Answer: B

NEW QUESTION 287

- (Topic 3)

Why would the Project Manager escalate an issue to the Project Board?

- A. The Project Board is responsible for determining the priority of all issues
- B. Direction is required on the best response for preventing the issue from occurring
- C. The issue is forecast to cause a deviation beyond stage tolerance and advice is required
- D. Escalating issues is a means of providing the Project Board with a regular update on their status

Answer: C

NEW QUESTION 291

- (Topic 3)

Which is performed as part of the recommended risk management procedure?

- A. Allocation of a budget to investigate issues facing the project
- B. Review of risk management practices to ensure that they are performed effectively
- C. Sending of information about risks to the project to project stakeholders
- D. Resolution of conflicts between the project and the programme board

Answer: C

NEW QUESTION 296

- (Topic 3)

What product records any time tolerances agreed between the Project Manager and Team Manager?

- A. Product Description
- B. Work Package
- C. Project Initiation Documentation
- D. Stage Plan

Answer: B

NEW QUESTION 300

- (Topic 3)

What theme defines and implements the means by which the project will verify that products meet business requirements?

- A. Business Case
- B. Change
- C. Progress
- D. Quality

Answer: D

NEW QUESTION 303

- (Topic 3)

Which is an objective of the Initiating a Project process?

- A. Develop the corporate quality management system as part of the Project Initiation Documentation
- B. Prepare the plans for the subsequent stages
- C. Summarize how the organization's project management method will be tailored for the project
- D. Request authority from corporate management to deliver the project

Answer: C

NEW QUESTION 308

- (Topic 4)

Which is a true statement about PRINCE2 event-driven controls

- A. Event-driven controls take place at predefined periodic intervals
- B. Event-driven controls are produced at the frequency defined in a Work Package
- C. Event-driven controls are used for decision making

D. Checkpoint Reports are event-driven controls

Answer: C

NEW QUESTION 309

- (Topic 4)

Which is a purpose of an End Project Report?

- A. Identify individuals or groups that need to be told that the project is coming to an end
- B. Review how well the project performed against the Project Initiation Documentation used to authorize it
- C. Identify individuals or groups that are responsible for measuring the expected benefits after the project has closed
- D. Ensure that key project information is archived and made secure

Answer: B

NEW QUESTION 311

- (Topic 4)

Why is it crucial that the Project Product Description clearly defines acceptance methods?

- A. Enables Project Assurance to authorize quality activities
- B. Defines how all project products will be reviewed and approved
- C. Defines how it will be proven that the completed project product meets the customer's expectations
- D. Provides confirmation that all project products have met their quality criteria

Answer: C

NEW QUESTION 312

- (Topic 4)

Which is a task of product-based planning?

- A. Identify activities and dependencies
- B. Write the Project Product Description
- C. Prepare the Work Packages
- D. Produce Product Status Accounts

Answer: B

NEW QUESTION 314

- (Topic 4)

Which process ensures that key roles and responsibilities are allocated before a decision is made to initiate a project?

- A. Managing Product Delivery
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Starting up a Project

Answer: D

NEW QUESTION 315

- (Topic 4)

Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?

- A. Only corporate or programme management
- B. Only the Project Board
- C. Only the Project Manager
- D. All levels of management

Answer: D

NEW QUESTION 318

- (Topic 4)

How many roles make up the Project Board?

- A. One
- B. Two
- C. Three
- D. Four

Answer: C

NEW QUESTION 319

- (Topic 4)

Which process is triggered towards the end of the final stage when all the assigned work has been completed?

- A. Managing a Stage Boundary

- B. Managing Product Delivery
- C. Closing a Project
- D. Controlling a Stage

Answer: C

NEW QUESTION 324

- (Topic 4)

Which aspect of project performance must be managed to ensure the project's products are fit for purpose?

- A. Benefits
- B. Quality
- C. Risk
- D. Scope

Answer: B

NEW QUESTION 325

- (Topic 4)

Which should be provided by corporate or programme management before the Starting up a Project process commences?

- A. A Project Brief
- B. Sufficient information to identify the prospective Executive
- C. The Project Initiation Documentation
- D. Authority to initiate a project

Answer: B

NEW QUESTION 329

- (Topic 4)

Which is a FALSE statement about technical stages?

- A. Can overlap with other technical stages
- B. Typified by the use a particular set of specialist skills
- C. Include the Managing a Stage Boundary process activities
- D. Can span more than onemanagement stage

Answer: C

NEW QUESTION 331

- (Topic 4)

Which is NOT a purpose of the Initiating a Project process?

- A. Enable a Project Boarddecision about the commitment of resources to a project
- B. Enable an organization to understand the work that needs to be done to deliver a project's products before a project is approved
- C. Establish solid foundations for a project
- D. Enable the Project Board to decide whether it is worthwhile to initiate a project

Answer: D

NEW QUESTION 336

- (Topic 4)

Which is the base product against which the Project Board can assess progress, issues and ongoing viability questions?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Benefits Review Plan

Answer: B

NEW QUESTION 339

- (Topic 4)

Which step in the issue and change control procedure considers alternative options for responding to an issue that is being managed formally?

- A. Capture
- B. Examine
- C. Propose
- D. Decide

Answer: C

NEW QUESTION 342

- (Topic 4)

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Project Support
- D. Administrator

Answer: D

NEW QUESTION 345

- (Topic 4)

Which is NOT one of the PRINCE2 integrated elements?

- A. Tailoring PRINCE2 to the project environment
- B. The processes
- C. The products
- D. The themes

Answer: C

NEW QUESTION 350

- (Topic 4)

Which role is responsible for creating Checkpoint Reports?

- A. Senior Supplier
- B. Team Manager
- C. Change Authority
- D. Project Support

Answer: B

NEW QUESTION 352

- (Topic 4)

Which is an objective of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Provide management control and direction
- C. Control the day-to-day running of the project
- D. Provide accurate progress information to the Project Manager

Answer: B

NEW QUESTION 355

- (Topic 4)

Identify the missing word in the following sentence. The risk response type [?] can be used to respond to a threat and an opportunity

- A. Avoid
- B. Reduce
- C. Share
- D. Transfer

Answer: C

NEW QUESTION 356

- (Topic 4)

Which is part of quality control?

- A. Undertake quality reviews
- B. Write Product Descriptions
- C. Provide assurance that the project is being conducted properly
- D. Document the customer's quality expectations

Answer: A

NEW QUESTION 357

- (Topic 4)

Which is NOT considered when defining risk tolerance?

- A. A Project Board's attitude towards risk taking
- B. The allocated risk budget
- C. An organization's risk appetite
- D. The amount of risk a Project Board considers acceptable

Answer: B

NEW QUESTION 359

- (Topic 4)

From whom does a Team Manager obtain approval for a completed product?

- A. Project Manager
- B. Project Support
- C. The authority defined in the Product Description
- D. Senior Supplier

Answer: C

NEW QUESTION 361

- (Topic 4)

Which does NOT reflect the PRINCE2 principle of continued business justification?

- A. There must be a justifiable reason for starting a project
- B. The business justification drives decision making
- C. If a project is no longer forecast to deliver a financial benefit, it should be stopped.
- D. If a project can no longer be justified, it should be stopped

Answer: C

NEW QUESTION 363

- (Topic 4)

Whose approval is needed to replace a Stage Plan with an Exception Plan?

- A. Corporate or programme management
- B. Project Board
- C. Project Manager
- D. Team Manager

Answer: B

NEW QUESTION 367

- (Topic 4)

Identify the missing word in the following sentence. A member of the Project Board is responsible for [?] assurance.

- A. quality
- B. supplier
- C. risk
- D. product

Answer: B

NEW QUESTION 372

- (Topic 4)

Which is a purpose of the Risk Register?

- A. Describe the risk management techniques and standards to be applied to the project
- B. Act as a central record of information relating to the identified risks for the project
- C. Act as a repository for informal issues
- D. List the responsibilities for achieving an effective risk management procedure

Answer: B

NEW QUESTION 375

- (Topic 4)

Identify the missing words in the following sentence. A project is [?] organization that is created for the purpose of delivering business products.

- A. a corporate
- B. a temporary
- C. an external
- D. a technical

Answer: B

NEW QUESTION 376

.....

Thank You for Trying Our Product

We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

PRINCE2-Foundation Practice Exam Features:

- * PRINCE2-Foundation Questions and Answers Updated Frequently
- * PRINCE2-Foundation Practice Questions Verified by Expert Senior Certified Staff
- * PRINCE2-Foundation Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PRINCE2-Foundation Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

100% Actual & Verified — Instant Download, Please Click
[Order The PRINCE2-Foundation Practice Test Here](#)