

Exam Questions PRINCE2-Foundation

PRINCE2 Foundation exam

<https://www.2passeasy.com/dumps/PRINCE2-Foundation/>



NEW QUESTION 1

- (Exam Topic 2)

Which is the first task of PRINCE2's recommended approach to 'defining and analyzing the products'?

- A. Creating a product flow diagram
- B. Writing the product description
- C. Writing a project product description
- D. Documenting the plan

Answer: A

NEW QUESTION 2

- (Exam Topic 2)

Which is a minimum requirement for applying the risk theme?

- A. Threats must be assessed for their impact on the viability of the project
- B. A single role that is responsible for all risks must be defined
- C. The PRINCE2 risk management procedure must be followed
- D. Team managers must maintain their own risk registers

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-2017-risk-theme-changes/>

NEW QUESTION 3

- (Exam Topic 2)

How does PRINCE2 ensure that the specific management needs of an organization are met?

- A. By incorporating tailoring
- B. By mandating training
- C. By focusing on viability
- D. By representing best practice

Answer: D

NEW QUESTION 4

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To ensure the project has a sound basis before asking the project board to authorize the project
- B. To authorize the stage plan for the next management stage of the project
- C. To establish a contract between the project management team and the commissioning organization
- D. To ensure that prerequisites are in place before starting the project

Answer: A

NEW QUESTION 5

- (Exam Topic 2)

Which PRINCE2 principle is supported by the setting of tolerances for the three levels of plan?

- A. Manage by stages
- B. Manage by exception
- C. Continued business justification
- D. Learn from experience

Answer: B

NEW QUESTION 6

- (Exam Topic 2)

Which statement is CORRECT about the customer and suppliers of a project in a commercial environment?

- A. Each party may have their own business case for undertaking the project
- B. Both parties must apply the same external governance to the project
- C. The risk appetite should be collaboratively set before the project starts
- D. Management systems need to be unified for successful project delivery

Answer: A

NEW QUESTION 7

- (Exam Topic 2)

How does applying the 'focus on products' principle help to ensure that stakeholder expectations are met?

- A. By providing a common understanding of the products required

- B. By providing the tolerances for the project manager's objectives
- C. By providing roles descriptions for the project management team
- D. By providing the justification for the project

Answer: A

NEW QUESTION 8

- (Exam Topic 2)

Which is a true statement about acceptance criteria?

- A. Acceptance criteria are used to produce the customer's quality expectations
- B. Acceptance criteria are less specific and precise than customer's quality expectations
- C. Once agreed, acceptance criteria CANNOT be changed
- D. Acceptance criteria should be agreed between the customer and the supplier

Answer: D

NEW QUESTION 9

- (Exam Topic 2)

Which statement about applying the 'tailor to suit the project' principle is CORRECT?

- A. PRINCE2 can be tailored to be used with any type of project
- B. A technically complex project should NOT tailor PRINCE2
- C. The tailoring of PRINCE2 is MOST appropriate for agile projects
- D. A project which is part of a programme should NOT tailor PRINCE2

Answer: A

Explanation:

Reference:

<http://prince2.wiki/Tailoring>

NEW QUESTION 10

- (Exam Topic 2)

Which is part of quality control?

- A. Undertake quality reviews
- B. Write Product Descriptions
- C. Provide assurance that the project is being conducted properly
- D. Document the customer's quality expectations

Answer: A

NEW QUESTION 10

- (Exam Topic 2)

Which is a purpose of the Managing a Stage Boundary process?

- A. Provide the Project Board with sufficient information for approving the next stage
- B. Approve the next Stage Plan
- C. Review and close any risks and issues identified during the previous stage
- D. Control the link between the Project Manager and the Team Manager(s)

Answer: A

NEW QUESTION 12

- (Exam Topic 2)

Which is created during the Starting up a Project process?

- A. Project mandate
- B. Project management team role descriptions
- C. Communication Management Strategy
- D. Quality Register

Answer: B

NEW QUESTION 13

- (Exam Topic 2)

Which is an objective of the 'controlling a stage' process?

- A. To review the business justification for the project
- B. To replan the current stage when directed
- C. To develop products to defined quality criteria
- D. To produce a learn plan for the work package

Answer: D

NEW QUESTION 15

- (Exam Topic 2)

Why is it crucial that the Project Product Description clearly defines acceptance methods?

- A. Enables Project Assurance to authorize quality activities
- B. Defines how all project products will be reviewed and approved
- C. Defines how it will be proven that the completed project product meets the customer's expectations
- D. Provides confirmation that all project products have met their quality criteria

Answer: C

NEW QUESTION 18

- (Exam Topic 2)

What does the communication management approach define?

- * 1. How versions of products will be described on information sent to interested parties
- * 2. How information should be sent to interested parties
- * 3. How often information should be sent to interested parties
- * 4. How the PRINCE2 roles will be combined during the project

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: B

NEW QUESTION 22

- (Exam Topic 2)

Which is a step in the recommended approach to 'defining and analyzing the products'?

- A. Preparing estimates
- B. Designing a plan
- C. Writing a project product description
- D. Identifying activities and dependencies

Answer: B

Explanation:

Reference <http://prince2.wiki/Plans>

NEW QUESTION 23

- (Exam Topic 2)

Which is a purpose of the 'managing a stage boundary' process?

- A. To enable the project board to approve the continuation of the project
- B. To exercise overall control over the project while delegating day-to-day management
- C. To assign work to be controlled by the team manager
- D. To define the work that needs to be done to deliver the project product

Answer: A

Explanation:

Reference
http://prince2.wiki/Managing_a_Stage_Boundary#Objective

NEW QUESTION 24

- (Exam Topic 2)

Which statement about the length of management stages in a project is CORRECT?

- A. A higher level of major risk will require a stage to be longer
- B. Stage length is influenced by project board availability
- C. A higher level of major risk will require a stage to be shorter
- D. Use of management stages represents a time driven control

Answer: C

NEW QUESTION 26

- (Exam Topic 2)

Which is a purpose of a lessons log?

- A. To record any lessons that are raised in checkpoint reports
- B. To document that corrective action is being taken
- C. To escalate lessons to the project board
- D. To raise improvements with project assurance

Answer: A

Explanation:

Reference <https://mplaza.pm/prince2-lessons-log-template/>

NEW QUESTION 29

- (Exam Topic 2)

Which theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change
- C. Organization
- D. Quality

Answer: A

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-progress.php>

NEW QUESTION 34

- (Exam Topic 2)

Which theme establishes the mechanisms to control against baselines by providing a forecast for the project's objectives and continued viability?

- A. Business case
- B. Plans
- C. Change
- D. Progress

Answer: A

NEW QUESTION 38

- (Exam Topic 2)

Which process provides information for the project board to review an updated project plan?

- A. Initiating a project
- B. Controlling a stage
- C. Directing a project
- D. Managing a stage boundary

Answer: C

NEW QUESTION 42

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To tailor the project's products and roles so that the project suits the circumstances
- B. To respond to the project mandate by starting up a project
- C. To provide an interface between the project and corporate management
- D. To ensure the stage products are delivered to the stated quality standards

Answer: C

Explanation:

Reference:

<https://www.greycampus.com/opencampus/prince-2-practitioner/purpose-of-directing-a-project-process-in-princ>

NEW QUESTION 47

- (Exam Topic 2)

What is an advantage of applying the 'manage by stages' principle?

- A. The PRINCE2 method can be used for any type of project
- B. The project delivers benefits that are aligned with strategic objectives
- C. The project has decision points so that it does not run on in an uncontrolled manner
- D. Tolerances can be defined for delegated authority

Answer: C

NEW QUESTION 51

- (Exam Topic 2)

Which role is responsible for appointing the senior user in a project that is independent from a program?

- A. The project manager
- B. The executive
- C. Corporate, program management or the customer
- D. Project assurance

Answer: C

Explanation:

Reference <https://www.prince2primer.com/prince2-roles-and-responsibilities/>

NEW QUESTION 53

- (Exam Topic 2)

Which action should the project manager take during the 'assessing issues' step?

- A. Create an exception plan for project board approval
- B. Gain project board feedback on the Issue priority
- C. Consider the impact of alternative options for resolution
- D. Determine the initial priority of the issue that has been raised

Answer: D

NEW QUESTION 58

- (Exam Topic 2)

Which is a factor when deciding the duration of a management stage?

- A. The work packages to be delivered
- B. The level of risk in the project
- C. The cost of the stage
- D. The number of products to be produced in the project

Answer: B

Explanation:

Reference <https://www.prince2primer.com/the-design-of-prince2-management-stages/>

NEW QUESTION 63

- (Exam Topic 2)

Which statement about stages is true?

- A. Management stages should be of the same duration
- B. The use of technical stages is mandatory
- C. The use of management stages is mandatory
- D. Management stages are driven by specialist teams

Answer: C

NEW QUESTION 64

- (Exam Topic 2)

What is described as an organization's unique attitude towards risk taking

- A. Risk appetite
- B. Risk management
- C. Risk evaluation
- D. Risk tolerance

Answer: A

NEW QUESTION 67

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To decide if it is worthwhile to initiate a project
- B. To decide on the project approach
- C. To establish solid foundations for a project
- D. To identify the number of work packages required

Answer: C

Explanation:

Reference
http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION 69

- (Exam Topic 2)

Which process has the objective of confirming that acceptance criteria have been met?

- A. Controlling a stage
- B. Directing a project
- C. Managing product delivery
- D. Closing a project

Answer: D

NEW QUESTION 71

- (Exam Topic 2)

What is the minimum number of management stages required by PRINCE2?

- A. Two stages: to initiate and to deliver the project
- B. One stage: to cover the whole project
- C. Three stages: to initiate, to deliver and to close the project
- D. Four stages: to start, to initiate, to deliver and to close the project

Answer: A

NEW QUESTION 72

- (Exam Topic 2)

Identify the missing word in the following sentence. The risk response type [?] can be used to respond to a threat and an opportunity.

- A. Avoid
- B. Reduce
- C. Share
- D. Transfer

Answer: C

NEW QUESTION 76

- (Exam Topic 2)

Identify the missing word in the following sentence.

A project's [?] are the measurable improvements resulting from the outcomes achieved through the use of the project's outputs.

- A. benefits
- B. dis-benefits
- C. issues
- D. risks

Answer: A

Explanation:

A Benefit is the measurable improvement resulting from an outcome that is perceived as an advantage by one or more stakeholders.

Reference

<http://p2.tech-academy.co.uk>

NEW QUESTION 79

- (Exam Topic 2)

Which describes a project benefit?

- A. A specialist product of the project
- B. The result of a change derived from using the project's products
- C. An uncertain result caused by project actions
- D. A measurable improvement resulting from an outcome

Answer: D

NEW QUESTION 84

- (Exam Topic 2)

What should the 'managing product delivery' process ensure?

- * 1. That the planned products meet their quality criteria
- * 2. That the stage plan is kept up to date
- * 3. That the project board is provided with progress information
- * 4. That the planned products are delivered within tolerance

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: C

Explanation:

Reference

http://prince2.wiki/Managing_Product_Delivery

NEW QUESTION 86

- (Exam Topic 2)

How should the Team Manager report that tolerances are forecast to be exceeded?

- A. Create an Exception Report
- B. Create a Highlight Report
- C. Raise an issue
- D. Grant a concession

Answer: C

NEW QUESTION 88

- (Exam Topic 2)

Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?

- A. Only corporate or programme management
- B. Only the Project Board
- C. Only the Project Manager
- D. All levels of management

Answer: D

NEW QUESTION 93

- (Exam Topic 2)

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Project Support
- D. Administrator

Answer: D

NEW QUESTION 96

- (Exam Topic 2)

What is an advantage of dividing the project into stages?

- A. Detailed plans can be prepared closer to the time events will take place
- B. the project board can delegate management of the project to team managers
- C. The project can be authorized by the project manager on a stage by stage basis
- D. The project brief can be updated towards the end of each stage

Answer: A

NEW QUESTION 99

- (Exam Topic 2)

The application of which principle helps to define what should be included in a project?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Manage by stages
- D. Continued business justification

Answer: C

NEW QUESTION 101

- (Exam Topic 2)

Identify the missing words in the following sentence.

The six aspects of project performance to be managed are [?] costs, timescales and scope.

- A. benefits, change, risk,
- B. benefits, quality, risk,
- C. change, quality, risk,
- D. benefits, change, quality,

Answer: B

Explanation:

Reference:

http://prince2.wiki/Introduction:_The_PRINCE2_Foundation_Training_Manual

NEW QUESTION 104

- (Exam Topic 2)

Which is a purpose of a quality register?

- A. To record cross-references to issues relating to the quality of the products
- B. To record the date a completed work package was received
- C. To provide the status of quality activities carried out for completed products
- D. To capture quality concerns about completed products

Answer: B

NEW QUESTION 108

- (Exam Topic 2)

Which statement defines a risk?

- A. A certain event occurring in the future that will have a negative impact on the project's objectives
- B. An event that has already occurred that the Project Manager must deal with immediately
- C. An uncertain event, or set of events that, should it or they occur, will have an effect on the achievement of objectives
- D. An uncertain event, or set of events that, should it or they occur, will be automatically escalated to the Project Board for a response

Answer: C

NEW QUESTION 111

- (Exam Topic 2)

Which management product is used to record relationships between specialist products?

- A. Change control approach
- B. Configuration item record
- C. Issue register
- D. Product status account

Answer: B

NEW QUESTION 114

- (Exam Topic 2)

Identify the missing word(s) in the following sentence. PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management involved in a project.

- A. Management strategies
- B. Plan
- C. Stakeholder interests
- D. Time-driven controls

Answer: B

NEW QUESTION 115

- (Exam Topic 2)

Which process provides information for the project board to review a completed stage and confirm continued business justification?

- A. Controlling a stage
- B. Closing a project
- C. Directing a project
- D. Managing a stage boundary

Answer: D

Explanation:

Reference <https://www.prince2.com/uk/prince2-processes>

NEW QUESTION 118

- (Exam Topic 2)

Which is a true statement about PRINCE2 event-driven controls?

- A. Event-driven controls take place at predefined periodic intervals
- B. Event-driven controls are produced at the frequency defined in a Work Package
- C. Event-driven controls are used for decision making
- D. Checkpoint Reports are event-driven controls

Answer: C

NEW QUESTION 121

- (Exam Topic 2)

How many tasks does the product-based planning technique describe?

- A. One
- B. Two
- C. Three
- D. Four

Answer: D

NEW QUESTION 126

- (Exam Topic 2)

What must be produced to meet the minimum requirements for applying the change theme?

- A. Documentation on the corrective action for an issue
- B. Details of the decisions taken on all issues
- C. Documentation on the version of each product
- D. Details of the status of all products being produced

Answer: B

Explanation:

Reference
http://prince2.wiki/Themes#Change_Theme

NEW QUESTION 129

- (Exam Topic 2)

Identify the missing words in the following sentence.

The project manager [?] for day-to-day management of the project.

- A. and the project board are responsible
- B. and the team manager(s) are accountable
- C. has responsibility
- D. decides who is responsible

Answer: C

Explanation:

Reference
http://prince2.wiki/Directing_a_Project

NEW QUESTION 131

- (Exam Topic 2)

Which product identifies the management stages and timescales of a project?

- A. Project Brief
- B. Project Product Description
- C. Project Plan
- D. Initiation Stage Plan

Answer: C

NEW QUESTION 132

- (Exam Topic 2)

Which statement applies to Stage Plans?

- A. Always have the same duration as the Project Plan
- B. Are produced at the same time as the Project Initiation Documentation
- C. Assist the Project Manager in the day-to-day running and control of the project
- D. Provide a baseline against which the Project Board monitor overall progress

Answer: C

NEW QUESTION 134

- (Exam Topic 2)

Identify the missing word(s) in the following sentence. The Quality theme provides a set of rules and procedures which ensure that the [?] created meet(s) the needs of the business.

- A. controls
- B. products
- C. project management team
- D. stages

Answer: B

NEW QUESTION 135

- (Exam Topic 2)

Which is a benefit of using PRINCE2?

- A. It promotes consistency of project work and the ability to reuse project assets.
- B. It includes techniques for critical path analysis and earned value analysis
- C. It enables a project manager to be accountable for the success of a project
- D. It prevents any changes once the scope of a project has been agreed

Answer: A

NEW QUESTION 138

- (Exam Topic 2)

What is the first task of product-based planning?

- A. Produce the Initiation Stage Plan
- B. Write the Project Product Description
- C. Identify dependencies
- D. Create the product breakdown structure

Answer: B

NEW QUESTION 141

- (Exam Topic 2)

Which role is responsible for ensuring the project is justified in terms of cost?

- A. Project manager
- B. Executive
- C. Senior user
- D. Senior supplier

Answer: B

NEW QUESTION 145

- (Exam Topic 2)

How often should the 'controlling a stage' process be used during a project?

- A. Once, for the whole project
- B. For each delivery stage in the project
- C. Whenever the project board meets
- D. Twice, for initiation and for the rest of the project

Answer: B

NEW QUESTION 149

- (Exam Topic 2)

Which is a purpose of the Risk theme?

- A. Establish a method for the implementation of continuous improvement during the project
- B. Identify, assess and control problems that have occurred
- C. Provide the Project Board with a time-driven control to capture all project risks
- D. Establish a cost-effective procedure to identify, assess and control risks

Answer: D

NEW QUESTION 150

- (Exam Topic 2)

Which control must be used as a minimum requirement for applying the 'progress' theme?

- A. A project plan
- B. Tolerances
- C. An Issue register
- D. Highlight reports

Answer: B

NEW QUESTION 153

- (Exam Topic 2)

What is performed as part of the recommended risk management procedure?

- A. A budget to investigate issues is allocated
- B. Risk management practices are reviewed to ensure that they are performed effectively
- C. Information about risks to the projects is sent to project stakeholders
- D. Conflicts between the project and the programme board are resolved

Answer: A

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/prince2-risk-management-procedure>

NEW QUESTION 157

- (Exam Topic 2)

Identify the missing words in the following sentence. Project assurance personnel [?] the project manager.

- A. are able to overturn the decisions of
- B. must be accountable to
- C. should support
- D. report to the project board and

Answer: C

NEW QUESTION 160

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'starting up a project' process is triggered when a [?] is available.

- A. project business case
- B. project mandate
- C. stage plan
- D. work package

Answer: B

NEW QUESTION 163

- (Exam Topic 2)

Why is the 'learn from experience' principle applied to a project?

- A. To enable the project team to repeat successes from previous projects
- B. To enable the project team to develop a business case for the project
- C. To allow the project to be divided into management stages
- D. To enable the project team to use tolerances to delegate authority

Answer: A

Explanation:

Reference https://link.springer.com/chapter/10.1007/978-3-319-23000-9_4

NEW QUESTION 164

- (Exam Topic 2)

Which report must be used to inform the project board of a predicted deviation from agreed stage limits?

- A. End stage report
- B. Checkpoint report
- C. Highlight report
- D. Exception report

Answer: D

NEW QUESTION 167

- (Exam Topic 2)

According to the 'continued business justification' principle, what should happen to the funds when a project can no longer be justified?

- A. They should be returned to corporate, programme management or customer
- B. They should be used to create an alternative business case for the project
- C. They should be transferred back to the project board to reassign
- D. They should be used to deliver a reduction in the scope of the project

Answer: A

NEW QUESTION 171

- (Exam Topic 2)

What is a supplier of a PRINCE2 project responsible for?

- A. Providing the project mandate
- B. Providing resources to deliver the project outputs
- C. Establishing the project's governance
- D. Realizing the benefits from the project

Answer: B

Explanation:

Reference

<http://prince2.wikidot.com/senior-supplier>

NEW QUESTION 175

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'managing product delivery' process provides a controlled link between [?] and a project manager.

- A. project assurance
- B. the project board
- C. the corporate, programme management or the customer
- D. a team manager

Answer: D

NEW QUESTION 176

- (Exam Topic 2)

During the Managing a Stage Boundary process what product is updated with estimated costs and time for the stage that is about to begin?

- A. End Stage Report
- B. Team Plan
- C. Work Package
- D. Project Plan

Answer: D

NEW QUESTION 177

- (Exam Topic 2)

Who is responsible for documenting any tailoring of the business case theme?

- A. Executive
- B. Business project assurance
- C. Project manager
- D. Corporate management

Answer: C

NEW QUESTION 182

- (Exam Topic 2)

Which is a minimum requirement for applying the business case theme?

- A. To provide statements of actual benefits at benefits reviews
- B. To report on project performance at project closure
- C. To define the actions required to confirm the project's benefits are realized
- D. To monitor changes to the project plan to identify exceptions

Answer: D

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-business-case.php>

NEW QUESTION 186

- (Exam Topic 2)

Which process monitors work that has been assigned to a team manager?

- A. Controlling a stage
- B. Directing a project
- C. Managing a stage boundary
- D. Managing product delivery

Answer: D

Explanation:

Reference <https://www.whatisprince2.net/prince2-process-managing-product-delivery.php>

NEW QUESTION 190

- (Exam Topic 2)

Which is a minimum requirement for applying the quality theme?

- A. To define the project's approach to quality control
- B. To undertake independent audits of the project throughout the project
- C. To apply the recommended quality review technique
- D. To define the project's approach to quality assurance

Answer: A

NEW QUESTION 193

- (Exam Topic 2)

Which statement about project roles is CORRECT?

- A. The project organization must be defined using the roles and responsibilities in PRINCE2
- B. The project team structure defined in PRINCE2 must be used, but other roles may be added
- C. The project board roles defined in PRINCE2 must be used, but other roles can be defined as required
- D. Any role can be defined as required the responsibilities defined in PRINCE2 are fulfilled

Answer: C

NEW QUESTION 197

- (Exam Topic 2)

Which is a minimum requirement when applying the business case theme?

- A. To specify the solution to be used to deliver the business option selected
- B. To ensure the corporate business plan is updated with the project costs and benefits
- C. To define the management actions required to ensure the project's outcomes are achieved
- D. To integrate the benefits management approach with the project and stage plans

Answer: A

NEW QUESTION 202

- (Exam Topic 2)

How are team managers involved in tailoring PRINCE2 suit the project?

- A. Team managers are accountable for the tailoring of the work packages
- B. Team managers may advice on tailoring to improve the management of work packages
- C. Team managers should not be involved in tailoring PRINCE2
- D. Team managers should document the tailoring of the work packages

Answer: B

NEW QUESTION 204

- (Exam Topic 2)

Which of the following statements about lines of authority and reporting are true?

- * 1. The Project Manager has day-to-day control for a management stage within the limits laid down by the Project Board.
- * 2. If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 208

- (Exam Topic 2)

What information about benefits management must be documented to meet the minimum requirements for applying the business case theme?

- A. The senior user's responsibilities for realizing benefits
- B. Statements of actual versus forecast benefits at reviews
- C. The management actions needed to ensure benefits are realized
- D. No specific documents related to benefits are necessary

Answer: A

NEW QUESTION 213

- (Exam Topic 2)

What may be funded from a risk budget?

- A. Corrections required due to off-specifications
- B. Impact analysis of requests for change
- C. Implementation of a fallback plan
- D. Preparation of the risk management approach

Answer: C

Explanation:

Reference

http://prince2.wiki/Risk#Risk_Budget

NEW QUESTION 215

- (Exam Topic 2)

Which is shown in a product breakdown structure?

- A. Management stages, major products and control points
- B. In which order the products should be created
- C. The major products that are to be developed in a plan
- D. What resources are required to develop the products

Answer: C

NEW QUESTION 219

- (Exam Topic 2)

Which are advantages of a clear end to a project?

- * 1. No further costs will be incurred by the project
- * 2. Project products will be transferred to operations and support
- * 3. All benefits will have been achieved
- * 4. The project brief will be re-baselined

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: A

Explanation:

Reference
http://prince2.wiki/Closing_a_Project

NEW QUESTION 221

- (Exam Topic 2)

What problem may occur if projects are not aligned with corporate business strategy?

- A. The control of projects may be poor
- B. The outputs may be of poor quality
- C. The objectives of different projects may overlap
- D. The project management approaches used may differ

Answer: D

NEW QUESTION 223

- (Exam Topic 2)

Which is a purpose of the 'directing a project' process?

- A. To create and authorize the project mandate
- B. To ensure that work on products allocated to the team is authorized and agreed
- C. To control the day-to-day running of the project
- D. To delegate day-to-day management of the project to the project manager

Answer: D

Explanation:

Reference: <https://www.prince2primer.com/directing-a-project-in-prince2/>

NEW QUESTION 227

- (Exam Topic 2)

Which is a minimum requirement for applying the organization theme?

- A. Each member of the project management team must have a written role description
- B. The roles of the project management team must be combined, wherever possible
- C. The project manager must be appointed from the supplier organization
- D. The frequency of communication to the project's stakeholders must be documented

Answer: D

Explanation:

Reference
http://prince2.wiki/Themes#Organization_Theme

NEW QUESTION 232

- (Exam Topic 2)

Identify the missing words in the following sentence. A purpose of the Plans theme is to [?] the project's plans.

- A. define a coding system to provide a unique identifier for the products within
- B. summarize the results of the quality activities performed on
- C. provide a framework to design, develop and maintain
- D. define the project benefits to be achieved by each of

Answer: C

NEW QUESTION 235

- (Exam Topic 2)

Which are objectives of the 'managing a stage boundary' process?

- * 1. To control the link between the people managing the project and the people producing the products
- * 2. To approve requests for change received during the completed stage
- * 3. To provide information to the project board on the performance of the current stage
- * 4. To review and, if necessary, update the project management team structure and role descriptions

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: C

Explanation:

Reference

http://prince2.wiki/Managing_a_Stage_Boundary#Objective

NEW QUESTION 238

- (Exam Topic 2)

Which is a purpose of the 'closing a project' process?

- A. To provide the project board with information to judge the success of a stage
- B. To confirm the project has nothing more to deliver
- C. To establish mechanisms to judge whether the project is still viable
- D. To establish mechanisms for forecasting project objectives

Answer: B

Explanation:

Reference

http://prince2.wiki/Closing_a_Project#Objective

NEW QUESTION 243

- (Exam Topic 2)

Which is a purpose of the Starting up a Project process?

- A. Provide information so a decision can be made as to whether a project is viable and worthwhile to initiate
- B. Define the means of communication between the project and corporate or programme management
- C. Define the project controls
- D. Record any identified risks in the Risk Register

Answer: A

NEW QUESTION 247

- (Exam Topic 2)

Which are purposes of the quality theme?

- * 1. To implement continuous improvement during the project
- * 2. To establish how the project will ensure that products created will be acceptable to key stakeholders
- * 3. To ensure that the project is desirable and achievable
- * 4. To identify, assess and control uncertainty

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: B

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-quality.php>

NEW QUESTION 248

- (Exam Topic 2)

Which is an objective of the Starting up a Project process?

- A. Identify who will be responsible for creating the Project Plan
- B. Agree how the project will be monitored and controlled after initiation
- C. Authorize the Project Manager to proceed with the initiation stage
- D. Agree how issues and changes will be identified, assessed and controlled

Answer: A

NEW QUESTION 253

- (Exam Topic 2)

Who are considered as the stakeholders in a project?

- A. Only those benefitting the project
- B. Everyone in the corporate organization
- C. Everyone involved in or affected by the project
- D. Only those who are users of the products

Answer: C

NEW QUESTION 254

- (Exam Topic 2)

Which is an objective of the 'initiating a project' process?

- A. To ensure that baselines are established and controlled
- B. To ensure that the business case is kept under review
- C. To ensure that the planned products are delivered within tolerances

D. To ensure that user acceptance of the products is confirmed

Answer: C

Explanation:

Reference

http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION 258

- (Exam Topic 2)

Identify the missing words in the following sentence. A Project Manager agrees the [?] with a Team Manager.

- A. project cost tolerance
- B. stage cost tolerance
- C. Work Package cost tolerance
- D. product cost tolerance

Answer: C

NEW QUESTION 262

- (Exam Topic 2)

Which statement describes the context of the 'initiating a project' process?

- A. The project is viewed from the perspective of the project board in this process
- B. This process should result in key stakeholders being committed to the project
- C. This process is triggered by the assembly of the project brief
- D. The 'controlling a stage' process will start immediately after this process

Answer: B

NEW QUESTION 264

- (Exam Topic 2)

Identify the missing word in the following sentence relating to one of the principles: A PRINCE2 project should have [?] defined for each project objective.

- A. themes
- B. principles
- C. processes
- D. tolerances

Answer: D

NEW QUESTION 267

- (Exam Topic 2)

Which theme verifies that a project's products are fit for purpose?

- A. Business case
- B. Organization
- C. Quality
- D. Progress

Answer: C

Explanation:

Reference

<http://prince2.wiki/Quality>

NEW QUESTION 270

- (Exam Topic 2)

In which process is the work to be done assigned to a team manager?

- A. Directing a project
- B. Managing a stage boundary
- C. Controlling a stage
- D. Managing product delivery

Answer: C

Explanation:

Reference:

http://prince2.wiki/Controlling_a_Stage

NEW QUESTION 273

- (Exam Topic 2)

Which describes an off-specification?

- A. An interdependency between products that was previously unidentified
- B. The addition of an improvement to a product description
- C. A prototype demonstrating a possible design solution
- D. The production of more than the defined quantity of a specialist product
- E. That the right people are involved in appropriate roles

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-change-control/>

NEW QUESTION 274

- (Exam Topic 2)

Why is a project brief produced?

- A. To act as a trigger for the 'starting up a project' process
- B. To record the how the project will communicate with its stakeholders
- C. To provide a full and firm foundation for the initiation of a project
- D. To be used by the project board as a basis for reviewing the progress of a project

Answer: C

NEW QUESTION 279

- (Exam Topic 2)

Identify the missing words in the following sentence. A risk budget is a sum of money included in the [?] and set aside to fund specific management responses to a project's threats and opportunities.

- A. change budget
- B. project budget
- C. project's cost tolerance
- D. project's risk tolerance

Answer: B

NEW QUESTION 281

- (Exam Topic 2)

Which is a difference between management and technical stages?

- A. Management stages require planning and technical stages do not
- B. Technical stages can overlap and management stages cannot
- C. Management stages deliver products and technical stages do not
- D. Technical stages require resources and management stages do not

Answer: B

NEW QUESTION 285

- (Exam Topic 2)

Where should decisions regarding the tailoring of the project be recorded?

- A. Project brief
- B. Project initiation documentation
- C. Project mandate
- D. Stage plan

Answer: D

NEW QUESTION 290

- (Exam Topic 2)

Which is a minimum requirement when applying the 'risk' theme?

- A. To identify and ring-fence an explicit risk budget within the project's budget
- B. To describe the probability impact grid in the risk management approach
- C. To appoint project assurance to maintain the risk register during initiation
- D. To assess if risks might have a material impact on business justification

Answer: D

NEW QUESTION 295

- (Exam Topic 2)

Which is a responsibility of the project board?

- A. To manage the team managers and project support
- B. To ensure production of the project's outputs
- C. To ensure effective communication with external stakeholders
- D. To implement the change control approach

Answer: C

Explanation:

Reference:

http://prince2.wiki/Organization#Project_Board

NEW QUESTION 298

- (Exam Topic 2)

What is the project manager role responsible for?

- A. Approving the completion of each management stage
- B. Ensuring that the project produces the required products
- C. Defining the project-level tolerances
- D. Verifying that the project gives value for money

Answer: B

Explanation:

Reference

http://prince2.wiki/Project_Manager

NEW QUESTION 299

- (Exam Topic 2)

Which is an assumption about the PRINCE2 customer/supplier environment?

- A. The supplier will pay for the project
- B. The customer will provide the resources to deliver the products
- C. The customer will specify the desired result
- D. The supplier will tailor the project's application of PRINCE2

Answer: C

NEW QUESTION 302

- (Exam Topic 2)

Which is a purpose of the quality theme?

- A. To check that the project is viable and achievable
- B. To ensure that the project outputs are agreed
- C. To ensure that formal issues are recorded
- D. To enable the project to be managed according to plan

Answer: A

NEW QUESTION 303

- (Exam Topic 2)

What is established during the 'initiating a project' process?

- A. The agreed protect acceptance criteria
- B. The need for a configuration library
- C. A plan for the work or project initiation
- D. An understanding of the project's funding

Answer: A

NEW QUESTION 307

- (Exam Topic 2)

What theme estimates the cost of delivering the project?

- A. Business Case
- B. Change
- C. Plans
- D. Progress

Answer: C

NEW QUESTION 312

- (Exam Topic 2)

Which is a purpose of a quality register?

- A. To record the quality management approach for a product
- B. To issue a unique reference number for each product
- C. To detail the number and type of quality activities to be conducted
- D. To identify corrective actions that are required after an audit by quality assurance

Answer: C

Explanation:

Reference

http://prince2.wiki/Quality#The_Quality_Register

NEW QUESTION 315

- (Exam Topic 2)

Identify the missing words in the following sentence. The role of [?] is responsible for carrying out a risk response action to respond to a particular risk.

- A. Project Assurance
- B. Project Support
- C. the risk actionee
- D. the risk owner

Answer: C

NEW QUESTION 320

- (Exam Topic 2)

Which is a minimum requirement for applying the organization theme?

- A. To document the project management team structure
- B. To define the experience required for each project role
- C. To include external stakeholders on the project board
- D. To train project team members in the use of PRINCE2

Answer: A

Explanation:

Reference

http://prince2.wiki/Themes#Organization_Theme

NEW QUESTION 325

- (Exam Topic 2)

Identify the missing words in the following sentence.

The role of [?] is assigned to the project manager if it is not allocated to another person.

- A. change authority
- B. project assurance
- C. project support
- D. senior user

Answer: C

Explanation:

Reference

http://prince2.wiki/Roles_and_responsibilities

NEW QUESTION 326

- (Exam Topic 2)

During the 'initiating a project' process, who specifies the required level of management control?

- A. Corporate, programme management or customer
- B. Project board
- C. Project manager
- D. Project assurance

Answer: B

NEW QUESTION 327

- (Exam Topic 2)

Which is a purpose of the 'controlling a stage' process?

- A. To review the success of the project at the end of a management stage
- B. To agree work package acceptance and delivery requirements
- C. To produce regular highlight reports for the project board
- D. To re-plan the current stage and the project when requested

Answer: C

NEW QUESTION 329

- (Exam Topic 2)

Which is a purpose of the 'controlling a stage' process?

- A. To produce a team plan for the work to be assigned to a team manager
- B. To select and implement actions that will resolve deviations from a plan within tolerance
- C. To obtain approvals for products delivered in a work package
- D. To update a project plan to incorporate the actuals from a stage plan

Answer: B

Explanation:

Reference

http://prince2.wiki/Controlling_a_Stage#Purpose

NEW QUESTION 331

- (Exam Topic 2)

What should the benefits management approach define?

- A. What actions will be taken to ensure the project's outcomes are achieved
- B. What will be used to record the effectiveness of the project's approaches
- C. How the project has progressed against its plans
- D. The suitability of the project management team structure

Answer: C

NEW QUESTION 334

- (Exam Topic 2)

What theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change
- C. Organization
- D. Quality

Answer: A

NEW QUESTION 337

- (Exam Topic 2)

Which is a FALSE statement about technical stages?

- A. Can overlap with other technical stages
- B. Typified by the use a particular set of specialist skills
- C. Include the Managing a Stage Boundary process activities
- D. Can span more than one management stage

Answer: C

NEW QUESTION 340

- (Exam Topic 2)

What should be recorded in a quality register?

- * 1. Activities to ensure the products are fit for purpose
- * 2. Identified threats and opportunities
- * 3. Problems and concerns to be managed informally
- * 4. Roles responsible for reviewing the project's products

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: D

NEW QUESTION 345

- (Exam Topic 2)

Identify the missing words in the following sentence.

PRINCE2 requires that the business case is formally verified by [?] at stage boundaries.

- A. corporate, programme management or the customer
- B. the project board
- C. the project manager
- D. the change authority

Answer: B

NEW QUESTION 348

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To create the plan to deliver the project product

- B. To select and appoint the project manager
- C. To design the project management team roles
- D. To give authority to deliver the project product

Answer: B

NEW QUESTION 353

- (Exam Topic 2)

Which is a minimum requirement for applying the change theme?

- A. To establish a change budget to fund changes in scope
- B. To appoint the project manager as part of the change authority
- C. To define the project's approach to baselining products
- D. To record every issue that is raised in the issue register

Answer: D

Explanation:

Reference

http://prince2.wiki/Themes#Change_Theme

NEW QUESTION 358

- (Exam Topic 2)

Which PRINCE2 principle ensures that members of the project management team know what they are expected to contribute?

- A. Manage by exception
- B. Learn from experience
- C. Tailor to suit the project environment
- D. Defined roles and responsibilities

Answer: D

Explanation:

Reference <https://www.wrike.com/blog/project-management-basics-prince2-explained/>

NEW QUESTION 363

- (Exam Topic 2)

Identify the missing word(s) in the following sentence.

The 'controlling a stage' process is used to manage and control each [?] of a project.

- A. delivery step
- B. benefit
- C. delivery stage
- D. team plan

Answer: C

NEW QUESTION 366

- (Exam Topic 2)

Which product defines how the project board should approve the management products produced during the 'initiating a project' process?

- A. Communication management approach
- B. Quality management approach
- C. Project plan
- D. Initiation stage plan

Answer: C

NEW QUESTION 367

- (Exam Topic 2)

Which is a purpose of the Quality theme?

- A. Establish how the project will ensure that all products created meet their requirements
- B. Establish quality assurance to maintain the quality management system
- C. Identify all the products of the project to ensure the scope has been adequately defined
- D. Determine the communication needs of the organization's quality assurance function

Answer: A

NEW QUESTION 371

- (Exam Topic 2)

Which is a minimum requirement for applying the organization theme?

- A. The project's approach to engaging with its stakeholders must be defined
- B. Roles must be combined to reduce the number of individuals needed on the project

- C. During a procurement the senior supplier must be appointed from the customer organization
- D. The project team must change at each end stage of the project life cycle

Answer: A

NEW QUESTION 374

- (Exam Topic 2)

Which is a key decision made during the 'directing a project' process?

- A. Select and appoint the project executive
- B. Approve the project manager role description
- C. Confirm that the benefits management approach addresses all expected benefits
- D. Approve the proposed project mandate

Answer: B

Explanation:

Reference

<https://www.greycampus.com/opencampus/prince-2-practitioner/purpose-of-directing-a-project-process-in-princ>

NEW QUESTION 377

- (Exam Topic 1)

Which is an objective of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Provide management control and direction
- C. Control the day-to-day running of the project
- D. Provide accurate progress information to the Project Manager

Answer: B

NEW QUESTION 379

- (Exam Topic 2)

What should be implemented using a risk budget?

- * 1. A request for change
- * 2. A contingent plan
- * 3. Actions to avoid a risk from occurring
- * 4. Responses to dis-benefits

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: A

NEW QUESTION 381

- (Exam Topic 2)

Which is a purpose of the Risk Register?

- A. Describe the risk management techniques and standards to be applied to the project
- B. Act as a central record of information relating to the identified risks for the project
- C. Act as a repository for informal issues
- D. List the responsibilities for achieving an effective risk management procedure

Answer: B

NEW QUESTION 383

- (Exam Topic 1)

Which is NOT a purpose of a Benefits Review Plan?

- A. Define the period over which the cost-benefit analysis will be based
- B. Describe how to measure the performance of the project's products in operational use
- C. Define the scope, timing and ownership of the benefit reviews required
- D. Describe how to measure and confirm any benefits that are to be realised after the project is closed

Answer: A

NEW QUESTION 384

- (Exam Topic 1)

Which is an objective of the Closing a Project process?

- A. Prepare the plan for the next stage
- B. Assess any benefits that have already been realized
- C. Produce a Benefits Review Plan to identify what benefits are expected
- D. Check that all benefits are realized before closing a project

Answer: B

NEW QUESTION 385

- (Exam Topic 1)

What needs to be in place to ensure effective issue and change control?

- A. Configuration management system
- B. Manage by exception
- C. Quality planning
- D. Information needs for stakeholders

Answer: A

NEW QUESTION 388

- (Exam Topic 1)

Which of the following statements about stakeholders are true?

- * 1. Someone who thinks they will be affected by a project is a stakeholder on that project.
- * 2. Stakeholders may be internal or external to the corporate organization.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 392

- (Exam Topic 1)

Which product documents the information needed to demonstrate continued business justification?

- A. Business Case
- B. Communication Management Strategy
- C. Project Product Description
- D. Quality Management Strategy

Answer: A

NEW QUESTION 397

- (Exam Topic 1)

Which plan provides the Business Case with costs during the Initiating a Project process?

- A. Initiation Stage Plan
- B. Project Plan
- C. Stage Plan
- D. Team Plan

Answer: B

NEW QUESTION 400

- (Exam Topic 1)

Which process covers the work done by external suppliers who may NOT be using PRINCE2?

- A. Closing a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: C

NEW QUESTION 404

- (Exam Topic 1)

Which is an objective of the Managing Product Delivery process?

- A. Sign-off completed Work Packages
- B. Ensure the Business Case is kept under review
- C. Report progress to the Project Board
- D. Ensure that work on products is authorized and agreed with the team

Answer: D

NEW QUESTION 408

- (Exam Topic 1)

Which step in the issue and change control procedure considers alternative options for responding to an issue that is being managed formally?

- A. Capture

- B. Examine
- C. Propose
- D. Decide

Answer: C

NEW QUESTION 411

- (Exam Topic 1)

Identify the missing words in the following sentence. A project is [?] organization that is created for the purpose of delivering business products.

- A. a corporate
- B. a temporary
- C. an external
- D. a technical

Answer: B

NEW QUESTION 414

- (Exam Topic 1)

Why is the Initiating a Project process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required Work Packages
- D. To enable corporate or programme management to give authorization to deliver a project

Answer: B

NEW QUESTION 417

- (Exam Topic 1)

Which is a purpose of the Initiating a Project process?

- A. Decide if it is worthwhile to initiate a project
- B. Decide on the project approach
- C. Establish solid foundations for a project
- D. Identify the number of Work Packages required

Answer: C

NEW QUESTION 419

- (Exam Topic 1)

Which is a purpose of the Controlling a Stage process?

- A. Assign work to be done and take corrective action to ensure that the stage remains within tolerance
- B. Provide a fixed reference point at which acceptance for the project product is confirmed
- C. Enable the Project Board to be provided with sufficient information to authorize the next stage
- D. Enable the organization to understand the work that needs to be done to deliver the project's products

Answer: A

NEW QUESTION 420

- (Exam Topic 1)

When should the Project Board refer to corporate or programme management for a decision?

- A. The stage requires resources
- B. It is forecast that project level tolerance will be exceeded
- C. The Senior Supplier or Senior User needs to be changed
- D. Any request for change needs to be approved

Answer: B

NEW QUESTION 423

- (Exam Topic 1)

Which is one of the six aspects of project performance that needs to be managed?

- A. Progress
- B. Change
- C. Risk
- D. Security

Answer: C

NEW QUESTION 426

- (Exam Topic 1)

What is an off-specification?

- A. A new requirement
- B. A quality tolerance
- C. A type of issue
- D. A major risk

Answer: C

NEW QUESTION 429

- (Exam Topic 1)

Identify the missing words in the following sentence. At the end of a stage, the [?] should be used to check whether there is a requirement to send copies of the End Stage Report to external interested parties.

- A. Stage Plan
- B. Communication Management Strategy
- C. Follow-on action recommendations
- D. Quality Management Strategy

Answer: B

NEW QUESTION 434

- (Exam Topic 1)

Which is a type of issue?

- A. A lesson
- B. A request for change
- C. An Exception Report
- D. A risk with an estimated high impact

Answer: B

NEW QUESTION 437

- (Exam Topic 1)

Which is the Issue Register NOT used for?

- A. Capture external events that are impacting a stage
- B. Record information about a deviation in stage tolerance
- C. Capture any threats or opportunities that might have an impact on a stage
- D. Record any problems identified when authorizing a Work Package

Answer: C

NEW QUESTION 438

- (Exam Topic 1)

Which is a typical core activity within configuration management?

- A. Issue management
- B. Quality inspection
- C. Identification
- D. Preparation

Answer: C

NEW QUESTION 441

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Provide the information required to confirm if it is worthwhile to initiate a project
- B. Enable overall control of a project to be exercised by the Project Board
- C. Establish the level of control required by the Project Board after initiation.
- D. Provide sufficient information so that the current stage can be reviewed and the next Stage Plan approved

Answer: B

NEW QUESTION 443

- (Exam Topic 1)

Which aspect of project performance must be managed to ensure the project's products are fit for purpose?

- A. Benefits
- B. Quality
- C. Risk
- D. Scope

Answer: B

NEW QUESTION 448

- (Exam Topic 1)

What process is used by the Project Manager to maintain focus on delivery of a stage's products within agreed tolerances?

- A. Directing a Project
- B. Controlling a Stage
- C. Managing a Stage Boundary
- D. Managing Product Delivery

Answer: B

NEW QUESTION 452

- (Exam Topic 1)

Which should be used to document any uncompleted work that needs to be done to a project product after the project has closed?

- A. Off-specifications
- B. Follow-on action recommendations
- C. Issue Register
- D. Risk Register

Answer: B

NEW QUESTION 453

- (Exam Topic 1)

Which should be funded from a change budget?

- A. The Starting up a Project process
- B. A fallback plan
- C. An agreed change to the scope of a project
- D. A change to a plan, within allocated tolerances, due to poor estimating

Answer: C

NEW QUESTION 457

- (Exam Topic 1)

Which is NOT included in the PRINCE2 definition of a project?

- A. A project is a temporary organization
- B. A project's purpose is to deliver one or more business products
- C. A project is part of 'business as usual'
- D. A project is based on an agreed Business Case

Answer: C

NEW QUESTION 459

- (Exam Topic 1)

Which is the purpose of the Change theme?

- A. Prevent change to baselined products
- B. Identify, assess and control any potential and approved changes to baselined products
- C. Establish mechanisms to monitor and compare actual achievements against those planned
- D. Assess and control uncertainty

Answer: B

NEW QUESTION 460

- (Exam Topic 1)

Which is assumed to be a supplier's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Pay for the project
- D. Specify the benefits of the project

Answer: B

NEW QUESTION 462

- (Exam Topic 1)

Which is the base product against which the Project Board can assess progress, issues and ongoing viability questions?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Benefits Review Plan

Answer: B

NEW QUESTION 465

- (Exam Topic 1)

Which characteristic of a project reflects that there are different perspectives and motivations for customers and suppliers?

- A. Change
- B. Cross-functional
- C. Unique
- D. Risk

Answer: B

NEW QUESTION 467

- (Exam Topic 1)

Which is NOT one of the PRINCE2 integrated elements?

- A. Tailoring PRINCE2 to the project environment
- B. The processes
- C. The products
- D. The themes

Answer: C

NEW QUESTION 469

- (Exam Topic 1)

In which product does a Project Manager define the time and cost tolerances for the work to be done by a Team Manager?

- A. Product Description
- B. Team Plan
- C. Work Package
- D. Stage Plan

Answer: C

NEW QUESTION 470

- (Exam Topic 1)

Which is an objective of the Closing a Project process?

- A. Review and approve the plan for project closure
- B. Review the performance of the project against its baseline
- C. Perform any post-project reviews
- D. Create a Benefits Review Plan

Answer: B

NEW QUESTION 475

- (Exam Topic 1)

Who should act as the communication channel between a project and corporate or programme management?

- A. Project Board
- B. Project Assurance
- C. Project Manager
- D. Project Support

Answer: A

NEW QUESTION 477

- (Exam Topic 1)

Which of the following statements about the Project Initiation Documentation are true?

- * 1. The Project Initiation Documentation is used to ensure that a sound basis exists before the Project Board authorizes a project.
- * 2. The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 480

.....

THANKS FOR TRYING THE DEMO OF OUR PRODUCT

Visit Our Site to Purchase the Full Set of Actual PRINCE2-Foundation Exam Questions With Answers.

We Also Provide Practice Exam Software That Simulates Real Exam Environment And Has Many Self-Assessment Features. Order the PRINCE2-Foundation Product From:

<https://www.2passeasy.com/dumps/PRINCE2-Foundation/>

Money Back Guarantee

PRINCE2-Foundation Practice Exam Features:

- * PRINCE2-Foundation Questions and Answers Updated Frequently
- * PRINCE2-Foundation Practice Questions Verified by Expert Senior Certified Staff
- * PRINCE2-Foundation Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PRINCE2-Foundation Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year