



# PRINCE2-Exams

## Exam Questions PRINCE2-Foundation

PRINCE2 Foundation exam

## About ExamBible

### *Your Partner of IT Exam*

## Found in 1998

ExamBible is a company specialized on providing high quality IT exam practice study materials, especially Cisco CCNA, CCDA, CCNP, CCIE, Checkpoint CCSE, CompTIA A+, Network+ certification practice exams and so on. We guarantee that the candidates will not only pass any IT exam at the first attempt but also get profound understanding about the certificates they have got. There are so many alike companies in this industry, however, ExamBible has its unique advantages that other companies could not achieve.

## Our Advances

### \* 99.9% Uptime

All examinations will be up to date.

### \* 24/7 Quality Support

We will provide service round the clock.

### \* 100% Pass Rate

Our guarantee that you will pass the exam.

### \* Unique Gurantee

If you do not pass the exam at the first time, we will not only arrange FULL REFUND for you, but also provide you another exam of your claim, ABSOLUTELY FREE!

#### NEW QUESTION 1

- (Topic 1)

How many tasks does the product-based planning technique describe?

- A. One
- B. Two
- C. Three
- D. Four

**Answer:** D

#### NEW QUESTION 2

- (Topic 1)

Identify the missing words in the following sentence. During the Initiating a Project process the [?] before a project is authorized.

- A. minimum necessary is done to decide if a project is worthwhile
- B. aim is to establish sound foundations to achieve a successful project
- C. Project Brief is assembled and approved
- D. project approach appropriate for delivering a project is selected

**Answer:** B

#### NEW QUESTION 3

- (Topic 1)

Which is the purpose of the Change theme?

- A. Prevent change to baselined products
- B. Identify, assess and control any potential and approved changes to baselined products
- C. Establish mechanisms to monitor and compare actual achievements against those planned
- D. Assess and control uncertainty

**Answer:** B

#### NEW QUESTION 4

- (Topic 1)

Where should a Team Manager look for information on the quality required for a product?

- A. Project Initiation Documentation
- B. Product Description
- C. Team Plan
- D. Quality Management Strategy

**Answer:** B

#### NEW QUESTION 5

- (Topic 1)

Upon what environment is PRINCE2 based?

- A. Operational
- B. Configuration
- C. Programme
- D. Customer/supplier

**Answer:** D

#### NEW QUESTION 6

- (Topic 1)

Which of the following statements about lines of authority and reporting are true?

- A. Mastered
- B. Not Mastered

**Answer:** A

#### NEW QUESTION 7

- (Topic 1)

Which product identifies the management stages and timescales of a project?

- A. Project Brief
- B. Project Product Description
- C. Project Plan
- D. Initiation Stage Plan

**Answer:** C

#### NEW QUESTION 8

- (Topic 1)

Which describes risk impact?

- A. Timeframe within which the risk might occur
- B. The trigger that occurred giving rise to the risk
- C. The effect of the risk on the delivery of project objectives
- D. How likely the risk is to occur in a given project situation

**Answer:** C

#### NEW QUESTION 9

- (Topic 1)

Which is a difference between management and technical stages?

- A. Management stages require planning and technical stages do not
- B. Technical stages can overlap and management stages cannot
- C. Management stages deliver products and technical stages do not
- D. Technical stages require resources and management stages do not

**Answer:** B

#### NEW QUESTION 10

Measurable criteria that a project product should meet in order to be acceptable to key stakeholders,

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

**Answer:** D

#### NEW QUESTION 10

- (Topic 1)

Which is shown in a product breakdown structure?

- A. Management stages, major products and control points
- B. In which order the products should be created
- C. The major products that are to be developed in a plan
- D. What resources are required to develop the products

**Answer:** C

#### NEW QUESTION 12

- (Topic 1)

If an informal issue is defined as a problem or concern, where should it first be recorded?

- A. Issue Register
- B. Risk Register
- C. Daily Log
- D. Exception Report

**Answer:** C

#### NEW QUESTION 14

- (Topic 1)

Which is a benefit of using PRINCE2?

- A. Provides a defined structure of accountability, delegation, authority and communication
- B. Includes techniques for critical path analysis and earned value analysis
- C. Enables a Project Manager to be accountable for the success of a project
- D. Prevents any changes once the scope of a project has been agreed

**Answer:** A

#### NEW QUESTION 15

- (Topic 1)

In what process is the authorization to deliver the project's products given?

- A. Starting up a Project
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Directing a Project

**Answer:**

D

#### NEW QUESTION 16

- (Topic 1)

Which is an objective of the Starting up a Project process?

- A. Identify who will be responsible for creating the Project Plan
- B. Agree how the project will be monitored and controlled after initiation
- C. Authorize the Project Manager to proceed with the initiation stage
- D. Agree how issues and changes will be identified, assessed and controlled

**Answer:** A

#### NEW QUESTION 18

- (Topic 1)

When are tolerances for a Work Package agreed?

- A. When accepting a Work Package
- B. As work on each product within the Work Package begins
- C. Once all products have been developed and approved
- D. When the Stage Plan is authorized by the Project Board

**Answer:** A

#### NEW QUESTION 21

- (Topic 1)

Which describes the 'Implement' step within the recommended risk management procedure?

- A. Project Support will allocate the risk budget to fund the selected risk responses
- B. The risk owner will decide the best response to control the risk
- C. The risk owner and the risk actionee will carry out activities to control and deal with the risk
- D. The Project Manager will formulate the Risk Management Strategy

**Answer:** C

#### NEW QUESTION 23

- (Topic 1)

During the Managing a Stage Boundary process what product is updated with estimated costs and time for the stage that is about to begin?

- A. End Stage Report
- B. Team Plan
- C. Work Package
- D. Project Plan

**Answer:** D

#### NEW QUESTION 25

- (Topic 1)

How should the Team Manager report that tolerances are forecast to be exceeded?

- A. Create an Exception Report
- B. Create a Highlight Report
- C. Raise an issue
- D. Grant a concession

**Answer:** C

#### NEW QUESTION 30

- (Topic 1)

Who is the key project decision-maker in the project management team?

- A. Corporate management
- B. Executive
- C. Change Authority
- D. Project Manager

**Answer:** B

#### NEW QUESTION 34

- (Topic 1)

Which two roles are linked by the Managing Product Delivery process?

- A. Corporate or programme management and Project Board
- B. Project Board and Project Manager
- C. Project Manager and Team Manager
- D. Team Manager and external supplier

**Answer:** C

#### NEW QUESTION 37

- (Topic 1)

Which of the following is NOT a purpose of the Closing a Project process?

- A. Plan the activities required to close a project
- B. Enable a comparison of the original objectives of a project against what was actually achieved
- C. Enable premature closure if the Project Board request that a project should no longer continue
- D. Provide a fixed point at which acceptance for the project product is confirmed

**Answer:** A

#### NEW QUESTION 38

- (Topic 1)

Which is a purpose of the Plans theme?

- A. Identify, assess and control any potential changes to the baseline
- B. Establish the project's structure of accountability
- C. Assess and control uncertainty
- D. Understand whether the targets are achievable

**Answer:** D

#### NEW QUESTION 42

- (Topic 1)

Which is a purpose of a Project Brief?

- A. Capture lessons from previous projects
- B. Ensure that there is a common understanding of the starting point for the project
- C. Confirm that the Project Plan is able to deliver the Business Case
- D. Define the quality techniques and standards to be applied during the project

**Answer:** B

#### NEW QUESTION 46

- (Topic 1)

Which is a purpose of quality planning?

- A. Define the structure of the project management team
- B. Detail the acceptance criteria, in order for the Project Board to agree the level of quality expected of the project's product
- C. Document approval records for those project products that have met their quality criteria
- D. Produce the Project Plan with resource and schedule information

**Answer:** B

#### NEW QUESTION 48

- (Topic 1)

Identify the missing word in the following sentence. The purpose of the [?] theme is to identify, assess and control uncertainty.

- A. Change
- B. Plans
- C. Quality
- D. Risk

**Answer:** D

#### NEW QUESTION 49

- (Topic 1)

Which is a purpose of a Project Product Description?

- A. Form part of the Work Package for the project product
- B. Provide the initial project budget to be refined in the Business Case
- C. Document the project mandate and gain approval for the project from the Project Board
- D. Define the quality required of the project's product

**Answer:** D

#### NEW QUESTION 51

- (Topic 1)

Which characteristic distinguishes a project from regular business operations?

- A. Produces benefits
- B. Introduces business change
- C. Manages stakeholders

D. Incurs cost

**Answer:** B

#### NEW QUESTION 52

- (Topic 1)

Which statement defines a risk?

- A. A certain event occurring in the future that will have a negative impact on the project's objectives
- B. An event that has already occurred that the Project Manager must deal with immediately
- C. An uncertain event, or set of events that, should it or they occur, will have an effect on the achievement of objectives
- D. An uncertain event, or set of events that, should it or they occur, will be automatically escalated to the Project Board for a response

**Answer:** C

#### NEW QUESTION 57

- (Topic 1)

What process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- A. Directing a Project
- B. Managing a Stage Boundary
- C. Controlling a Stage
- D. Starting up a Project

**Answer:** C

#### NEW QUESTION 58

- (Topic 1)

Which is an objective of the Managing Product Delivery process?

- A. Sign-off completed Work Packages
- B. Ensure the Business Case is kept under review
- C. Report progress to the Project Board
- D. Ensure that work on products is authorized and agreed with the team

**Answer:** D

#### NEW QUESTION 59

- (Topic 1)

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

**Answer:** B

#### NEW QUESTION 64

- (Topic 1)

Which of the following statements about stakeholders are true?

- A. Mastered
- B. Not Mastered

**Answer:** A

#### NEW QUESTION 65

- (Topic 1)

Identify the missing word in the following sentence. The [?] theme defines that the Project Board is responsible for the overall direction and management of the project,

- A. Progress
- B. Plans
- C. Organization
- D. Business Case

**Answer:** C

#### NEW QUESTION 70

- (Topic 1)

Which statement describes the Implement' step within the recommended risk management procedure?

- A. Take planned action to respond to a risk
- B. Implement the responsibilities for risks defined in the Risk Management Strategy

- C. Assess the proximity of a risk
- D. Identify the level of risks that can be tolerated by the project

**Answer:** A

#### NEW QUESTION 72

- (Topic 1)

Which is a purpose of the Project Product Description?

- A. Define the key responsibilities for delivering product quality
- B. Provide information about the state of products
- C. Define the quality anticipated by the customer
- D. Provide product cost input to the Business Case

**Answer:** C

#### NEW QUESTION 76

- (Topic 1)

Which is NOT an objective of the Controlling a Stage process?

- A. Implement actions to control the impact of risks that occur during the stage
- B. Review the Business Case at regular intervals to assess the impact of changes that occur during the stage
- C. Update the Business Case with any changes agreed with the Project Board
- D. Coordinate the delivery of products as agreed in the Stage Plan

**Answer:** C

#### NEW QUESTION 77

- (Topic 1)

Where should an off-specification be recorded?

- A. Risk Register
- B. Issue Register
- C. Work Package
- D. Configuration Management Strategy

**Answer:** B

#### NEW QUESTION 80

The Closing a Project process provides a fixed point for the receipt of completed Work Packages for the work performed in the final stage.

- A. Mastered
- B. Not Mastered

**Answer:** A

#### NEW QUESTION 85

- (Topic 1)

Which of the following statements about the Project Initiation Documentation are true?

- A. Mastered
- B. Not Mastered

**Answer:** A

#### NEW QUESTION 90

- (Topic 1)

Which is a type of issue?

- A. An expected dis-benefit
- B. An off-specification
- C. A project outcome
- D. A scope tolerance

**Answer:** B

#### NEW QUESTION 94

- (Topic 1)

Which statement about the Directing a Project process is FALSE?

- A. Supports the PRINCE2 principle of manage by exception
- B. Is triggered by a request to initiate a project
- C. Covers the day-to-day activities of the Project Manager
- D. Provides a mechanism for the Project Board to assure that there is continued business justification



**Answer:** C

**NEW QUESTION 98**

- (Topic 1)

Identify the missing word in the following sentence, A project's output is produced during a project but the [?] for the project are often only realized after the project has closed.

- A. costs
- B. risks
- C. benefits
- D. issues

**Answer:** C

**NEW QUESTION 100**

- (Topic 1)

Which of the following describes a use of a Configuration Item Record?

- A. Define the identification scheme to be applied to the project
- B. Identify the techniques and procedures required within the Work Package
- C. Record the change in a product's status
- D. Record the reporting requirements for the Work Package

**Answer:** C

**NEW QUESTION 105**

- (Topic 1)

Which PRINCE2 integrated element includes the good practices which determine whether a project is genuinely being managed using PRINCE2?

- A. Principles
- B. Processes
- C. Tailoring PRINCE2 to the project environment
- D. Themes

**Answer:** A

**NEW QUESTION 107**

- (Topic 1)

Which is part of the PRINCE2 definition of a project?

- A. An undertaking that consists of at least two management stages
- B. A description of what must be delivered in order to gain acceptance
- C. The total of a plan's products
- D. A temporary organization that is created for the purpose of delivering business products

**Answer:** D

**NEW QUESTION 109**

- (Topic 1)

Why is the Initiating a Project process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required Work Packages
- D. To enable corporate or programme management to give authorization to deliver a project

**Answer:** B

**NEW QUESTION 114**

- (Topic 1)

Which is a purpose of a Project Product Description?

- A. Records the costs and timescales for delivery of the project's final product
- B. Shows the dependencies between the project's products to aid planning
- C. Provides a list of all the products to be delivered by the project
- D. Defines what the project must deliver in order to gain acceptance

**Answer:** D

**NEW QUESTION 117**

- (Topic 1)

Which theme provides the controls to escalate any forecast beyond tolerance to the next management level?

- A. Business Case
- B. Plans

- C. Progress
- D. Quality

**Answer:** C

#### NEW QUESTION 120

- (Topic 1)

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time
- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

**Answer:** B

#### NEW QUESTION 121

- (Topic 2)

Which is an objective of the Controlling a Stage process?

- A. Prepare a Stage Plan for the next stage
- B. Obtain approvals for completed products
- C. Prevent 'scope creep' by monitoring products for uncontrolled change
- D. Make arrangements to address all open issues and risks, with follow-on action recommendations

**Answer:** C

#### NEW QUESTION 122

- (Topic 2)

Which role is responsible for specifying the project benefits?

- A. Corporate or programme management
- B. Executive
- C. Senior User(s)
- D. Project Manager

**Answer:** C

#### NEW QUESTION 123

- (Topic 2)

Which is a purpose of the Risk theme?

- A. Establish a method for the implementation of continuous improvement during the project
- B. Identify, assess and control problems that have occurred
- C. Provide the Project Board with a time-driven control to capture all project risks
- D. Establish a cost-effective procedure to identify, assess and control risks

**Answer:** D

#### NEW QUESTION 126

- (Topic 2)

Which is a purpose of a Project Brief?

- A. Enable the assembly of the project mandate
- B. Describe the reporting requirements of the various layers of management involved with the project
- C. Describe how changes to products will be controlled
- D. Provide a solid basis for the initiation of the project

**Answer:** D

#### NEW QUESTION 131

- (Topic 2)

In what product should the quality criteria for a specialist product be recorded?

- A. Quality Management Strategy
- B. Quality Register
- C. Product Description
- D. Project Product Description

**Answer:** C

#### NEW QUESTION 133

- (Topic 2)

Which of the following take place before the initiation of a project?

- A. Mastered
- B. Not Mastered

**Answer:** A

#### NEW QUESTION 135

Appoint the Executive

- A. Mastered
- B. Not Mastered

**Answer:** A

#### NEW QUESTION 137

- (Topic 2)

Which is a purpose of the Managing a Stage Boundary process?

- A. Provide the Project Board with sufficient information for approving the next stage
- B. Approve the next Stage Plan
- C. Review and close any risks and issues identified during the previous stage
- D. Control the link between the ProjectManager and the Team Manager(s)

**Answer:** A

#### NEW QUESTION 139

- (Topic 2)

Which process is used by a Team Manager to coordinate work on one or more of the project's products?

- A. Initiating a Project
- B. Controlling a Stage
- C. Managing a Stage Boundary
- D. ManagingProduct Delivery

**Answer:** D

#### NEW QUESTION 140

- (Topic 2)

What should influence the Project Board's decision whether to delegate its Project Assurance responsibilities?

- A. The preference of the Project Manager
- B. Having insufficient authority to perform the role
- C. Having insufficient time to perform the role
- D. The need to involve key stakeholders on the project management team

**Answer:** C

#### NEW QUESTION 142

- (Topic 2)

Which is a type of issue?

- A. An expected dis-benefit
- B. An off-specification
- C. A project outcome
- D. A scope tolerance

**Answer:** B

#### NEW QUESTION 144

- (Topic 2)

Which characteristic of a project reflects that there are different perspectives and motivations for customers and suppliers?

- A. Change
- B. Cross-functional
- C. Unique
- D. Risk

**Answer:** B

#### NEW QUESTION 146

- (Topic 2)

What product identifies the management stages and other major control points in a project?

- A. Business Case
- B. Project Plan
- C. Work Package

D. Project Brief

**Answer:** B

**NEW QUESTION 147**

- (Topic 2)

Which theme defines the accountability for realization of the project's benefits?

- A. Plans
- B. Progress
- C. Organization
- D. Quality

**Answer:** C

**NEW QUESTION 149**

- (Topic 2)

Which is a responsibility of a Team Manager?

- A. Producing Highlight Reports for the Project Manager
- B. Reviewing the status of the stage
- C. Setting WorkPackage tolerances
- D. Ensuring delivery of products in the Managing Product Delivery process

**Answer:** D

**NEW QUESTION 153**

- (Topic 2)

Which document should record the agreed amount of risk budget for a project?

- A. Project Brief
- B. Project Plan
- C. Risk Management Strategy
- D. Risk Register

**Answer:** B

**NEW QUESTION 158**

- (Topic 2)

Which is a true statement about acceptance criteria?

- A. Acceptance criteria are used to produce the customer's quality expectations
- B. Acceptance criteria are less specific and precise than customer's quality expectations
- C. Once agreed, acceptance criteria CANNOT be changed
- D. Acceptance criteria should be agreed between the customer and the supplier

**Answer:** D

**NEW QUESTION 161**

- (Topic 2)

Which activity takes place within the Managing a Stage Boundary process?

- A. Produce Highlight Reports
- B. Take corrective action within the limits of a stage's tolerance
- C. Produce an Exception Plan
- D. Authorize a Stage Plan for the next stage

**Answer:** C

**NEW QUESTION 164**

- (Topic 2)

Which is an objective of the Directing a Project process?

- A. Review and approve a project mandate
- B. Ensure corporate or programme management has an interface to the project
- C. Define how risks, issues and changes will be managed
- D. Obtain approval for completed products

**Answer:** B

**NEW QUESTION 165**

- (Topic 2)

Identify the missing words in the following sentence.

When planning the next stage, the Project Manager needs to review and, if necessary, update the [ ? ] with regard to external resources or suppliers.

- A. Configuration Item Records
- B. Business Case
- C. Project Brief
- D. project management team and/or role descriptions

**Answer:** D

#### NEW QUESTION 168

- (Topic 2)

What product forms the contract' between the Project Board and the Project Manager?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Project Plan

**Answer:** B

#### NEW QUESTION 172

- (Topic 2)

Which is an objective of the Closing a Project process?

- A. Review and approve the plan for project closure
- B. Review the performance of the project against its baseline
- C. Perform any post-project reviews
- D. Create a Benefits Review Plan

**Answer:** B

#### NEW QUESTION 173

- (Topic 2)

Which of the following statements about quality assurance and Project Assurance is true?

- A. Project Assurance is the responsibility of the corporate organization; quality assurance is the responsibility of the Project Board
- B. Project Assurance is independent of the Project; quality assurance is only independent of the Project Manager
- C. Project Assurance may be delegated within a project; quality assurance must be undertaken by the Project Board
- D. Project Assurance ensures compliance to standards within the project environment; quality assurance ensures compliance across the organization

**Answer:** D

#### NEW QUESTION 177

- (Topic 2)

Which describes a risk event?

- A. The area of uncertainty in terms of the threat or opportunity
- B. The derivation or sources of a potential risk to the project
- C. The achievement of a milestone on the Project Plan
- D. The sequence of events and actions that will be put in place if a risk occurs

**Answer:** A

#### NEW QUESTION 182

- (Topic 2)

Where should the names of those who are to approve a product be recorded?

- A. Product Status Account
- B. Product Description
- C. Configuration Item Record
- D. Checkpoint Report

**Answer:** B

#### NEW QUESTION 187

- (Topic 2)

Which is one of the three levels of plan in PRINCE2?

- A. Benefits Review Plan
- B. Programme Plan
- C. Team Plan
- D. Project Brief

**Answer:** C

#### NEW QUESTION 188

- (Topic 2)

Which statement applies to Stage Plans?

- A. Always have the same duration as the Project Plan
- B. Are produced at the same time as the Project Initiation Documentation
- C. Assist the Project Manager in the day-to-day running and control of the project
- D. Provide a baseline against which the Project Board monitor overall progress

**Answer:** C

#### NEW QUESTION 190

- (Topic 2)

Which should be funded from a change budget?

- A. The Starting up a Project process
- B. A fallback plan
- C. An agreed change to the scope of a project
- D. A change to a plan, within allocated tolerances, due to poor estimating

**Answer:** C

#### NEW QUESTION 191

- (Topic 2)

During the Managing a Stage Boundary process, what is reviewed and updated to provide the information needed by the Project Board for assessing the continuing viability of the project?

- A. Benefits Review Plan
- B. Product Status Account
- C. Business Case
- D. Project Plan

**Answer:** C

#### NEW QUESTION 194

- (Topic 2)

Which is a purpose of the Starting up a Project process?

- A. Prevent poorly conceived projects from ever being initiated
- B. Ensure the communication requirements of all stakeholders are documented
- C. Learn lessons from this project
- D. Document how changes required by corporate or programme management will be reviewed

**Answer:** A

#### NEW QUESTION 199

- (Topic 2)

What is used to identify any organization or interested party who needs to be informed of project closure?

- A. Configuration Management Strategy
- B. Project management team structure
- C. Communication Management Strategy
- D. Project Brief

**Answer:** C

#### NEW QUESTION 200

- (Topic 2)

Which is a purpose of the Controlling a Stage process?

- A. Assign work to be done and take corrective action to ensure that the stage remains within tolerance
- B. Provide a fixed reference point at which acceptance for the project product is confirmed
- C. Enable the Project Board to be provided with sufficient information to authorize the next stage
- D. Enable the organization to understand the work that needs to be done to deliver the project's products

**Answer:** A

#### NEW QUESTION 202

- (Topic 2)

Which is a true statement about management stages and technical stages?

- A. Technical stages can overlap but management stages CANNOT
- B. Management stages are the responsibility of the Project Manager, technical stages are NOT
- C. Technical stages create products, management stages do NOT
- D. Management stages require quality control, technical stages do NOT

**Answer:** A

#### NEW QUESTION 206

- (Topic 2)

Identify the missing word(s) in the following sentence.

Following initiation, the Controlling a Stage process is used to manage and control each [ ? ] of a project.

- A. technical stage
- B. benefit
- C. management stage
- D. Team Plan

**Answer:** C

#### NEW QUESTION 208

- (Topic 2)

Which is created during the Starting up a Project process?

- A. Project mandate
- B. Project management team role descriptions
- C. Communication Management Strategy
- D. Quality Register

**Answer:** B

#### NEW QUESTION 213

- (Topic 2)

What is a purpose of a Benefits Review Plan?

- A. Provide information regarding unfinished work to the group which will support the project's products in their operational life
- B. Give a detailed analysis of only those benefits that were realized before the project closed
- C. Document the justification for undertaking the project, based on the estimated costs versus the anticipated benefits
- D. Provide details of the time and effort needed to carry out the planned benefits reviews

**Answer:** D

#### NEW QUESTION 215

- (Topic 2)

Which does a Project Manager produce to define and control the work to be done?

- A. Configuration Item Record
- B. Stage scope tolerance
- C. Team Plan
- D. Work Package

**Answer:** D

#### NEW QUESTION 220

- (Topic 2)

If Work Package tolerance is forecast to be exceeded, to whom should the Team Manager report?

- A. Corporate management
- B. Project Board
- C. Project Assurance
- D. Project Manager

**Answer:** D

#### NEW QUESTION 222

- (Topic 2)

Which role is part of the project management team?

- A. Change Authority
- B. Quality assurance
- C. Stakeholder
- D. Corporate or programme management

**Answer:** A

#### NEW QUESTION 225

- (Topic 2)

How is a Benefits Review Plan used in the Closing a Project process?

- A. Checked for inclusion of activities to confirm those benefits which cannot be measured until after project closure
- B. To capture the baseline measures against which to assess benefits
- C. To capture side-effects (beneficial or adverse) identified during post-project benefits reviews
- D. To gain approval for the post-project activities and transfer responsibility to corporate or programme management



**Answer:** A

#### NEW QUESTION 226

- (Topic 2)

Which may be funded from a risk budget?

- A. Capturing identified threats and opportunities in the Risk Register
- B. Specific management responses to a project's threats and opportunities
- C. Producing risk summaries for inclusion in Highlight Reports
- D. Any remaining open risks after the project has been closed

**Answer:** B

#### NEW QUESTION 231

- (Topic 2)

Which is NOT confirmed during the Initiating a Project process?

- A. How the management and specialist products of the project should be baselined
- B. How the method will be tailored for the size and complexity of the project
- C. Whether the expected benefits have been achieved
- D. Who will make decisions on any changes during the project

**Answer:** C

#### NEW QUESTION 236

- (Topic 2)

Identify the missing word(s) in the following sentence. During a quality review meeting [ ? ] any identified defects.

- A. a solution should be designed for
- B. an issue should be created for
- C. the agreed actions should be recorded for
- D. the chair will approve the solution to

**Answer:** C

#### NEW QUESTION 237

- (Topic 2)

Which is a PRINCE2 time-driven control?

- A. End Stage Report
- B. Project Brief
- C. Project Initiation Documentation
- D. Checkpoint Report

**Answer:** D

#### NEW QUESTION 239

- (Topic 2)

Which is NOT included in the PRINCE2 definition of a project?

- A. A project is a temporary organization
- B. A project's purpose is to deliver one or more business products
- C. A project is part of business as usual
- D. A project is based on an agreed Business Case

**Answer:** C

#### NEW QUESTION 241

- (Topic 2)

When should the Project Board refer to corporate or programme management for a decision?

- A. The stage requires resources
- B. It is forecast that project level tolerance will be exceeded
- C. The Senior Supplier or Senior User needs to be changed
- D. Any request for change needs to be approved

**Answer:** B

#### NEW QUESTION 246

- (Topic 2)

What takes place during the Closing a Project process?

- A. The post-project benefits reviews are performed
- B. Ownership of the project's products is transferred to the customer
- C. An End Stage Report is prepared for the final stage



D. The project closure notification is reviewed and approved

**Answer:** B

#### NEW QUESTION 249

- (Topic 2)

Identify the missing words in the following sentence.

The Team Manager should check the [ ? ] for any interfaces that must be maintained while developing products.

- A. Project Product Description
- B. Project Plan
- C. Checkpoint Report
- D. Work Package

**Answer:** D

#### NEW QUESTION 251

- (Topic 3)

Which is a purpose of the Quality theme?

- A. Establish how the project will ensure that all products created meet their requirements
- B. Establish quality assurance to maintain the quality management system
- C. Identify all the products of the project to ensure the scope has been adequately defined
- D. Determine the communication needs of the organization's quality assurance function

**Answer:** A

#### NEW QUESTION 252

- (Topic 3)

Which product records any project outcomes perceived as negative by stakeholders?

- A. Business Case
- B. Project Plan
- C. CommunicationManagement Strategy
- D. Project Product Description

**Answer:** A

#### NEW QUESTION 253

- (Topic 3)

Which is NOT a true statement about the Managing a Stage Boundary process?

- A. It providesufficient information for the Project Board to review the success of the current stage
- B. It is used to create an Exception Plan if requested by the Project Board
- C. It provides a fixed point at which acceptance of the project product is confirmed
- D. It is executed at, or close to, the end of each management stage, except the final one

**Answer:** C

#### NEW QUESTION 255

- (Topic 3)

Which role is part of the Project Board?

- A. Corporate or programme management
- B. Risk owner
- C. Project Manager
- D. Senior Supplier

**Answer:** D

#### NEW QUESTION 256

Used to provide a foundation for the Initiating a Project process

- A. Mastered
- B. Not Mastered

**Answer:** A

#### NEW QUESTION 260

Used by the Project Board to make an assessment of a project's progress

- A. Mastered
- B. Not Mastered

**Answer:** A

**NEW QUESTION 265**

Used as the basis of the Project Initiation Documentation

- A. 1, 2, 3
- B. 1, 2, 4
- C. 1, 3, 4
- D. 2, 3, 4

**Answer:** B

**NEW QUESTION 267**

Risk assessment

- A. Mastered
- B. Not Mastered

**Answer:** A

**NEW QUESTION 268**

- (Topic 3)

Which project management team member represents the interest of those who will operate the project's products to realize the benefits after the project is complete?

- A. Executive
- B. Senior User
- C. Senior Supplier
- D. Project Manager

**Answer:** B

**NEW QUESTION 271**

- (Topic 3)

Which is a purpose of an Issue Report?

- A. Provide the status of all issues in a Work Package
- B. Document an issue that needs to be handled formally
- C. Provide the status of all the issues in a stage
- D. Notify the Project Manager of all new issues in a Work Package

**Answer:** B

**NEW QUESTION 275**

- (Topic 3)

What do customer's quality expectations identify?

- A. Standards that must be used in order to meet the level of quality needed
- B. Skills required to develop the project product
- C. Measurable definitions of the attributes required for a set of products to be acceptable to the customer
- D. Reviewer names for each product

**Answer:** A

**NEW QUESTION 277**

- (Topic 3)

Identify the missing words in the following sentence.

At the end of a stage, the [ ? ] should be used to check whether there is a requirement to send copies of the End Stage Report to external interested parties.

- A. Stage Plan
- B. Communication Management Strategy
- C. Follow-on action recommendations
- D. Quality Management Strategy

**Answer:** B

**NEW QUESTION 280**

- (Topic 3)

In which product would you find a product's quality tolerance defined?

- A. Product Description
- B. Quality Management Strategy
- C. Quality Register
- D. Configuration Item Record

**Answer:** A

#### NEW QUESTION 285

- (Topic 3)

Which product is used by the Project Manager to authorize work?

- A. Team Plan
- B. Stage Plan
- C. Work Package
- D. Product Description

**Answer:** C

#### NEW QUESTION 288

- (Topic 3)

Identify the missing words in the following sentence.

The [ ? ] should include representation to satisfy the interests of the three primary categories of stakeholders affected by a PRINCE2 project.

- A. Corporate or programme management
- B. Project Board
- C. Team Managers
- D. Project Support

**Answer:** B

#### NEW QUESTION 290

- (Topic 3)

What is described as an organization's unique attitude towards risk taking?

- A. Risk appetite
- B. Risk management
- C. Risk evaluation
- D. Risk tolerance

**Answer:** A

#### NEW QUESTION 294

- (Topic 3)

Why would the Project Manager escalate an issue to the Project Board?

- A. The Project Board is responsible for determining the priority of all issues
- B. Direction is required on the best response for preventing the issue from occurring
- C. The issue is forecast to cause a deviation beyond stage tolerance and advice is required
- D. Escalating issues is a means of providing the Project Board with a regular update on their status

**Answer:** C

#### NEW QUESTION 297

- (Topic 3)

Which of the following describes a use of a Configuration Item Record?

- A. To record how changes to a product will be controlled
- B. To provide information on the approval procedure for the Work Package
- C. To record the history of a product
- D. To pass responsibility for the delivery of a product to a Team Manager

**Answer:** C

#### NEW QUESTION 298

- (Topic 3)

Which is performed as part of the recommended risk management procedure?

- A. Allocation of a budget to investigate issues facing the project
- B. Review of risk management practices to ensure that they are performed effectively
- C. Sending of information about risks to the project to project stakeholders
- D. Resolution of conflicts between the project and the programme board

**Answer:** C

#### NEW QUESTION 303

- (Topic 3)

What product records any time tolerances agreed between the Project Manager and Team Manager?

- A. Product Description
- B. Work Package
- C. Project Initiation Documentation
- D. Stage Plan

**Answer:**

B

#### NEW QUESTION 306

- (Topic 3)

What theme defines and implements the means by which the project will verify that products meet business requirements?

- A. Business Case
- B. Change
- C. Progress
- D. Quality

**Answer:** D

#### NEW QUESTION 308

- (Topic 4)

Which statement about the Directing a Project process is true?

- A. Provides a mechanism for the Project Board to assure that there is continued business justification
- B. Covers the day-to-day activities of the Project Manager
- C. Ensures there are regular progress meetings
- D. Begins on completion of the Initiating a Project process

**Answer:** A

#### NEW QUESTION 313

- (Topic 4)

Which process ensures that key roles and responsibilities are allocated before a decision is made to initiate a project?

- A. Managing Product Delivery
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Starting up a Project

**Answer:** D

#### NEW QUESTION 316

- (Topic 4)

Identify the missing words in the following sentence. A risk budget is a sum of money included in the [ ? ] and set aside to fund specific management responses to a project's threats and opportunities

- A. change budget
- B. project budget
- C. project's cost tolerance
- D. project's risk tolerance

**Answer:** B

#### NEW QUESTION 320

- (Topic 4)

Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?

- A. Only corporate or programme management
- B. Only the Project Board
- C. Only the Project Manager
- D. All levels of management

**Answer:** D

#### NEW QUESTION 324

- (Topic 4)

Which should be provided by corporate or programme management before the Starting up a Project process commences?

- A. A Project Brief
- B. Sufficient information to identify the prospective Executive
- C. The Project Initiation Documentation
- D. Authority to initiate a project

**Answer:** B

#### NEW QUESTION 327

- (Topic 4)

Which is a typical core activity within configuration management?

- A. Quality assurance
- B. Risk management
- C. Verification and audit

D. Progress reporting

**Answer:** C

**NEW QUESTION 331**

- (Topic 4)

Which of the following statements about customer's quality expectations and acceptance criteria are true?

- A. Mastered
- B. Not Mastered

**Answer:** A

**NEW QUESTION 332**

Customer's quality expectations form a specific and precise list of measurable criteria that a project product should meet in order to be acceptable to key stakeholders.

- A. Mastered
- B. Not Mastered

**Answer:** A

**NEW QUESTION 333**

Acceptance criteria are often expressed in broad terms as a means to gain common understanding of general quality requirements.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

**Answer:** D

**NEW QUESTION 337**

- (Topic 4)

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Project Support
- D. Administrator

**Answer:** D

**NEW QUESTION 342**

- (Topic 4)

Which is a purpose of the Starting up a Project process?

- A. Provide information so a decision can be made as to whether a project is viable and worthwhile to initiate
- B. Define the means of communication between the project and corporate or programme management
- C. Define the project controls
- D. Record any identified risks in the Risk Register

**Answer:** A

**NEW QUESTION 343**

- (Topic 4)

Which role is responsible for creating Checkpoint Reports?

- A. Senior Supplier
- B. Team Manager
- C. Change Authority
- D. Project Support

**Answer:** B

**NEW QUESTION 345**

- (Topic 4)

Which is an objective of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Provide management control and direction
- C. Control the day-to-day running of the project
- D. Provide accurate progress information to the Project Manager

**Answer:** B

#### NEW QUESTION 346

- (Topic 4)

Which of the following can be done to control the size of the Project Board on a project that involves multiple users and suppliers?

- A. Create a separate Project Board to manage the supplier elements of the project
- B. Create multiple smaller Project Boards during the process of Starting up a Project, one for each of the project's stages.
- C. Create user and supplier groups
- D. Appoint corporate quality assurance to perform the Project Assurance role for all members of the Project Board

**Answer: C**

#### NEW QUESTION 349

- (Topic 4)

Which is NOT considered when defining risk tolerance?

- A. A Project Board's attitude towards risk taking
- B. The allocated risk budget
- C. An organization's risk appetite
- D. The amount of risk a Project Board considers acceptable

**Answer: B**

#### NEW QUESTION 351

- (Topic 4)

Identify the missing word(s) in the following sentence. The Quality theme provides a set of rules and procedures which ensure that the [ ? ] created meet(s) the needs of the business.

- A. controls
- B. products
- C. project management team
- D. stages

**Answer: B**

#### NEW QUESTION 353

- (Topic 4)

Which is assumed to be a customer's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Ensure the technical integrity of a project
- D. Develop a project's products

**Answer: A**

#### NEW QUESTION 358

- (Topic 4)

What is an off-specification?

- A. A new requirement
- B. A quality tolerance
- C. A type of issue
- D. A major risk

**Answer: C**

#### NEW QUESTION 361

- (Topic 4)

Whose approval is needed to replace a Stage Plan with an Exception Plan?

- A. Corporate or programme management
- B. Project Board
- C. Project Manager
- D. Team Manager

**Answer: B**

#### NEW QUESTION 363

- (Topic 4)

Which process covers the work done by external suppliers who may NOT be using PRINCE2?

- A. Closing a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

**Answer:** C

**NEW QUESTION 364**

- (Topic 4)

Identify the missing word in the following sentence. A member of the Project Board is responsible for [ ? ] assurance.

- A. quality
- B. supplier
- C. risk
- D. product

**Answer:** B

**NEW QUESTION 368**

- (Topic 4)

Which is a purpose of the Risk Register?

- A. Describe the risk management techniques and standards to be applied to the project
- B. Act as a central record of information relating to the identified risks for the project
- C. Act as a repository for informal issues
- D. List the responsibilities for achieving an effective risk management procedure

**Answer:** B

**NEW QUESTION 372**

.....

## Relate Links

**100% Pass Your PRINCE2-Foundation Exam with Exambible Prep Materials**

<https://www.exambible.com/PRINCE2-Foundation-exam/>

## Contact us

We are proud of our high-quality customer service, which serves you around the clock 24/7.

Viste - <https://www.exambible.com/>