

# PRINCE2-Exams

## Exam Questions PRINCE2-Foundation

PRINCE2 Foundation exam



#### NEW QUESTION 1

- (Exam Topic 1)

Who should act as the communication channel between a project and corporate or programme management?

- A. Project Board
- B. Project Assurance
- C. Project Manager
- D. Project Support

**Answer:** A

#### NEW QUESTION 2

- (Exam Topic 1)

In which product does a Project Manager define the time and cost tolerances for the work to be done by a Team Manager?

- A. Product Description
- B. Team Plan
- C. Work Package
- D. Stage Plan

**Answer:** C

#### NEW QUESTION 3

- (Exam Topic 1)

Which is NOT included in the PRINCE2 definition of a project?

- A. A project is a temporary organization
- B. A project's purpose is to deliver one or more business products
- C. A project is part of 'business as usual'
- D. A project is based on an agreed Business Case

**Answer:** C

#### NEW QUESTION 4

- (Exam Topic 1)

Which of the following can be done to control the size of the Project Board on a project that involves multiple users and suppliers?

- A. Create a separate Project Board to manage the supplier elements of the project
- B. Create multiple smaller Project Boards during the process of Starting up a Project, one for each of the project's stages.
- C. Create user and supplier groups
- D. Appoint corporate quality assurance to perform the Project Assurance role for all members of the Project Board

**Answer:** C

#### NEW QUESTION 5

- (Exam Topic 1)

Which is a typical core activity within configuration management?

- A. Quality assurance
- B. Risk management
- C. Verification and audit
- D. Progress reporting

**Answer:** C

#### NEW QUESTION 6

- (Exam Topic 1)

Which is a type of issue?

- A. A lesson
- B. A request for change
- C. An Exception Report
- D. A risk with an estimated high impact

**Answer:** B

#### NEW QUESTION 7

- (Exam Topic 1)

Which is a typical core activity within configuration management?

- A. Issue management
- B. Quality inspection
- C. Identification
- D. Preparation

**Answer:** C

**NEW QUESTION 8**

- (Exam Topic 1)

What is the collective name for individuals or groups who may be affected by a project?

- A. Customers
- B. Project Support
- C. Stakeholders
- D. Team members

**Answer:** C

**NEW QUESTION 9**

- (Exam Topic 1)

Which is a purpose of the Initiating a Project process?

- A. Decide if it is worthwhile to initiate a project
- B. Decide on the project approach
- C. Establish solid foundations for a project
- D. Identify the number of Work Packages required

**Answer:** C

**NEW QUESTION 10**

- (Exam Topic 1)

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time
- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

**Answer:** B

**NEW QUESTION 10**

- (Exam Topic 1)

Why is the Initiating a Project process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required Work Packages
- D. To enable corporate or programme management to give authorization to deliver a project

**Answer:** B

**NEW QUESTION 11**

- (Exam Topic 1)

Which is assumed to be a customer's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Ensure the technical integrity of a project
- D. Develop a project's products

**Answer:** A

**NEW QUESTION 14**

- (Exam Topic 1)

Which plan provides the Business Case with costs during the Initiating a Project process?

- A. Initiation Stage Plan
- B. Project Plan
- C. Stage Plan
- D. Team Plan

**Answer:** B

**NEW QUESTION 15**

- (Exam Topic 1)

Which product documents the information needed to demonstrate continued business justification?

- A. Business Case
- B. Communication Management Strategy
- C. Project Product Description

D. Quality Management Strategy

**Answer:** A

**NEW QUESTION 20**

- (Exam Topic 2)

Which product defines how the project board should approve the management products produced during the 'initiating a project' process?

- A. Communication management approach
- B. Quality management approach
- C. Project plan
- D. Initiation stage plan

**Answer:** C

**NEW QUESTION 24**

- (Exam Topic 2)

Which is a key decision made during the 'directing a project' process?

- A. Select and appoint the project executive
- B. Approve the project manager role description
- C. Confirm that the benefits management approach addresses all expected benefits
- D. Approve the proposed project mandate

**Answer:** B

**Explanation:**

Reference

<https://www.greycampus.com/opencampus/prince-2-practitioner/purpose-of-directing-a-project-process-in-princ>

**NEW QUESTION 26**

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To create the plan to deliver the project product
- B. To select and appoint the project manager
- C. To design the project management team roles
- D. To give authority to deliver the project product

**Answer:** B

**NEW QUESTION 29**

- (Exam Topic 2)

Which is a responsibility of a risk owner?

- A. Identify risks to the project that might occur in their department
- B. Own and authorize the use of the risk budget to fund risk responses
- C. Manage, monitor and control all aspects of an assigned risk
- D. Determine project risk appetite

**Answer:** C

**NEW QUESTION 31**

- (Exam Topic 2)

Which principle helps to ensure that all changes to the outputs are agreed?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Learn from experience
- D. Manage by exception

**Answer:** A

**NEW QUESTION 33**

- (Exam Topic 2)

Which is a minimum requirement for applying the change theme?

- A. To establish a change budget to fund changes in scope
- B. To appoint the project manager as part of the change authority
- C. To define the project's approach to baselining products
- D. To record every issue that is raised in the issue register

**Answer:** D

**Explanation:**

Reference  
[http://prince2.wiki/Themes#Change\\_Theme](http://prince2.wiki/Themes#Change_Theme)

#### NEW QUESTION 36

- (Exam Topic 2)

Which PRINCE2 principle ensures that members of the project management team know what they are expected to contribute?

- A. Manage by exception
- B. Learn from experience
- C. Tailor to suit the project environment
- D. Defined roles and responsibilities

**Answer:** D

#### Explanation:

Reference <https://www.wrike.com/blog/project-management-basics-prince2-explained/>

#### NEW QUESTION 38

- (Exam Topic 2)

Which should be provided by corporate or programme management before the Starting up a Project process commences?

- A. A Project Brief
- B. Sufficient information to identify the prospective Executive
- C. The Project Initiation Documentation
- D. Authority to initiate a project

**Answer:** B

#### NEW QUESTION 42

- (Exam Topic 2)

Which is a minimum requirement for applying the plans theme?

- A. The project must have at least two management stages
- B. The team managers in the project must prepare team plans
- C. Scope tolerance must be prioritized using MoSCoW
- D. The project plan must be presented as a Gantt chart

**Answer:** B

#### Explanation:

Reference  
[http://prince2.wiki/Themes#Plans\\_Theme](http://prince2.wiki/Themes#Plans_Theme)

#### NEW QUESTION 47

- (Exam Topic 2)

Why is it necessary to apply the 'defined roles and responsibilities' principle?

- A. Because the people involved in a project should know what is expected of them
- B. Because the project management team should be cross-functional
- C. Because the user and supplier interests should be involved on a need-to-know basis
- D. Because the project manager should represent all the stakeholders of the project

**Answer:** A

#### NEW QUESTION 52

- (Exam Topic 2)

Which statements about quality assurance and project assurance are CORRECT?

- \* 1. They are both independent of the project manager
- \* 2. They are both the responsibility of the project board
- \* 3. They are both independent from the project management team
- \* 4. They both assure that applicable standards are being used

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

**Answer:** C

#### NEW QUESTION 57

- (Exam Topic 2)

Which is a purpose of the 'controlling a stage' process?

- A. To produce a team plan for the work to be assigned to a team manager
- B. To select and implement actions that will resolve deviations from a plan within tolerance
- C. To obtain approvals for products delivered in a work package

D. To update a project plan to incorporate the actuals from a stage plan

**Answer:** B

**Explanation:**

Reference

[http://prince2.wiki/Controlling\\_a\\_Stage#Purpose](http://prince2.wiki/Controlling_a_Stage#Purpose)

#### NEW QUESTION 62

- (Exam Topic 2)

Which is a purpose of a Project Brief?

- A. Enable the assembly of the project mandate
- B. Describe the reporting requirements of the various layers of management involved with the project
- C. Describe how changes to products will be controlled
- D. Provide a solid basis for the initiation of the project

**Answer:** D

#### NEW QUESTION 65

- (Exam Topic 2)

Identify the missing words in the following sentence.

The role of [ ? ] is assigned to the project manager if it is not allocated to another person.

- A. change authority
- B. project assurance
- C. project support
- D. senior user

**Answer:** C

**Explanation:**

Reference

[http://prince2.wiki/Roles\\_and\\_responsibilities](http://prince2.wiki/Roles_and_responsibilities)

#### NEW QUESTION 66

- (Exam Topic 2)

What should be considered when defining the number of management stages in a project?

- A. When the team managers are available
- B. When key decisions need to be made
- C. When highlight reports will be submitted
- D. When project support will be available

**Answer:** B

**Explanation:**

Reference <https://www.prince2primer.com/prince2-management-and-technical-stages/>

#### NEW QUESTION 69

- (Exam Topic 2)

Identify the missing words in the following sentence. The role of [ ? ] is responsible for carrying out a risk response action to respond to a particular risk.

- A. Project Assurance
- B. Project Support
- C. the risk actionee
- D. the risk owner

**Answer:** C

#### NEW QUESTION 74

- (Exam Topic 2)

Which is a task of product-based planning?

- A. Identify activities and dependencies
- B. Write the Project Product Description
- C. Prepare the Work Packages
- D. Produce Product Status Accounts

**Answer:** B

#### NEW QUESTION 75

- (Exam Topic 2)

Which is a difference between management and technical stages?

- A. Management stages require planning and technical stages do not
- B. Technical stages can overlap and management stages cannot
- C. Management stages deliver products and technical stages do not
- D. Technical stages require resources and management stages do not

**Answer:** B

**NEW QUESTION 79**

- (Exam Topic 2)

Where should decisions regarding the tailoring of the project be recorded?

- A. Project brief
- B. Project initiation documentation
- C. Project mandate
- D. Stage plan

**Answer:** D

**NEW QUESTION 84**

- (Exam Topic 2)

Which is a minimum requirement for applying the change theme?

- A. To identify whether an issue affects the continuation of the project
- B. To ensure each change is managed as an exception
- C. To produce a breakdown of the products to be produced
- D. To tailor all changes to improve the quality of the project

**Answer:** B

**NEW QUESTION 86**

- (Exam Topic 2)

Where should a team manager look for information about the quality required for a product?

- A. Project initiation documentation
- B. Product description
- C. Team plan
- D. Quality management approach

**Answer:** B

**Explanation:**

Reference

[http://prince2.wiki/Quality#The\\_Quality\\_Knowledge\\_provided\\_by\\_PRINCE2](http://prince2.wiki/Quality#The_Quality_Knowledge_provided_by_PRINCE2)

**NEW QUESTION 91**

- (Exam Topic 2)

Which document should record the agreed amount of risk budget for a project?

- A. Project Brief
- B. Project Plan
- C. Risk Management Strategy
- D. Risk Register

**Answer:** B

**NEW QUESTION 93**

- (Exam Topic 2)

Which is a minimum requirement for applying the quality theme?

- A. Appraisal methods of quality control must be carried out on products
- B. A record must be kept of all the quality management activities that are planned
- C. The quality review technique must be used when reviewing products
- D. The quality management approach must align with corporate standards

**Answer:** B

**NEW QUESTION 94**

- (Exam Topic 2)

According to the 'continued business justification' principle, when is a justifiable reason for a project FIRST needed?

- A. After the executive has been appointed
- B. When authorized by the corporate, programme management or the customer
- C. Before work to start the project commences
- D. When an organization produces its business plans

**Answer:**



C

**Explanation:**

Reference:

[http://prince2.wiki/Continued\\_business\\_justification](http://prince2.wiki/Continued_business_justification)

**NEW QUESTION 98**

- (Exam Topic 2)

Why is a project brief produced?

- A. To act as a trigger for the 'starting up a project' process
- B. To record the how the project will communicate with its stakeholders
- C. To provide a full and firm foundation for the initiation of a project
- D. To be used by the project board as a basis for reviewing the progress of a project

**Answer:** C

**NEW QUESTION 99**

- (Exam Topic 2)

Identify the missing words in the following sentence. A Project Manager agrees the [ ? ] with a Team Manager.

- A. project cost tolerance
- B. stage cost tolerance
- C. Work Package cost tolerance
- D. product cost tolerance

**Answer:** C

**NEW QUESTION 103**

- (Exam Topic 2)

Identify the missing word in the following sentence relating to one of the principles: A PRINCE2 project should have [?] defined for each project objective.

- A. themes
- B. principles
- C. processes
- D. tolerances

**Answer:** D

**NEW QUESTION 105**

- (Exam Topic 2)

Which is a benefit of applying the 'tailor to suit the project' principle?

- A. Project management becomes less bureaucratic
- B. The capability of leadership is strengthened
- C. The project environment complexity is reduced
- D. The number of outputs is reduced

**Answer:** C

**NEW QUESTION 107**

- (Exam Topic 2)

Who are considered as the stakeholders in a project?

- A. Only those benefitting the project
- B. Everyone in the corporate organization
- C. Everyone involved in or affected by the project
- D. Only those who are users of the products

**Answer:** C

**NEW QUESTION 109**

- (Exam Topic 2)

Which product identifies how often stakeholders require information?

- A. Communication management approach
- B. Quality management approach
- C. Change control approach
- D. Risk management approach

**Answer:** A

**Explanation:**

Reference



[http://prince2.wiki/Communication\\_Management\\_Strategy\\_Template#Content\\_of\\_the\\_Communication\\_Manag](http://prince2.wiki/Communication_Management_Strategy_Template#Content_of_the_Communication_Manag)

#### NEW QUESTION 113

- (Exam Topic 2)

If a project is part of a programme, which 'starting up a project' process activities are MOST likely to be reduced or eliminated?

- A. Appointing the project board and producing the project brief
- B. Planning the initiation stage and appointing the project manager
- C. Producing the additional role descriptions and validating the project product description
- D. Verifying the project approach and capturing previous lessons

**Answer:** A

#### Explanation:

Reference

[http://prince2.wiki/Starting\\_Up\\_a\\_Project#Activities](http://prince2.wiki/Starting_Up_a_Project#Activities)

#### NEW QUESTION 117

- (Exam Topic 2)

What problem may occur if projects are not aligned with corporate business strategy?

- A. The control of projects may be poor
- B. The outputs may be of poor quality
- C. The objectives of different projects may overlap
- D. The project management approaches used may differ

**Answer:** D

#### NEW QUESTION 118

- (Exam Topic 2)

According to the 'defined roles and responsibilities' principle, how many categories of stakeholder interest need to be represented in the project management team?

- A. One
- B. Two
- C. Three
- D. Six

**Answer:** C

#### Explanation:

Reference: <https://p2.tech-academy.co.uk/organisation/>

#### NEW QUESTION 119

- (Exam Topic 2)

Identify the missing words in the following sentence. A purpose of the Plans theme is to [ ? ] the project's plans.

- A. define a coding system to provide a unique identifier for the products within
- B. summarize the results of the quality activities performed on
- C. provide a framework to design, develop and maintain
- D. define the project benefits to be achieved by each of

**Answer:** C

#### NEW QUESTION 124

- (Exam Topic 2)

What information should be recorded in the quality register?

- A. Planned activities to determine whether the products are fit for purpose
- B. Potential threats to the project's objectives and how they will be managed
- C. Lessons that the project will capture and use during the project
- D. Off-specifications that will occur during the project

**Answer:** C

#### Explanation:

Reference <https://mplaza.pm/prince2-quality-register-template/>

#### NEW QUESTION 125

- (Exam Topic 2)

What information about benefits management must be documented to meet the minimum requirements for applying the business case theme?

- A. The senior user's responsibilities for realizing benefits

- B. Statements of actual versus forecast benefits at reviews
- C. The management actions needed to ensure benefits are realized
- D. No specific documents related to benefits are necessary

**Answer:** A

**NEW QUESTION 129**

- (Exam Topic 2)

What may be funded from a risk budget?

- A. Corrections required due to off-specifications
- B. Impact analysis of requests for change
- C. Implementation of a fallback plan
- D. Preparation of the risk management approach

**Answer:** C

**Explanation:**

Reference

[http://prince2.wiki/Risk#Risk\\_Budget](http://prince2.wiki/Risk#Risk_Budget)

**NEW QUESTION 131**

- (Exam Topic 2)

How are team managers involved in tailoring PRINCE2 suit the project?

- A. Team managers are accountable for the tailoring of the work packages
- B. Team managers may advice on tailoring to improve the management of work packages
- C. Team managers should not be involved in tailoring PRINCE2
- D. Team managers should document the tailoring of the work packages

**Answer:** B

**NEW QUESTION 136**

- (Exam Topic 2)

Which is a minimum requirement for applying the quality theme?

- A. To define the project's approach to quality control
- B. To undertake independent audits of the project throughout the project
- C. To apply the recommended quality review technique
- D. To define the project's approach to quality assurance

**Answer:** A

**NEW QUESTION 137**

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'managing product delivery' process provides a controlled link between [ ? ] and a project manager.

- A. project assurance
- B. the project board
- C. the corporate, programme management or the customer
- D. a team manager

**Answer:** D

**NEW QUESTION 139**

- (Exam Topic 2)

Which describes a characteristic of a project?

- A. It maintains business as usual profitability
- B. It provides a quality service to customers
- C. It involves a team with different skills
- D. It enables established and proven best practices

**Answer:** D

**Explanation:**

Reference <https://www.projectsmart.co.uk/what-is-prince2.php>

**NEW QUESTION 141**

- (Exam Topic 2)

When is the 'managing a stage boundary' process used?

- A. Immediately alter the project board has authorized the previous stage
- B. Immediately after the project board has authorized the next stage

- C. Near the end of each stage
- D. Near the end of delivery stages

**Answer:** D

#### NEW QUESTION 144

- (Exam Topic 2)

Which is an objective of the 'managing a product delivery' process?

- A. To ensure the business case is regularly reviewed
- B. To assess whether the stage products have been approved
- C. To deliver the planned specialist products within tolerance
- D. To request authorization to start the next stage

**Answer:** C

#### Explanation:

Reference

[http://prince2.wiki/Managing\\_Product\\_Delivery#Objective](http://prince2.wiki/Managing_Product_Delivery#Objective)

#### NEW QUESTION 149

- (Exam Topic 2)

Why is the 'learn from experience' principle applied to a project?

- A. To enable the project team to repeat successes from previous projects
- B. To enable the project team to develop a business case for the project
- C. To allow the project to be divided into management stages
- D. To enable the project team to use tolerances to delegate authority

**Answer:** A

#### Explanation:

Reference [https://link.springer.com/chapter/10.1007/978-3-319-23000-9\\_4](https://link.springer.com/chapter/10.1007/978-3-319-23000-9_4)

#### NEW QUESTION 150

- (Exam Topic 2)

Identify the missing word in the following sentence.

The PRINCE2 method addresses project management with four integrated elements: principles, themes, [ ? ] and tailoring PRINCE2 to the project environment.

- A. activities
- B. processes
- C. products
- D. quality

**Answer:** B

#### Explanation:

Reference

<http://www.innolead.co.bw/index.php/inno-content/cid/27/prince2/>

#### NEW QUESTION 154

- (Exam Topic 2)

Which risk response is applied on a pain/gain basis?

- A. Share
- B. Accept
- C. Exploit
- D. Enhance

**Answer:** A

#### Explanation:

Reference <https://www.prince2primer.com/prince2-2017-risk-responses-and-planning/>

#### NEW QUESTION 156

- (Exam Topic 2)

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

**Answer:** B

#### NEW QUESTION 158

- (Exam Topic 2)

Identify the missing words in the following sentence. Project assurance personnel [ ? ] the project manager.

- A. are able to overturn the decisions of
- B. must be accountable to
- C. should support
- D. report to the project board and

**Answer:** C

#### NEW QUESTION 160

- (Exam Topic 2)

How often should the 'controlling a stage' process be used during a project?

- A. Once, for the whole project
- B. For each delivery stage in the project
- C. Whenever the project board meets
- D. Twice, for initiation and for the rest of the project

**Answer:** B

#### NEW QUESTION 163

- (Exam Topic 2)

Which is a benefit of using PRINCE2?

- A. It promotes consistency of project work and the ability to reuse project assets.
- B. It includes techniques for critical path analysis and earned value analysis
- C. It enables a project manager to be accountable for the success of a project
- D. It prevents any changes once the scope of a project has been agreed

**Answer:** A

#### NEW QUESTION 168

- (Exam Topic 2)

Which product identifies the management stages and timescales of a project?

- A. Project Brief
- B. Project Product Description
- C. Project Plan
- D. Initiation Stage Plan

**Answer:** C

#### NEW QUESTION 171

- (Exam Topic 2)

Which role is responsible for the quality of the specialist products delivered in the project?

- A. Executive
- B. Senior user
- C. Senior supplier
- D. Project assurance

**Answer:** C

#### Explanation:

Reference

[http://www.fmdconsultants.co.uk/p2\\_roles\\_and\\_responsibilities\\_v01.docx](http://www.fmdconsultants.co.uk/p2_roles_and_responsibilities_v01.docx)

#### NEW QUESTION 173

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'managing a stage boundary' process should be executed [ ? ] a management stage.

- A. when a stage plan has been prepared for
- B. at the beginning of
- C. when all the delivery steps have been completed within
- D. at, or close to the end of,

**Answer:** D

#### Explanation:

Reference [https://publications.axelos.com/Prince2Agile2015/content.aspx?showNav=true&expandNav=true&page=cros\\_1](https://publications.axelos.com/Prince2Agile2015/content.aspx?showNav=true&expandNav=true&page=cros_1)

#### NEW QUESTION 175

- (Exam Topic 2)

Which is an objective of the 'starting up a project' process?

- A. To approve the initiation stage
- B. To select the project mandate
- C. To define the project quality management approach
- D. To appoint the project management team

**Answer:** A

**Explanation:**

Reference  
[http://prince2.wiki/Starting\\_Up\\_a\\_Project#Purpose](http://prince2.wiki/Starting_Up_a_Project#Purpose)

#### NEW QUESTION 176

- (Exam Topic 2)

Which statement defines a risk?

- A. A certain event occurring in the future that will have a negative impact on the project's objectives
- B. An event that has already occurred that the Project Manager must deal with immediately
- C. An uncertain event, or set of events that, should it or they occur, will have an effect on the achievement of objectives
- D. An uncertain event, or set of events that, should it or they occur, will be automatically escalated to the Project Board for a response

**Answer:** C

#### NEW QUESTION 181

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'directing a project' process starts when [ ? ] and is triggered by the request to initiate a project.

- A. the 'starting up a project' process is completed
- B. the project mandate has been approved by the project board
- C. the project board has agreed the project strategies
- D. corporate, programme management or the customer have authorized a project

**Answer:** A

**Explanation:**

Reference <https://www.siliconbeachtraining.co.uk/blog/prince2-directing-project-process-dp>

#### NEW QUESTION 185

- (Exam Topic 2)

To meet the minimum requirements for applying the progress theme, what must be considered?

- A. How lessons will be learned
- B. How time-driven reports will be produced
- C. Which management products will be baselined
- D. Who is responsible for reporting on progress

**Answer:** B

**Explanation:**

Reference  
<http://prince2.wiki/Themes>

#### NEW QUESTION 186

- (Exam Topic 2)

Which are reasons for a benefits management approach?

- \* 1. To state how improvements will be measured
- \* 2. To confirm that the benefits are realized
- \* 3. To estimate the costs of improvement
- \* 4. To define the reason for delivering the improvement

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

**Answer:** AB

#### NEW QUESTION 188

- (Exam Topic 2)

Identify the missing words in the following sentence.

The six aspects of project performance to be managed are [ ? ] costs, timescales and scope.

- A. benefits, change, risk,
- B. benefits, quality, risk,
- C. change, quality, risk,
- D. benefits, change, quality,

**Answer:** B

**Explanation:**

Reference:

[http://prince2.wiki/Introduction:\\_The\\_PRINCE2\\_Foundation\\_Training\\_Manual](http://prince2.wiki/Introduction:_The_PRINCE2_Foundation_Training_Manual)

**NEW QUESTION 192**

- (Exam Topic 2)

Which is a purpose of an End Project Report?

- A. Identify individuals or groups that need to be told that the project is coming to an end
- B. Review how well the project performed against the Project Initiation Documentation used to authorize it
- C. Identify individuals or groups that are responsible for measuring the expected benefits after the project has closed
- D. Ensure that key project information is archived and made secure

**Answer:** B

**NEW QUESTION 193**

- (Exam Topic 2)

As a minimum requirement for applying the risk theme, what must specifically be assessed?

- A. Whether a risk may cause the project to exceed its cost tolerance
- B. Whether a risk may affect the project-level quality tolerances
- C. Whether a risk may impact the underlying technical assumptions
- D. Whether a risk may alter the project's business justification

**Answer:** D

**NEW QUESTION 196**

- (Exam Topic 2)

What is an advantage of dividing the project into stages?

- A. Detailed plans can be prepared closer to the time events will take place
- B. the project board can delegate management of the project to team managers
- C. The project can be authorized by the project manager on a stage by stage basis
- D. The project brief can be updated towards the end of each stage

**Answer:** A

**NEW QUESTION 200**

- (Exam Topic 2)

Identify the missing word in the following sentence.

A project's [ ? ] are the measurable improvements resulting from the outcomes achieved through the use of the project's outputs.

- A. benefits
- B. dis-benefits
- C. issues
- D. risks

**Answer:** A

**Explanation:**

A Benefit is the measurable improvement resulting from an outcome that is perceived as an advantage by one or more stakeholders.

Reference

<http://p2.tech-academy.co.uk>

**NEW QUESTION 205**

- (Exam Topic 2)

Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?

- A. Only corporate or programme management
- B. Only the Project Board
- C. Only the Project Manager
- D. All levels of management

**Answer:** D

**NEW QUESTION 206**

- (Exam Topic 2)

What must be included in the risk management approach, as a minimum requirement for applying the risk theme?

- A. A description of the risk management procedure
- B. An explanation of the company's risk appetite
- C. The names of the assigned actionees for each risk
- D. Estimations of the likelihood and impact of risks



**Answer:** A

**Explanation:**

Reference <https://www.prince2primer.com/prince2-2017-risk-theme-changes/>

**NEW QUESTION 210**

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To produce a stage plan for each stage of a multi-stage project
- B. To enable the project board to decide whether it is worthwhile to initiate a project
- C. To provide a fixed point at which acceptance for the project product is confirmed
- D. To enable an organization to understand the work needed to deliver the project's products

**Answer:** B

**Explanation:**

Reference

[http://prince2.wiki/Initiating\\_a\\_Project#Objective](http://prince2.wiki/Initiating_a_Project#Objective)

**NEW QUESTION 212**

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To decide if it is worthwhile to initiate a project
- B. To decide on the project approach
- C. To establish solid foundations for a project
- D. To identify the number of work packages required

**Answer:** C

**Explanation:**

Reference

[http://prince2.wiki/Initiating\\_a\\_Project#Objective](http://prince2.wiki/Initiating_a_Project#Objective)

**NEW QUESTION 214**

- (Exam Topic 2)

What is the minimum number of management stages required by PRINCE2?

- A. Two stages: to initiate and to deliver the project
- B. One stage: to cover the whole project
- C. Three stages: to initiate, to deliver and to close the project
- D. Four stages: to start, to initiate, to deliver and to close the project

**Answer:** A

**NEW QUESTION 216**

- (Exam Topic 2)

Which product describes the method the project will use to engage with corporate, programme management or the customer?

- A. Quality management approach
- B. Communication management approach
- C. Change control approach
- D. Benefits management approach

**Answer:** A

**NEW QUESTION 219**

- (Exam Topic 2)

What product would enable the Project Manager to review how a Work Package is performing against its cost tolerance?

- A. Configuration Item Record
- B. Quality Register
- C. Highlight Report
- D. Checkpoint Report

**Answer:** D

**NEW QUESTION 224**

- (Exam Topic 2)

Which statement about stages is true?

- A. Management stages should be of the same duration
- B. The use of technical stages is mandatory
- C. The use of management stages is mandatory
- D. Management stages are driven by specialist teams



**Answer:** C

**NEW QUESTION 227**

- (Exam Topic 2)

Which is a factor when deciding the duration of a management stage?

- A. The work packages to be delivered
- B. The level of risk in the project
- C. The cost of the stage
- D. The number of products to be produced in the project

**Answer:** B

**Explanation:**

Reference <https://www.prince2primer.com/the-design-of-prince2-management-stages/>

**NEW QUESTION 232**

- (Exam Topic 2)

What is an advantage of applying the 'manage by stages' principle?

- A. The PRINCE2 method can be used for any type of project
- B. The project delivers benefits that are aligned with strategic objectives
- C. The project has decision points so that it does not run on in an uncontrolled manner
- D. Tolerances can be defined for delegated authority

**Answer:** C

**NEW QUESTION 233**

- (Exam Topic 2)

Which PRINCE2 principle is being applied when tolerances are set to establish limits of authority and accountability?

- A. Continued business justification
- B. Defined roles and responsibilities
- C. Manage by exception
- D. Manage by stages

**Answer:** C

**Explanation:**

Reference  
[http://prince2.wiki/Manage\\_by\\_exception](http://prince2.wiki/Manage_by_exception)

**NEW QUESTION 236**

- (Exam Topic 2)

Who should use the information in a Lessons Report to refine, change and improve the standards within a quality management system?

- A. Corporate group
- B. Project Board
- C. Project Assurance
- D. Executive

**Answer:** A

**NEW QUESTION 241**

- (Exam Topic 2)

Which statement about the length of management stages in a project is CORRECT?

- A. A higher level of major risk will require a stage to be longer
- B. Stage length is influenced by project board availability
- C. A higher level of major risk will require a stage to be shorter
- D. Use of management stages represents a time driven control

**Answer:** C

**NEW QUESTION 244**

- (Exam Topic 2)

Which PRINCE2 principle helps to address a concern that the project team may NOT have worked on a similar project?

- A. Defined roles and responsibilities
- B. Learn from experience
- C. Manage by exception
- D. Focus on products

**Answer:** B

**Explanation:**

Reference <https://www.prince2primer.com/academy/uncategorized/>

**NEW QUESTION 248**

- (Exam Topic 2)

According to PRINCE2, why might there be more than one business case for a project?

- A. There may be more than one management stage in the project
- B. The project may be in a commercial environment with a number of suppliers
- C. There may be more than one work package being delivered in the project
- D. The project may be in a programme environment

**Answer:** B

**Explanation:**

Reference <https://www.prince2primer.com/prince2-practitioner-questions-answers-business-case/>

**NEW QUESTION 251**

- (Exam Topic 2)

Which is part of quality control?

- A. Undertake quality reviews
- B. Write Product Descriptions
- C. Provide assurance that the project is being conducted properly
- D. Document the customer's quality expectations

**Answer:** A

**NEW QUESTION 255**

- (Exam Topic 2)

Whose approval is needed to replace a Stage Plan with an Exception Plan?

- A. Corporate or programme management
- B. Project Board
- C. Project Manager
- D. Team Manager

**Answer:** B

**NEW QUESTION 256**

- (Exam Topic 2)

Which is a purpose of the Managing a Stage Boundary process?

- A. Provide the Project Board with sufficient information for approving the next stage
- B. Approve the next Stage Plan
- C. Review and close any risks and issues identified during the previous stage
- D. Control the link between the Project Manager and the Team Manager(s)

**Answer:** A

**NEW QUESTION 257**

- (Exam Topic 2)

Why is a Project Brief produced?

- A. To act as a trigger for the Starting up a Project process
- B. To record the strategies and management controls to be used by a project
- C. To provide a full and firm foundation for the initiation of a project
- D. To be used by the Project Board as a basis for reviewing the progress of a project

**Answer:** C

**NEW QUESTION 258**

- (Exam Topic 2)

In a commercial environment, which process links the team manager and the PRINCE2 method used in a project?

- A. Directing a project
- B. Managing product delivery
- C. Managing a stage boundary
- D. Initiating a project

**Answer:** B

**Explanation:**

Reference <https://www.prince2.com/blog/the-7-principles-themes-and-processes-of-prince2/>

**NEW QUESTION 260**

- (Exam Topic 2)

Which is a minimum requirement for applying the risk theme?

- A. Threats must be assessed for their impact on the viability of the project
- B. A single role that is responsible for all risks must be defined
- C. The PRINCE2 risk management procedure must be followed
- D. Team managers must maintain their own risk registers

**Answer:** A

**Explanation:**

Reference <https://www.prince2primer.com/prince2-2017-risk-theme-changes/>

**NEW QUESTION 264**

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To ensure the project has a sound basis before asking the project board to authorize the project
- B. To authorize the stage plan for the next management stage of the project
- C. To establish a contract between the project management team and the commissioning organization
- D. To ensure that prerequisites are in place before starting the project

**Answer:** A

**NEW QUESTION 266**

- (Exam Topic 2)

Identify the missing word in the following sentence.

[ ? ] is the measurable decline resulting from a negative outcome.

- A. An exception
- B. A dis-benefit
- C. An off-specification
- D. A risk

**Answer:** B

**NEW QUESTION 268**

.....

## Thank You for Trying Our Product

### We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

### PRINCE2-Foundation Practice Exam Features:

- \* PRINCE2-Foundation Questions and Answers Updated Frequently
- \* PRINCE2-Foundation Practice Questions Verified by Expert Senior Certified Staff
- \* PRINCE2-Foundation Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- \* PRINCE2-Foundation Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

**100% Actual & Verified — Instant Download, Please Click**  
**[Order The PRINCE2-Foundation Practice Test Here](#)**